

Item	Project Name	Bid Number
1	Molemole Cluster A Water Supply (Maupye, Koekoek, Schellingburg and Rheiland)	INF-W77/2014/2015
2	Groothoek RW Scheme: Lebowakgomo Zone A& B Water Supply	INF-W78/2014/2015
3	Schoongesight Ext: Water Supply	INF- W79/2014/2015
4	Uitkyk 1&2 Water Supply	INF- W83/2014/2015
5	Pax Intransibus Water Supply	INF- W84/2014/2015
6	Essorica (Mmajang) Water Supply	INF- W85/2014/2015
7	Mafefe BWS- In Lepelle Nkumpi Local Municipality	INF-W81/2014/2015
8	Mphahlele RWS- serobaneng	INF- W82/2014/2015
9	Alldays Water Supply	INF- W86/2014/2015
10	Latswatla Water Supply	INF- W87/2014/2015
11	Slaaphoek Water Supply	INF- W88/2014/2015
12	Mphahlele RWS-Hweleshaneng	INF- W89/2014/2015
13	Aganang Sanitation Phase 2	INF-S91/2014/2015
14	Mandela/Utjane/Venus Rural Water Supply	INF- W92/2014/2015
15	Blouberg Sanitation Phase 2	INF-S93/2014/2015
16	Molemole Sanitation	INF-S94/2014/2015
17	Ga-Kolopo/ Ga- Phago/Burgwal/Ramoshoene RWS	INF- W95/2014/2015

APPOINTED SERVICER PROVIDER	Date of Advertisement	Closing date of Advert
Zack's Business Enterprise	26-Mar-15	23-Apr-15
Manotsi Trading	08-Apr-15	29-Apr-15
	08-Apr-15	29-Apr-15
My Granny JV Vaja Construction	05-May-15	27-May-15
	07-May-15	05-Jun-15
	07-May-15	05-Jun-15
Mexcon Civils	26-Apr-15	18-May-15
Seripele Trading JV Mgababa	26-Apr-15	18-May-15
	07-May-15	08-Jun-15
	07-May-15	08-Jun-15
	07-May-15	09-Jun-15
M.A and Sons Property Development	07-May-15	26-May-15
	28-Jun-15	16-Jul-15
	28-Jun-15	16-Jul-15
	28-Jun-15	17-Jul-15
	28-Jun-15	17-Jul-15
	28-Jun-15	24-Jul-15

**APPOINTED SERVICE PROVIDER 2015/2016**

<b>Validity Period</b>	<b>Date of Evaluation</b>	<b>Adjudication Date</b>	<b>Date of appointment</b>
23 April 2015( Approved for extention of 3 months)	24-Jul-15	27-Jul-15	04-Aug-15
29-Jul-15	24-Jul-15	27-Jul-15	29-Jul-15
29-Jul-15			
27-Aug-15	24-Jul-15	27-Jul-15	30-Jul-15
05-Sep-15			
05-Sep-15			
18-Aug-15	24-Jul-15	27-Jul-15	30-Jul-15
18-Aug-15	24-Jul-15	27-Jul-15	30-Jul-15
08-Sep-15			
08-Sep-15			
09-Sep-15			
26-Aug-15	24-Jul-15	27-Jul-15	30-Jul-15
16-Oct-15			
16-Oct-15			
17-Oct-15			
17-Oct-15			
24-Oct-15			

Awarded Amount	Total Budget	Total Costs	Variance
14 136 864,67	15 620 643,00	14 136 864,67	1 483 778,33
5 566 362,42	6 102 418,84	5 566 362,42	536 056,42
			-
7 349 487,09	7 942 418,84	7 349 487,09	592 931,75
			-
			-
4 978 668,42	5 472 418,84	4 978 668,42	493 750,42
5 140 370,47	5 672 418,84	5 140 370,47	532 048,37
			-
			-
			-
5 742 226,51	6 372 418,84	5 742 226,51	630 192,33
			-
			-
			-
			-
			-

Total	Collection date
14 136 864,67	07-Aug-15
5 566 362,42	04-Aug-15
7 349 487,09	04-Aug-15
4 978 668,42	04-Aug-15
5 140 370,47	04-Aug-15
5 742 226,51	04-Aug-15