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Vision: “Capricorn District, the Home of excellence and opportunities for a better life” 

Mission: to provide quality services, in a cost effective and efficient manner, through competent people, partnerships, information, 
knowledge management creating sustainability of economic development in the interest of all stakeholders. 

 
VALUES 

 
I - RESPECT 

 
I Integrity 
R Responsibility 
E Excellence 
S Service 
P Partnership 
E  Empowerment 
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C Communication/Commitment 
T  Trust 
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1. REPORTING ON SDBIP 

  

This section covers reporting on the SDBIP as a way of linking the SDBIP with the oversight and monitoring operations of the Municipal 

administration. Various reporting requirements are outlined in the MFMA. Both the Executive Mayor and the Accounting Officer have clear roles to 

play in preparing and presenting these reports. The SDBIP provides an excellent basis for generating the reports for which MFMA requires. The 

reports then allow the Municipality to monitor the implementation of service delivery programs and initiatives across the District. 

 

1.1. QUARTERLY REPORTING 

 

Section 52 (d) of the MFMA compels the mayor to submit a report to the council on the implementation of the budget and the financial state of 

affairs of the municipality within 30 days of the end of each quarter. The quarterly performance projections captured in the SDBIP form the basis for 

the mayor’s quarterly report. 
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Projec
t No. 

Key 
perform
ance 
Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 

(major 
activities) 

Locatio
n 

 

Key 
performa

nce 
indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Challe
nges 

Corre
ctive 
Meas
ures 

Mean
s of 
verific
ation 

  INTERGOVERMNETAL RELATIONS 

SEM
SD-
01 

Good 
governa
nce and 
public 
participa
tion 
 
 
 

To 
promote 
and 
facilitate 
effective 
intergov
ernment
al 
relations 

IGR 
meeting
s 

Coordination 
of IGR 
meetings 

CDM Number of 
IGR 
meetings 
coordinate
d  

52 IGR 
meeting
s 
coordina
ted 

68 IGR 
meetings 
coordinate
d 

Target not 
revised 

17 IGR 
meetings 
coordinate
d 

Target not 
revised 

Achieve
d 
18 IGR 
meeting
s 
coordina
ted 

150 000.
00 
 
 

150 000.
00 
 
 

None None Attend
ance 
registe
rs/ 
Minute
s 
 

SEM
SD-
02 

Good 
governa
nce and 
public 
participa
tion 
 

To 
promote 
and 
facilitate 
effective 
intergov
ernment
al 
relations 

District 
Lekgotla  

Coordination 
of District 
Lekgotla  

CDM  Number of 
District 
Lekgotla 
coordinate
d  

1 District 
Lekgotla 
coordina
ted 

1 District 
Lekgotla 
coordinate
d  

Target not 
revised 

1 District 
Lekgotla 
coordinate
d 

Target not 
revised 

Not 
Achieve
d 
 
1 District 
Lekgotla 
coordina
ted 

150 000.
00 

105 000.
00 

Politic
al 
decisi
on 
taken 
by 
Politic
al 
Manag
ement 
team 
 

District 
Lekgot
la will 
be 
coordi
nated 
in April 

 

Attend
ance 
registe
rs 
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Pro
ject 
No. 

Key 
perfor
mance 
Area 

Strategic 
Objective
s 

Projec
t Name 

Project 
Descriptio
n 
(major 
activities) 

Locati
on 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/16 
Annual 
Budget 

Revise
d2015/1
6 
Annual 
Budget 

Expend
iture 

Challen
ges 

Correcti
ve 
Measur
es 

Means 
of 
verificat
ion 

AUDIT MANAGEMENT SERVICES 

SE
MS
D-
03 

Good 
governa
nce and 
public 
particip
ation 
 
 
 

To 
strengthen 
accountab
ility 
through 
proactive 
audit 
oversight 
 

 Audit 
fees(Int
ernal) 

Perform 
internal 
audit  

CDM  Number 
of 
internal 
audit 
reports 
produce
d 

4 
internal 
audit 
reports 
produce
d 

4 
internal 
audit 
reports 
produce
d  

Target not 
revised 

1 internal 
audit 
report 
produced 

Target not 
revised 

Achieved 
1 internal 
audit 
report 
produced 

53 000 10 000 0.00 None None Internal 
Audit 
Reports 

SE
MS
D-
04 

Good 
governa
nce and 
public 
particip
ation 
 

To 
strengthen 
accountab
ility 
through 
proactive 
audit 
oversight 
 

Audit 
Commi
ttee 
expens
e   
 

Coordinate 
external 
audit 
process, 
audit 
committee 
activities 
and 
Municipal 
support 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CDM  Number 
of audit 
meetings 
coordina
ted 

15 audit  
meeting
s 
coordin
ated 

13 audit  
meeting
s 
coordin
ated 

Target not 
revised 

2 audit  
meetings 
coordinat
ed 

Target not 
revised 

Achieved 
2 audit  
meetings 
coordinat
ed 

840 
000.00 

840 
000.00 

609 478
.44 

None None Attenda
nce 
Register
s/Minute
s 
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Pro
ject 
No. 

Key 
perfor
mance 
Area 

Strategic 
Objective
s 

Projec
t Name 

Project 
Descriptio
n 
(major 
activities) 

Locati
on 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/16 
Annual 
Budget 

Revise
d2015/1
6 
Annual 
Budget 

Expend
iture 

Challen
ges 

Correcti
ve 
Measur
es 

Means 
of 
verificat
ion 

AUDIT MANAGEMENT SERVICES 

SE
MS
D-
05 

Good 
governa
nce and 
public 
particip
ation 

To protect 
the 
municipalit
y from 
potential 
risk   

Risk 
Commi
ttee 
meetin
gs  

Coordinate 
risk 
committee 
meetings  

CDM Number 
of risk 
manage
ment 
committe
e 
meetings 
coordina
ted 

4 risk 
manage
ment 
committ
ee 
meeting
s 
coordin
ated 

4 risk 
manage
ment 
committ
ee 
meeting
s 
coordin
ated 

Target not 
revised 

1 risk 
managem
ent 
committee 
meeting 
coordinat
ed 

Target not 
revised 

Achieved 
 
1 risk 
managem
ent 
committee 
meeting 
coordinat
ed 

53 000.00 33 000.
00 

1185.00 None None Attenda
nce 
Register
s/Minute
s 
 
 
 
 

SE
MS
D-
06 

Good 
governa
nce and 
public 
particip
ation 

To protect 
the 
municipalit
y from 
potential 
risk   

Fraud 
prevent
ion 
progra
mmes 
(Aware
ness 
campai
gn) 

Facilitate 
fraud 
prevention 
programme
s  

CDM & 
LMs  

Number 
of fraud 
preventi
on 
program
mes 
facilitate
d 
(Awaren
ess 
campaig
n) 

4 fraud 
preventi
on 
progra
mmes 
facilitat
ed. 
(Aware
ness 
campai
gn) 

4 fraud 
preventi
on 
program
mes 
facilitate
d. 
(Awaren
ess 
campaig
n) 

Target not 
revised 

1 fraud 
preventio
n 
programm
es 
facilitated. 
(Awarene
ss 
campaign
) 

Target not 
revised 

Achieved 
1 fraud 
preventio
n 
programm
es 
facilitated. 
(Awarene
ss 
campaign
) 

53 000.00 53 
000.00 

21 000.
00 

None None Attenda
nce 
Register
s/Progra
mmes 

       

SE
MS
D-
07 

Good 
governa
nce and 
public 
particip
ation 
 

To protect 
the 
municipalit
y from 
potential 
risk   

Forensi
c 
investi
gations 

Facilitate 
fraud 
prevention 
programme
s  

CDM & 
LMs  

Number 
of 
investiga
tions 
reports 
as per 
requests 

4 
investig
ations 
reports 
as per 
request
s 

4 
investig
ations 
reports 
as per 
request
s 

Target not 
revised 

1 
investigati
ons report 
as per 
requests 

Target not 
revised 

Achieved 
1 
investigati
ons report 
as per 
requests 

315 000.0
0 

80 
000.00 

2 589.1
9 

None None investig
ations 
reports 
 

SE
MS
D-
08 

Good 
governa
nce and 
public 
particip
ation 

To protect 
the 
municipalit
y from 
potential 
risk   

Securit
y 
Manag
ement 
service
s 
 

Provision of 
sound 
physical 
security 
services to 
all 
municipal 
premises 
and 
employees 

CDM Number 
of 
security 
reports 
issued  

12 
security 
reports 
issued 

12 
security 
reports 
issued  

Target not 
revised 

3 security 
reports 
issued 

Target not 
revised 

Achieved 
3 security 
reports 
issued 

11 
550 000 
00 

11 
000 000 
00 

709912
0.00 

None None Security 
reports 
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Proj
ect 
No. 

Key 
perform
ance 
Area 

Strategic 
Objectives 

Project 
Name 

Project 
Descriptio
n 
(major 
activities) 

Locatio
n 
 

Key 
performa
nce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Challe
nges 

Correc
tive 
Measu
res 

Mea
ns 
of 
veri
fica
tion 

STRATEGY MANAGEMENT AND INSTITUTIONAL DEVELOPMENT 

SE
MS
D-
09 

Good 
Governanc
e  and 
Public 
Participatio
n 

To 
enhance 
organizat
ional 
performa
nce 

Develop
ment 
and 
Review 
of 
Service 
Delivery 
and 
Budget 
Implem
entation 
Plan 
(SDBIP) 
 

Coordinatio
n of  the 
developme
nt and 
review of 
organisatio
nal Service 
Delivery 
and Budget 
Implementa
tion Plan 
SDBIP  
 

CDM 
 

Number 
of 
Organizati
onal 
Service 
Delivery 
and 
Budget 
Implemen
tation 
Plans 
(SDBIP’) 
developed 
and 
reviewed 
 
 

2  
Service 
Delivery 
and 
Budget 
Implemen
tation 
Plans 
(SDBIP’s) 
developed 
and 
reviewed 

 2  
Service 
Delivery 
and 
Budget 
Implemen
tation 
Plans 
(SDBIP’s) 
developed 
and 
reviewed. 

Target not 
revised 

1  
Service 
Delivery 
and 
Budget 
Implemen
tation 
Plans 
(SDBIP’s) 
developed 
and 
reviewed. 

Target not 
revised 

Achieved 
1  
Service 
Delivery and 
Budget 
Implementation 
Plans 
(SDBIP’s) 
developed and 
reviewed 

Opex/Nil  Opex/Nil None None Ser
vice 
Deli
very 
and 
Bud
get 
Impl
eme
ntati
on 
Plan
s 
 

SE
MS
D-
10 

Municipal 
Transforma
tion and 
Organizatio
nal 
Developme
nt 

To 
enhance 
organizat
ional 
performa
nce 

Monitori
ng and 
Evaluati
on   

Monitoring 
and 
evaluation 
of  
organisatio
nal 
performanc
e 

CDM Number 
of 
organizati
onal 
performan
ce reports 
produced  

4 of 
organisati
onal 
performan
ce reports 
produced   

4 of 
organisati
onal 
performan
ce reports 
produced   

Target not 
revised 

1 of 
organisati
onal 
performan
ce report 
produced   

Target not 
revised 

Achieved 
1 of 
organisational 
performance 
report 
produced   

Opex/Nil Opex/Nil None None orga
nisa
tion
al 
perf
orm
anc
e 
repo
rts 

SE
MS
D-
11 

Municipal 
Transforma
tion and 
Organizatio
nal 
Developme
nt 
 

To 
enhance 
organizat
ional 
performa
nce 

Custom
er 
(Stakeh
older) 
satisfact
ion 
survey  

Conduct 
stakeholder 
satisfaction 
survey 
 

CDM Number 
of 
stakehold
er 
satisfactio
n survey 
conducted 

1 
stakehold
er 
satisfactio
n survey 
conducted 

1 
stakehold
er 
satisfactio
n survey 
conducted 

Target not 
revised 

No target 
for the 
quarter 

Target not 
revised 

No target for 
the quarter 

300 000.00 210 000.0
0 

None None Sati
sfac
tion 
surv
ey 
 
repo
rt 
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SE
MS
D-
12 

Basic 
Services 
 

To 
enhance 
organizat
ional 
performa
nce 

Monitori
ng of 
Thuson
g 
Service 
Centers    

Monitor all 
Thusong 
Service 
Centers    

CDM Number 
of  
Thusong 
Service 
Centers   
monitored  

New 
indicator 

6  
Thusong 
Service 
Centers 
monitored    

Target not 
revised 

6 
Thusong 
Service 
Centers 
monitored  
(1 
consolidat
ed 
monitorin
g report 
produced) 

Target not 
revised 

Achieved  
6 Thusong 
Service 
Centers 
monitored  
(1 consolidated 
monitoring 
report 
produced) 

Opex/Nil Opex/Nil None 
 
 

None Con
soli
date
d 
mon
itori
ng 
repo
rts 

SE
MS
D-
13 

Good 
Governanc
e and 
Public 
Participatio
n 
 

To 
enhance 
organizat
ional 
performa
nce 

Establis
hment 
of a call 
Centre 
for 
district 
hotline 

Establish a 
call Centre 
for district 
hotline 

CDM Number 
of Call 
Centre for 
district 
hotline 
establishe
d  

New 
indicator 

1 Call 
Centre for 
district 
hotline 
establishe
d 

Integrated  
the 
Disaster  
call centre 
with a  
call 
Centre for 
district 
hotline 

Call 
centre set 
up and 
procurem
ent of 
assets 

Develop 
and 
approve 
Terms of 
Reference 

Not Achieved 
 
Development 
for Terms of 
Reference 
done  and 
approval not 
done  

350 000.00 210 000.0
0 

Delay 
in the 
approv
al of 
TOR 

Speed 
up the 
proces
s of 
approv
al 

distr
ict 
hotli
ne 
Call 
Cen
tre 

SE
MS
D-
14 

Municipal 
Transforma
tion and 
Organizatio
nal 
Developme
nt 
 
 
 
 
 
 

To 
enhance 
organizat
ional 
performa
nce 

Bathop
ele 
campai
gn 

Conduct 
district 
Bathopele 
campaign 

CDM Number 
of District 
Bathopele  
campaign 
conducted 

1 District 
Bathopele 
campaign 
conducted 

1 District 
Bathopele 
campaign 
conducted 
 
 
 
 
 
 
 

Target not 
revised 

No target 
for the 
quarter 

Target not 
revised 

No target for 
the quarter 

Opex/Nil Opex/Nil None  None Atte
nda
nce 
Reg
ister
s/Pr
ogra
mm
es 

 
 
 
 
 
 
 
 
 
 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015
/16 
Ann
ual 
Bud
get 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015
/16 
Ann
ual 
Bud
get 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

SPECIAL FOCUS 

CMSD
-25 

Good 
Governa
nce and 
Public 
Participat
ion 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

To 
promote 
the 
needs 
and 
interests 
of 
special 
focus 
grouping
s 

Special 
Focus 
Program
mes  
 
 
 
 
 
 
 
 
 

Special 
Focus 
Programmes 
Coordination 
(Children, 
Disability, 
Gender, 
Older 
Persons and 
Youth 
Programmes
) 

All local 
municipa
lities 
 
 
 
 
 
 
 

Number of 
Special 
Focus 
Programmes 
Coordinated 

93 
Special 
Program
mes 
coordina
ted (13 
children 
program
mes, 12 
Disability  
program
mes, 35 
gender 
program
mes,12 
Older 
persons 
program
mes, 21 
Youth 
program
mes) 

93 Special 
Programm
es 
coordinate
d (13 
children 
programm
es, 12 
Disability  
programm
es, 35 
gender 
programm
es,12 
Older 
persons 
programm
es, 21 
Youth 
programm
es) 

Target not 
revised 

 23 
Special 
Program
mes 
coordina
ted (3 
children 
program
mes, 3 
Disability  
program
mes, 9 
gender 
program
mes,3 
Older 
persons 
program
mes, 5 
Youth 
program
mes) 

23 Special 
Programm
es 
coordinate
d (3 
children 
programm
es, 3 
Disability  
programm
es, 9 
gender 
programm
es,3 Older 
persons 
programm
es, 7 
Youth 
programm
es) 
 
 
 

Achieved 
 
23 Children 
Developme
nt 
Programme  
held as 
follows:- 
-  on the 
26/01/2016 
at Malemati 
Primary 
School, 
Lepelle-
Nkumpi 
Local 
- 04/03/201

6 at 
Thokampe 
School, 
Taaibosch 
Village, 
Blouberg 
Local and 
also  

- 16/03/201
5 at 
Moletlane 
Village, 
Lepelle-
Nkumpi 
Local 

 
4 Disability 
developme
nt 
programm
e was held 
as follows:- 

- on the 
13/01/16 at 
CDM 
Function 

529 
000.
00 

529 
000.00 

356 25
6.00 

Non
e 

None Age
nda/
Atte
nda
nce 
Regi
ster 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015
/16 
Ann
ual 
Bud
get 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

Room 
- on the 
04/02/16 at 
Aganang 
Municipality 

- on the 
18/02/16 at 
CDM 
Function 
Room 

- 11/03/16 at 
Polokwane 
Municipality 

 
10 Gender 
developme
nt 
programme
s were held 
as follows:- 
- on the 
27/01/16 at 
CDM 
Function 
Room 
- on the 
28/01/16 at 
Botlokwa 
Protective 
Clothing 
Workshop in 
Molemole 
LM 
- on 
29/01/16 
Aganang 
Council 
Chambers  
- on the 
02/02//16 at 
Polokwane 
Library 
Gardens 
- on the 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015
/16 
Ann
ual 
Bud
get 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

08/02/16 at 
Mohodi 
- on 
09/02/16 at 
Blouberg 
Municipality 
Counciil 
Chambers  
- on the 
11/02/16 at 
Lepelle 
Nkumpi 
Cultural 
Centre 
- on the 
12/02/16 at 
CDM 
Function 
Room. 

-  
On 
the17/03/20
16 Gender 
Mainstreami
ng 
Workshop at 
CDM 
Council 
Chamber 
and on the 
23/03/2016 
at Blouberg 
- O
n the 
31/03/2016 
held the 
District 
Gender 
Summit at M 
J Gateway 
lodge 
  
4 Older 
Persons 



CDM 2015/16 3RD Quarter Performance report Page 13 of 123 

 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015
/16 
Ann
ual 
Bud
get 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

developme
nt 
Programme
s held as 
follows :-- 
 - on the 
25/02/16 at 
CDM 
Function 
Room. 
- 09/03/16 at 
Vlakfontein 
Aganang 
Municipality 
-30/03/2016 
at 
Polokwane 
Municipality 
-30/03/16 at 
Molemole 
municipality 
 
 6 Youth 
developme
nt 
Programme
s were held 
as follows:- 
- on the 
28/01/16 at 
Klaas 
Mothapo 
high school 
in 
Polokwane 
LM on the 
10 – 
13/02/16 at 
Magoebaskl
oof for 
Polokwane 
LM 

-  on the 
26/02/16 at 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015
/16 
Ann
ual 
Bud
get 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

Blouberg 
Council 
Chamber. 
- 10-

11/03/201
6 at 
Zororo 
Lodge, 
Polokwan
e 

- 14/03/201
6 at CDM 
Council 
Chamber. 
 
- 18/03/201
6 at 
Makushoan
eng Village, 
Lepelle-      
Nkumpi 
Local 

SEMS
D-17 

Spatial 
Rationale 

 Youth 
Resourc
e Centre 

Youth 
Resource 
Centre 
Establishme
nt 

Lepelle 
Nkumpi 
Municipa
lity 

Number of 
Youth 
Centres 
established 
 
 
 
 
 
 
 
 
 
 
 

Blouberg  
- 
Eldorado 
Youth 
Centre 
done 

1 Youth 
Centres 
establishe
d 

Target not 
revised 

Youth 
centre 
setup 
and 
procure
ment of 
assets 

Target not 
revised 

Not 
Achieved 
 
Youth centre 
setup was 
established 
at Cultural 
Centre and 
procurement 
of assets not 
done 

155 
000.
00 

155000.00 Nil We 
have 
met 
with 
deci
sion-
mak
ers 
on 
the 
10/0
2/20
16, 
but 
due 
to 
the 
muni
cipal 
strik
e, 
the 

To be 
done 
in the 

4th 
Quart

er 

Atte
nda
nce 
Regi
sters 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015
/16 
Ann
ual 
Bud
get 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

setu
p 
and 
proc
urem
ent 
of 
equi
pme
nts 
has 
been 
dela
yed. 

SEMS
D-18 

Good 
Governa
nce and 
Public 
Participat
ion    
 

To 
contribut
e 
towards 
the 
reductio
n of HIV, 
AIDS, 
STI & 
TB 
Infection
s by 
2016 

HIV & 
AIDS 
Program
mes 
(Govern
ance, 
Coordina
tion, 
Preventi
on 
Care & 
Support, 
Capacity 
Building, 
CBO/NG
Os 
Summit 
and  
Monitori
ng & 
Evaluati
on) 

HIV & AIDS 
Programmes 
Coordination 

All local 
municipa
lities 
 
 
 
 
 
 
 

Number of 
HIV & AIDS 
Programmes 
Coordinated 

46 HIV & 
AIDS 
Program
mes 
coordina
ted 
(Govern
ance, 
Coordin
ation, 
Preventi
on, 
Care & 
Support, 
Capacity 
Building, 
CBO/NG
Os 
Summit 
and  
Monitori
ng & 
Evaluati
on)  

46 HIV & 
AIDS 
Programm
es 
coordinate
d 
(Governan
ce, 
Coordinati
on, 
Prevention
, 
Care & 
Support, 
Capacity 
Building, 
CBO/NGO
s Summit 
and  
Monitoring 
& 
Evaluation
) 
 

Target not 
revised 

12 HIV & 
AIDS 
Program
mes 
Coordin
ated 
(Govern
ance, 
Coordin
ation, 
Preventi
on, 
Care & 
Support, 
Capacity 
Building, 
CBO/NG
Os 
Summit 
and  
Monitori
ng & 
Evaluati
on) 
 

Target not 
revised 

Achieved 
 
12 HIV & 
AIDS 
Programme
s were held 
as follows:- 
4 
Governance
/ Planning 
meetings 
were held as 
follows:- 
-12/02/2016 
DACTC at 
CDM 
-01/03/2016 
DAC at CDM 
-10/03/2016 
District CBO 
Forum at 
CDM 
-03/03/2016 
District Civil 
Society 
Forum at 
Molemole 
municipality 
 
1 

554 
000.
00 

419 
300.00 

309 84
8.00 

Non
e 

None Rep
orts 
& 

Atte
nda
nce 
Regi
ster 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015
/16 
Ann
ual 
Bud
get 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

Coordinatio
n Meetings 
held as 
follows:- 
- on the 

26/01/16 
for the 
District 
Traditiona
l Health 
Practition
ers at 
CDM 
Function 
Room. 

- on the 
09/02/16 
at 
Madikana
. 

- 16 
/03/2016 

District THP 
meeting 

 
- 18 /03/ 

2016 
NGOs and 
CBO 
Consultati
ve 
Session 

 
- 23/03/201

6 
District THP 
meeting 
 

 
1 
Prevention 
Campaign 
were held as 
follows:- 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015
/16 
Ann
ual 
Bud
get 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

- on the 
18/02/16 at 
Mafiri 
Creche 
 
1 Care & 
Support 
campaign  
- on the 

17/02/16 
at 
Madikana 

3 Capacity 
building 
workshop 
were held  
- on the 

09/02/16 
at 
Blouberg 
municipali
ty  

- 10/03/201
6Basic 
Research 
at CDM 

- 02/03/ 
2016 at 
Aganang 

 
1 
Monitoring 
and 
Evaluation  
- Blouberg 

Municipalit
y 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nge 

Corr
ecti
ve 
Mea
sure 

Mea
ns 
of 
verif
icati
on 

 COMMUNICATIONS  

SEMS
D-19 

Good 
Governa
nce and 
Public 
Participat
ion 
 
 
 
 
 

To keep 
stakehol
ders 
informed 
about 
the 
affairs of 
the 
municipa
lity 

Corporat
e Image 
Building   

Review of  
Annual 
Communicati
ons and 
Corporate 
Image 
Strategies 
 

CDM  Number of 
communicati
on, events 
management 
guideline 
and 
corporate 
image 
strategy 
reviewed  
 

1 
commun
ication, 
events 
manage
ment 
guideline 
and 
corporat
e image 
strategy 
reviewed  
 
 
 

1 
communic
ation, 
events 
managem
ent 
guideline 
and 
corporate 
image 
strategy 
reviewed  
 
 

Target not 
revised 

Consulta
tion on 
the draft 
reviewed  
strategy  

Target not 
revised 

Achieve
d  
 
Consulta
tions 
started 
in 
February 
and we 
are 
consolid
ating 
inputs  

525 000.
00 

525 000.0
0 

R398 
154.1 

 Non
e 

Revi
ewe
d 
com
muni
catio
n, 
even
ts 
man
age
men
t 
and 
corp
orat
e 
imag
e 
strat
egy. 
  
Eve
nts 
guid
eline
s 

SEMS
D-20 

Good 
Governa
nce and 
Public 
Participat
ion 
 

To keep 
stakehol
ders 
informed 
about 
the 
affairs of 
the 
municipa
lity 

Commun
ication of 
municipa
l 
program
mes 
(Advertis
ing, 
publicati
ons, 
publicity, 
stakehol
der 
participat
ion and 
media 

Communicati
on of 
municipal 
programmes 
(Advertising, 
publications, 
publicity, 
stakeholder 
participation 
and media 
relation 
programmes
)) 

CDM Percentage 
of municipal 
programmes 
coordinated 
and 
communicat
e 

100 
percent 
of 
municipa
l 
program
mes 
coordina
ted and 
commun
icate 

100 
percent of 
municipal 
programm
es 
coordinate
d and 
communic
ate 

Target not 
revised 

100 
percent 
of 
municipa
l 
program
mes 
coordina
ted and 
commun
icate 
 

 

Target not 
revised 

Achiev
ed:  

Advert 
on bids, 
tenders
, 
instituti
onal 
events, 
IDP,  
quotatio
ns, and 
events 
were 

4 428 00
0.00 
 

5 628 000.
00 
 
 

Adver
tising  
R3 12
2 
575.85 
  
Public
ations  
R70 
336.4 
 
 
Public
ity 
R273 
888.6 

  Muni
cipal 
prog
ram
mes 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nge 

Corr
ecti
ve 
Mea
sure 

Mea
ns 
of 
verif
icati
on 

relation 
program
mes) 
 

publish
ed on 
print 
and 
electron
ic 
media 
 
Achiev
ed:  

1 x 
CDM 
Talk  
and 3 x 
Insight 
publicat
ion 
were 
publish
ed  
 
 
Achiev
ed:  

Speech
es were 
develop
ed and 
present
ed in 
differen
t events 
 
Achiev
ed:   

Annual 
report 
awaitin
g for 

 
Event
s 
R610 
660.00 
 
 
 
Media  
R31 6
14.00 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nge 

Corr
ecti
ve 
Mea
sure 

Mea
ns 
of 
verif
icati
on 

glossy 
print  
 
Achiev
ed: IDP 

docume
nt 
publish
ed  
 
 
Achiev
ed: all 

events 
were 
succes
sfully 
implem
ented. 
Attenda
nce 
register
s, 
minutes
, and 
agenda
s and 
videos 
produc
ed 
 
 
Achiev
ed: 

Media 
stateme
nts, 
articles 
on 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nge 

Corr
ecti
ve 
Mea
sure 

Mea
ns 
of 
verif
icati
on 

media, 
editorial
, media 
queries 
respon
ded to, 
broadc
asting 
media 
queries 
were 
handled 
and 
speech
es were 
translat
ed into 
stories 
and 
publish
ed.  
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COUNCIL SUPPORT   

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

 OFFICE OF THE CHIEF WHIP 

SEMS
D-21 

Good 
Governa
nce and 
Public 
Participat
ion 
 
 
 

To build 
account
able and 
transpar
ent 
governa
nce 
structure
s 
responsi
ve to the 
needs of 
the 
commun
ity 
 

Whipper
y 
Manage
ment 

Coordination 
of Whippery 
meetings 

CDM Number of 
Whippery 
meetings 
coordinated 

5 
Whipper
y 
meeting
s 
coordina
ted 

5 
Whippery 
meetings 
coordinate
d 

6 
Whippery 
meetings 
coordinate
d 

1 
Whipper
y 
Meeting 
coordina
ted 

 

2 
Whippery 
Meeting 
coordinate
d 
 

Target 
achieve
d.  
3 
Whipper
y 
Meeting
s 
coordina
ted 

500,000 500,000 50,112 
(10%) 

Non
e 

N/a Atte
nda
nce 
Regi
sters
/ 
Minu
tes 

SEMS
D-22 

Good 
Governa
nce and 
Public 
Participat
ion 

To build 
account
able and 
transpar
ent 
governa
nce 
structure
s 
responsi
ve to the 
needs of 
the 
commun
ity 
 
 
 
 
 
 

Reports 
of Chief 
Whip 

Reporting on 
meetings of 
the Mayor, 
Speaker, 
Chief Whip 
and the 
Municipal 
Manager 

CDM Number of 
reports of 
the Chief 
Whip 

New 
Indicator 

5 reports 
of the 
Chief Whip 

4 reports 
of the 
Chief Whip 

1 report 
of the 
Chief 
Whip  

Target not 
revised 

Target 
achieve
d.  
 
1 report 
of the 
Chief 
Whip 
submitte
d to 
Council 

Opex 
/Nil 

Opex /Nil Opex/
Nil 

Non
e 

N/a Rep
ort 
of 
the 
Chie
f 
Whi
p 
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OFFICE OF THE SPEAKER 

SEMS
D-23 
 

Good 
Governa
nce and 
Public 
Participat
ion 

To 
provide 
strategic 
and 
administ
rative 
support 
to 
Council 
and 
Administ
rative 
structure
s 
 
 
 

Council 
and 
Council 
Committ
ees 
Meetings 

Coordination 
of Council 
and 
Committee 
meetings 

CDM Number of 
council and 
Council 
Committees 
Meetings 
coordinated 

5 
Council 
and 85 
Committ
ee 
meeting
s 

5 Council 
meetings 
and 85 
Committee 
meetings 
coordinate
d 

6 Council 
meetings 
and 85 
Committee 
meetings 
coordinate
d 

2 
Council  
meeting
s and 23 
Committ
ee 
meeting
s 
coordina
ted 

Target not 
revised 

Target 
Achieve
d.  
 
3 
Council 
meeting
s and 31 
Committ
ee 
meeting
s 
coordina
ted 

Opex/Nil Opex/Nil Opex/
Nil 

Non
e 

N/a Att
en
da
nc
e 
Re
gis
ter
s/
Mi
nu
te
s 
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SEMS
D-24 

Good 
Governa
nce and 
Public 
Participat
ion 

To 
provide 
strategic 
and 
administ
rative 
support 
to 
Council 
and 
Administ
rative 
structure
s 

Reports 
of the 
Speaker 

Reporting on 
Council 
related 
meetings; 
Ward 
Committees 
functioning ; 
work of 
councillors 
and fraud 
and 
corruption 
related 
actions 

CDM Number of 
Mandatory 
reports of 
the Speaker 

New 
Indicator  

5 
Mandatory 
reports of 
the 
Speaker 

4 
Mandatory 
reports of 
the 
Speaker 
produced 

2 
Mandato
ry 
reports 
of the 
Speaker 
produce
d 

1 
Mandatory 
report of 
the 
Speaker 
produced  

Target 
achieve
d.  
 
1 report 
of the 
Speaker 
submitte
d to 
Council 

Opex 
/Nil 

Opex /Nil Opex 
/Nil 

Non
e 

N/a M
an
da
tor
y 
re
po
rts 

SEMS
D-25 
 

Good 
Governa
nce and 
Public 
Participat
ion 
 

To 
engage 
in 
Program
mes that 
foster 
participa
tion, 
interacti
on and 
partners
hip 

Public 
participat
ion 
program
mes/Cou
ncil 
Outreac
h 

Coordination 
of Council 
Outreaches 

CDM Number of 
Council 
Outreaches 
coordinated 

New 
Indicator 

4  Council 
Outreache
s 
coordinate
d 

Target not 
revised 

1  
Council 
Outreac
h 
coordina
ted 
 

Target not 
revised 

Target 
achieve
d.  
 
1 
Council 
Outreac
h 
coordina
ted. 

468 000.
00 

468 000.0
0 

236,00
0 
(50.4
%) 

Non
e 

N/a Pr
og
ra
m
m
es 
an
d 

Re
po
rts 
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SEMS
D-26 

Good 
Governa
nce and 
Public 
Participat
ion 
 

To 
provide 
strategic 
and 
administ
rative 
support 
to 
Council 
and 
Administ
rative 
structure
s 

Women’
s 
parliame
nts 

Coordination 
of Women’s 
Parliaments 

CDM Number of 
Women’s 
parliaments 
coordinated 

2 
Women’
s 
parliame
nts 
coordina
ted 

1 
Women’s 
parliament
s 
coordinate
d 

Target not 
revised 

No 
target for 
the 
quarter 

Target not 
revised 

No 
target for 
the 
quarter 

100 000.
00  

83 542 .00  83 542 
.00 

Non
e 

N/a Re
po
rts 
an
d 
Att
en
da
nc
e 
Re
gis
ter
s 

SEMS
D-27 

Good 
Governa
nce and 
Public 
Participat
ion 
 
 

To 
engage 
in 
Program
mes that 
foster 
participa
tion, 
interacti
on and 
partners
hip 

Youth 
parliame
nts 

Coordination 
of  Youth 
Parliaments 

CDM Number of 
Youth 
parliaments 
coordinated 

2 Youth 
parliame
nts 
coordina
ted 

1 Youth 
parliament
s 
coordinate
d 

Target not 
revised 

No 
target for 
the 
quarter 

Target not 
revised 

No 
target for 
the 
quarter 

100 000.
00  

70 000.00  Nil Non
e 

N/a Yo
ut
h 
pa
rli
a
m
en
ts 
Re
po
rt 
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SEMS
D-28 

Good 
Governa
nce and 
Public 
Participat
ion 
 
 

To 
engage 
in 
Program
mes that 
foster 
participa
tion, 
interacti
on and 
partners
hip 

Oversigh
t 
program
mes 

Coordination 
of Public 
Hearings 
and Projects 
visits 

CDM Number of 
Oversight 
programmes 
coordinated 

28 
Program
mes 
coordina
ted 

30 
Programm
es 
coordinate
d 

Target not 
revised 

7 
Program
mes 
coordina
ted 

Target not 
revised 

Target 
Achieve
d.  
 
14 
Projects 
Visit 
coordina
ted 

300 000.
00 

300 000.0
0 
 

230,00
0 
(77%) 

Non
e 

N/a Att
en
da
nc
e 
Re
gis
ter
s/
Re
po
rts 

SEMS
D-29 

Good 
Governa
nce and 
Public 
Participat
ion 

To 
engage 
in 
Program
mes that 
foster 
participa
tion, 
interacti
on and 
partners
hip 

Ward 
Committ
ee 
Capacity 
Building 

Implementati
on of  
capacity 
building 
programmes 
for ward 
committees 

CDM Number of 
Ward 
Committee 
Capacity 
Building  
Programmes 
implemented 
 

1 
Capacity 
building 
Program
me 

1 Capacity 
building 
Programm
e 

Target not 
revised 

No 
target for 
the 
quarter 

Target not 
revised 

No 
target for 
the 
quarter 

500,000 500,000 Nil N/a N/a Pr
og
ra
m
m
es 

 

 
 

 
EXECUTIVE MAYOR’S OFFICE 
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SEMSD-30 Good 
Governanc
e and 
Public 
Participatio
n 
 
 
 

To engage 
in 
Programm
es that 
foster 
participatio
n, 
interaction 
and 
partnershi
p 

State of 
the 
District 
Address  

Coordination 
of State of the 
District 
Address  

CDM  Number of 
State of 
the District 
Address 
coordinate
d  

1 State of 
the District 
Address 
coordinate
d 

1 State of 
the District 
Address 
coordinated  

Preparatio
n of 
process 
 
 
 

Achieved 
 
Preparatio
n of State 
of the 
District 
Address 
done 
 
 
 

500 
000.00 

350 000.00 None  None  Programmes/ 
Attendance 
Registers 
 

SEMSD-31 Basic 
Services 
 

To engage 
in 
Programm
es that 
foster 
participatio
n, 
interaction 
and 
partnershi
p 

Mayoral 
outreach 
program
me  

Coordination 
of  Mayoral 
outreach 
programmes 

 
CDM 

Number of 
Council 
Outreache
s 
Coordinate
d 

4 Mayoral  
Outreache
s 
Coordinate
d 

4 Mayoral  
Outreaches 
Coordinated 

1 Mayoral  
Outreach 
Coordinate
d 

 

Achieved 
 
1 Mayoral  
Outreach 
Coordinate
d 
 

1000 0
00.00 

1000 000.00 
 

None  None  Programmes/A
ttendance 
Registers 

SEMSD-32 Basic 
Services 
 

To engage 
in 
Programm
es that 
foster 
participatio
n, 
interaction 
and 
partnershi
p 
 
 
 
 
 
 

Back to 
School 
Campaig
n  

Coordination 
of the Back to 
school 
campaign  

CDM  Number of 
back to 
school 
campaign 
coordinate
d  

1 back to 
school 
campaign 
coordinate
d 

1 back to 
school 
campaign 
coordinated  

Preparatio
n of 
process 
 
 
 

Achieved  
 
Preparatio
n of back 
to school 
campaign 
s 
 

300 00
0.00 

 210 000.00 
 

None  None  Programmes/i
nvitations 

 
 

Business Unit Strategic Executive Management Services –Vote 1 

Outcome 9:     Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Deepen democracy through a refined ward committee model 

 Administrative and financial capability 

Key Strategic Organisational Objectives:   To increase the capacity of the district to deliver its mandate 
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Project 
No. 

Key 
perform
ance 
Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performa
nce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Quarter 3 
Target 

Revised 
Quarter 3 
Target 

Progress 2015/16 
Annual 
Budget 

Revised
2015/16 
Annual 
Budget 

Exp
endi
ture 

Challen
ge  

Corre
ctive 
Meas
ure 
 

Mean
s of 
verific
ation 

Municipal Manager’s Office 
 

SEMSD 
-33 

Local 
Economi
c 
Develop
ment 

To 
promote 
investme
nt in the 
District 
by 
participat
ing on 
inward 
and 
outward 
mission 
program
mes 

Investme
nt 
Promotio
n 
(Inward 
and 
Outward 
Missions
) 

Support 
investment 
attraction 
opportunities 

CDM Percentag
e of inward 
and 
outward 
missions 
conducted 

New 
Indicator 

100 
percent 
inward and 
outward 
missions 
conducted 

100 percent 
inward and 
outward 
missions 
conducted 

Project 
Discontinued 

Project 
Discontinued 

500 000.0
0 

0.00 0.00 None 
 
 

Non
e 
 

Prog
ram
mes/
invit
ation
s 
 

FD-08 Financial 
Viability 

To 
monitor 
departm
ental 
expendit
ure 

Acquisiti
on 
Manage
ment  

Compliance 
to the SCM 
regulations 

CDM Percentag
e of 
complianc
e to the 
SCM 
regulations 
that result 
in R nil 
irregular 
expenditur
e 

1 draft 
2015/16 
annual 
budget 
tabled as 
per 
Municipal 
Finance 
Managem
ent Act 
(MFMA) by 
31 March 

100 
percent of 
complianc
e to the 
SCM 
regulations 
that result 
in R nil 
irregular 
expenditur
e 
 
 

100 percent of 
compliance to 
the SCM 
regulations 
that result in R 
nil irregular 
expenditure 
 

100 percent 
of 
compliance 
to the SCM 
regulations 
that result in 
R nil 
irregular 
expenditure 

Target not 
revised 

8 037 
611.10 

71  764  
642.00 

13 
611 
349 

None Non
e 

Zero 
irreg
ular 
expe
nditu
re/ 
 
Pay
men
t 
Vou
cher
s 
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INFRASTRUCTURE DEPARTMENT- VOTE 2 
 

Business Unit Infrastructure Department  -Vote 2 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs:   Improving access to basic services 

 Implementation of the community works programme 

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:   To provide sustainable basic services and infrastructure development 

 

Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

   OPERATION AND MAINTANANCE 

INFR-01  Basic 
Servi
ces 
 
 
 
 
 
 
 
 

To 
ensure 
operati
on and 
mainte
nance 
of 
district 
water 
and 
waste 
water 
schem
es to 
preven
t 
unplan
ned 
interru
ptions.  

Fencing of 
boreholes 
(reservoirs
) 

Fencing of 
Storage 
Reservoirs 

CD
M 

Number of 
reservoirs 
fenced 

4 
reservoir
s fence 
d 

4 
Reservoi
rs 
fenced 

Target 
Not 
revised 

2 
reservoir
s fenced 

Target not 
revised 

Achieved 
4 
reservoirs 
fenced 

460 
000.00 

460 
000.00 

385 
000.00 

None None Reports/  
fenced 
reservoirs 

INFR-02  Basic 
Servi
ces 

To 
ensure 
operati
on and 
mainte
nance 
of 
district 
water 
and 
waste 
water 

Constructi
on of 
operator 
houses  

Constructi
on of 
operator 
houses 

All 
satel
lite 
sites 

Number of 
operator 
houses 
constructe
d 

2 
operator 
houses 
construc
ted 

2 
operator 
houses 
construc
ted 

Target 
Not 
revised 

Appoint
ment of 
service 
provider 

Target not 
revised  

Achieved 
Service 
Provider 
appointed 

1 
560 000.0
0 

1 
560 000.
00 

0.00 None None Reports/ 
operator 
houses 
constructe
d 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

schem
es to 
preven
t 
unplan
ned 
interru
ptions. 
 

INFR-03  Basic 
Servi
ces 
 

To 
ensure 
operati
on and 
mainte
nance 
of 
district 
water 
and 
waste 
water 
schem
es to 
preven
t 
unplan
ned 
interru
ptions. 
 

Boreholes 
concrete 
pump 
houses  

Constructi
on of 
boreholes 
concrete 
pump 
houses 

All 
LMs 

Number of 
boreholes 
concrete 
pump 
houses 
constructe
d 

15 
Borehol
e 
concrete 
pump 
houses 
construc
ted 

15 
borehole 
concrete  
pump 
houses 
construc
ted 

Target 
Not 
revised 

5 
concrete 
Pump 
houses 
construc
ted  

Target not 
revised 

Achieved 
15 
concrete 
pump 
houses 
constructe
d  

1 870 
000.00 

1 870 
000.00 

1 506 50
2.00 

None None Reports/ 
concrete 
pump 
houses 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-04 Basic 
Servi
ces 
 
 

To 
ensure 
operati
on and 
mainte
nance 
of 
district 
water 
and 
waste 
water 
schem
es to 
preven
t 
unplan
ned 
interru
ptions. 

Refurbish
ment of 
Water 

Refurbish
ment of 
water 
infrastruct
ure assets 

All 
LMs 

Number of 
water 
schemes 
refurbishe
d 

2  water 
scheme
s 
refurbish
ed 

2  water 
scheme
s 
refurbish
ed 

Target 
Not 
revised 

55 
Percent 
construc
tion 
complet
ed, 0 
water 
scheme
s 
refurnish
ed   

Target not 
revised 

Achieved 
55 percent 
constructio
n 
completed 

30 702 
000.00 

37 702 
000.00 

31 424 9
35.00 

None None Reports 

INFR-05 Basic 
Servi
ces 
 

To 
ensure 
operati
on and 
mainte
nance 
of 
district 
water 
and 
waste 
water 
schem
es to 
preven
t 
unplan
ned 
interru
ptions. 

Electrificati
on of 
Boreholes 

Conversio
n of Diesel 
operated 
boreholes 
to 
Electricity 

CD
M 

Number of 
boreholes 
electrified 

10 
borehole
s 
electrifie
d 

10 
borehole
s 
electrifie
d 

Target 
Not 
revised 

Constru
ction of 
5 
borehole
s 
electrifie
d  

Target not 
revised 

Achieved 
8 
boreholes 
electrified 

2 000 000.
00 

2 000 00
0.00 

815 960.
00 

None None Reports/ 
electrified 
boreholes 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-06 Basic 
Servi
ces 
 

To 
ensure 
operati
on and 
mainte
nance 
of 
district 
water 
and 
waste 
water 
schem
es to 
preven
t 
unplan
ned 
interru
ptions. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
To 
ensure 
operati
on and 
mainte
nance 
of 
district 
water 

Free Basic 
Water 

Payment 
of 
Electricity 
and Diesel 

CD
M 

Percentag
e payment 
of 
electricity 
& diesel 

100 
percent 
payment
s of 
received 
electricit
y & 
diesel 

100 
percent 
payment
s of 
received 
electricit
y & 
diesel  

Target 
Not 
revised 

100 
percent 
payment
s of 
received 
electricit
y & 
diesel 

Target not 
revised 

Achieved 
100 
percent 
payments 
of 
received 
electricity 
& diesel 
done for 
all 
invoices 
received.  
 
 
 
 
 
 
 
 
 

8 000 000.
00 

17 150 0
00.00 

15 523 7
38.00 

None Awaiting 
Addition
al funds 
after 
budget  
adjustm
ent 

Electricity 
& Diesel 
invoices 
 

INR-07  Basic 
Servi
ces 
 

Operation 
and 
maintenan
ce Term 
Contracts 
(Equitable 
share= 
R122 
000 000.0
0, MWIG = 
R149 
279 000.0
0) 

Replacem
ent of 
pipe-line, 
flow 
meters, 
major 
repairs of 
water 
equipment 
and 
infrastruct
ure  

CD
M 

Percentag
e  of 
reported 
breakdow
ns 
attended 

100 
percent 
of all 
reported 
breakdo
wns 
attended  

100 
percent 
of 
reported 
breakdo
wn 
attended 

Target 
Not 
revised 

100 
percent 
of 
reported 
breakdo
wn 
attended 

Target not 
revised 

Not 
Achieved 
Work 
orders 
stopped to 
be issued 
because 
of 
Budget 
depletion. 

88 187 00
0.00 

88 187 0
00.00 

62 476 1
25.90 

Curren
t F.Y. 
Budge
t for 
repairs 
and 
mainte
nance 
deplet
ed. 

Addition
al funds 
for 
Repairs 
and 
Mainten
ance 
could 
not be 
sourced 
during 
budget 
adjustm
ent. 
Letter 
sent to 
DWS to 
request 
for use 
of MWIG 
savings 
for some 
tankerin
g. 

Reports  
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-08  Basic 
Servi
ces 

and 
waste 
water 
schem
es to 
preven
t 
unplan
ned 
interru
ptions. 

O&M 
Tools 

Procurem
ent of 
O&M 
Tools 

CD
M 

Number of 
tools 
procured 

50 tools 
procured 

50 tools 
procured 

Target 
Not 
revised 

No 
target 
for the 
quarter 

Target not 
revised 

No target 
for the 
quarter 

140 
000.00 

131 197 131 
197.00 

None None Delivery 
note 

INFR-09 Basic 
Servi
ces 

Bulk water 
purchase 
 

Payment 
of LNW 
invoices 

CD
M 

Percentag
e  
payment 
of Bulk 
Water 
Supply 

100 
percent 
payment 
of Bulk 
Water 
Supply 

100 
percent 
payme
nt of 
Bulk 
Water 
Supply 

Target 
Not 
revised 

100 
percent 
payment 
of Bulk 
Water 
Supply 
 
 
 

 

Target not 
revised 

Achieved 
100 
percent 
payment 
of Bulk 
Water 
Supply 
 

52 000 00
0.00 

48 000 0
00.00 

23 275 
277.00 

None None Reports 

WATER QUALITY 

INFR-10 Basic 
Servi
ces 
Deliv
ery   
 
 

To 
achie
ve 85 
% 
compl
iance 
of 
drinki
ng 
water 
suppl
y 
syste
ms to 
Blue 
Drop 
Asse
ssme
nt 
Requi
reme
nts by 
2016 
 
 

Water 
Quality 
Laboratory 
landscapin
g, furniture 
and 
fittings. 

Water 
Quality 
Laboratory 
landscapin
g design, 
Installation 
of furniture 
and 
fittings. 

CD
M/ 
Univ
ersit
y of 
Limp
opo 

Percentag
e 
completion 
of Water 
Quality 
laboratory 
landscapin
g design, 
furniture 
and 
fittings. 

New 
Indicator 

100 
percent 
completi
on of 
Laborato
ry 
landsca
ping 
design, 
furniture 
and 
fittings. 
 

Target 
not 
revised 

30 
percent 
of 
Laborato
ry 
landsca
ping 
design, 
furniture 
and 
fittings 
complet
ed. 

Target not 
revised 

Not 
Achieved: 
 
Project re-
advertised
. 
 

1 300 
000.00 

700 
000.00 

0 Non 
respon
sive 
bids 

Project 
re-
advertis
ed 

Progress 
reports 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-11 Basic 
Servi
ces 
Deliv
ery   
 

To 
achie
ve 85 
% 
compl
iance 
of 
drinki
ng 
water 
suppl
y 
syste
ms to 
Blue 
Drop 
Asse
ssme
nt 
Requi
reme
nts by 
2016 

Procurem
ent of 
Water 
Quality 
Laboratory 
Equipment 
/Instrumen
ts 

Supply, 
delivery & 
installation 
of Water 
Analysis 
Instrument
s  
 
 

CD
M/ 
Univ
ersit
y of 
Limp
opo 

Percentag
e of all 
required  
water 
quality 
laboratory 
instrument
s/ 
equipment 
procured 

100 
percent 
of the 
laborator
y 
instrume
nts 
required 
procured 

100 
percent 
of all 
required  
water 
quality 
laborator
y 
instrume
nts/ 
equipme
nt  
procured
. 

Target 
not 
revised 

100 
percent 
of all 
required 
water 
quality 
laborator
y 
instrume
nts/equi
pments 
procured  

Target not 
revised 

Achieved: 
 
Implement
ation plan 
submitted 
and 
service 
provider 
on site. 
 
 

2 000 
000.00 

1 450 
000.00 

0 None None Progress 
report 
 

INFR-12 Basic 
Servi
ces 
 

To 
achie
ve 85 
% 
compl
iance 
of 
drinki
ng 
water 
suppl
y 
syste
ms to 
Blue 
Drop 
Asse
ssme
nt 
Requi
reme
nts by 

Implement
ation of 
Water 
Safety & 
Security 
Plans  
 

Implement 
recommen
dations on 
the Water 
Safety & 
Security 
Plans 

CD
M 

Number of  
interventio
ns on the 
Water 
Safety & 
security 
Plans 
recommen
dations  

32 water 
safety 
plans 
recomm
endation
s 
complet
ed 

30 
intervent
ions on 
the 
Water 
Safety & 
Security 
Plans 
recomm
endation
s 

Target 
not 
revised 

10 
intervent
ions on 
the 
water 
safety & 
security 
plans 
recomm
endation
s 
complet
ed. 

Target not 
revised 

Not 
Achieved: 
 
Service 
provider 
appointed 
and on 
site 

600 
000.00 

600 
000.00 

0 Delay 
getting 
inform
ation 
from 
Servic
e 
Provid
ers 

Expedis
e 
appoint
ment of 
Service 
Provider 
and 
PSC 
and 
regular 
monitori
ng of  
the 
impleme
ntation 
Plan 

Reports 
on 
interventio
ns on the 
Water 
Safety & 
Security 
Plans 
recommen
dations 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

2016 
 

INFR-13 Basic 
Servi
ces 
 

To 
achie
ve 85 
% 
compl
iance 
of 
drinki
ng 
water 
suppl
y 
syste
ms to 
Blue 
Drop 
Asse
ssme
nt 
Requi
reme
nts by 
2016 

 

Water 
Quality 
monitoring 
and 
sampling 
 

Collection 
of water 
and 
wastewate
r samples 
throughout 
the district 

CD
M 
(all 
LM’s
) 

Number of 
chemicals 
and 
microbiolo
gical 
samples 
collected 

484 
chemical
s and 
953  
microbio
logical 
samples 
collected 

800 
chemical
s and 1 
000 
microbio
logical 
samples 
collected 

Target 
not 
revised 

200 
Chemica
ls and 
250 
Microbio
logical 
samples 
collected 

Target not 
revised 

 
Not  
Achieved: 
 
105 
Chemicals 
and 302 
Microbiolo
gical 
samples 
collected 
 

600 
000.00 

400 
000.00 

 
0 

Lack 
of 
water 
during 
sampli
ng 

Continu
e 
monitor 
and 
check 
samples  
from 
water 
supply 
system  

Sample 
log sheets 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-14 Basic 
Servi
ces 

To 
achie
ve 85 
% 
compl
iance 
of 
drinki
ng 
water 
suppl
y 
syste
ms to 
Blue 
Drop 
Asse
ssme
nt 
Requi
reme
nts by 
2016.   

 

Procurem
ent of 
online 
disinfectio
n reservoir 
floaters & 
Refill 
Cartridges 

Procurem
ent of 
online 
disinfectio
n floaters 
& refills for 
non-
compliant 
water 
sources 

CD
M 
(all 
LM’s
) 

Number of 
Disinfectio
n floaters 
& Refills 
cartridges 
procured 

New 
Indicator 

20 
disinfecti
on 
floaters 
& 400 
refills 
cartridge 
procured 

Target 
not 
revised 

20 
disinfecti
on 
floaters 
and 400 
refills 
cartridge
s 
procured
. 

Target not 
revised 

 
Achieved: 
 
 
. 20 
disinfectio
n floaters 
and 400 
refills 
cartridges 
delivered. 
 
 
 
 
 
 
 
 
 

200 
000.00 

43 
000.00 

0 None None Delivery 
note 
 

INFR-15 Basic 
Servi
ces 
 
 
 
 
 
 
 
 
 
 
 
 

To 
achiev
e 60% 
compli
ance 
of 
waste
water 
treatm
ent 
works 
effluen
t to 
Green 
Drop 

Procurem
ent of 
Water and 
Wastewat
er 
consumabl
es. 

Procurem
ent of 
chemicals 
and 
consumabl
es to 
enable 
functioning 
of the 
Laboratory 

CD
M/U
niver
sity 
of 
Limp
opo 

Percentag
e  of all 
requested 
consumabl
es 
procured 

100  
percent 
of all 
required 
consum
ables 
procured 

100 
percent 
of all 
requeste
d 
consum
ables 
procured 

Target 
not 
revised 

100 
percent 
of all 
requeste
d 
consum
ables 
procured
. 

Target not 
revised 

Achieved: 
 
100 % of 
the 
consumabl
e list 
ordered 
has been 
delivered 
at the 
Water 
Quality 
Laboratory  

350 
000.00 

350 
000.00 

0 None None Delivery 
note 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-16 Basic 
Servi
ces 

Asses
sment 
requir
ement 
by 
2016. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Unit 
Process 
Audit 
 

 
Assess 
the 
capacity 
and 
operationa
l 
effectivene
ss of the 
Water 
Supply & 
Wastewat
er systems 

CD
M 
(All 
LM’s
) 

Number of 
Water 
Supply  
Systems 
Assessed 
 

2 Water 
Supply 
Systems 
and 3  
Wastew
ater 
Works 
assesse
d 

5 Water 
Supply 
Systems 
Assesse
d 

 
Target 
not 
revised 

2  Water 
Supply 
System 
assesse
d 

 
Target not 
revised 

 
Achieved: 
 
5  Water 
Supply 
System 
assessed  

 
350 000 

 
325 000 

 
108 955.
22 

 
None 

 
None 

 
Process 
Audit 
report 
 
 

INFR-17 Basic 
Servi
ces 

Accreditati
on and 
Managem
ent of 
Water 
Quality 
Laboratory 

Accreditati
on of the 
Laboratory 
and 
Developm
ent of 
Business 
Plan 

CD
M/U
niver
sity 
of 
Limp
opo 

Percentag
e 
completion 
of the 
Laboratory 
Accreditati
on 
Certificate   
produced 

30 
Percent 
completi
on of 
Laborato
ry 
Accredit
ation 
process 

100  
percent 
completi
on of the 
Water 
Quality 
Laborato
ry 
Accredit
ation 
Process  

Target 
not 
revised 

80  
Percent 
completi
on of 
Water 
Quality 
Laborato
ry 
Accredit
ation 
process 
 
 
 
 

Target not 
revised 

Not 
Achieved: 
 
50  
Percent 
completion 
of Water 
Quality 
Laboratory 
Accreditati
on 
process 
 

 
 
3 500 000 

 
 
2 701 43
4.00 

 
 
557 040.
34 

Delay 
in 
appoin
ting 
laborat
ory 
superv
isor    

Speed 
the 
process 
of 
appoint
ment of 
supervis
or 

 
Project 
Progress 
Report 

   PLANNING AND DEVELOPMENT 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-18 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Aganang 
Cluster C 
(Mandela, 
Utjane & 
Venus) 

Constructi
on of 
Water 
supply 
project 

Aga
nan
g 

Percentag
e 
constructio
n  of water 
supply 
project 
 
Number of 
household 
with water 
access 

New 
indicator 

50 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

 30 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

10 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
36 Percent 
constructio
n 
completed
, 
 
0 
household
s with 
water 
access 

10 526 
000.00 

2 631 57
9.00 
 

0 None None Progress 
report  

INFR-19 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Kolopo, 
Phago, 
Burgwal, 
Ramoshoa
ne Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Aga
nan
g 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

30 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

Target 
not 
revised 

15 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

Target not 
revised 

Achieved  
 
35 Percent 
constructio
n 
completed
, 
 
 
0 
household
s with 
water 
access 

13 
158 000.0
0 

5 263 15
8.00 

3 873 
808 

None None Progress 
report  

INFR-21 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord

Mohlajeng 
& 
Mohlajeng 
Extension 
Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Aga
nan
g 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
389 
househo
lds with 

Target 
not 
revised 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
389 
househo
lds with 

Target not 
revised 

Not 
Achieved 
 
95 Percent 
constructio
n  of water 
supply 
project 
 
0 
household

945 
000.00 

1 453 00
0.00’ 

0 Electrif
ication 
of the 
boreh
ole 
outsta
nding   

Engage
ment 
with 
Eskom  

Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

ing to 
100% 
of the 
popula
tion by 
2015 

access water 
access 

water 
access  
 

s with 
water 
access  

 

INFR-22 Basic 
Servi
ces 
 
 
 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Sebora, 
Glenrooi, 
Madiba 
and 
Setumong 
Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Aga
nan
g 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

15 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

Target 
not 
revised 

10 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 
 
 
 
 
 
 
 

5 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
5 Percent 
constructio
n 
completed  
 
0 
household
s with 
water 
access 
 
  

4 123 
000.00 

3 508 
772.00 

0 None None Progress 
report 

INFR-24 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula

Segwahle
ng 

Constructi
on of 
Water 
supply 
project 

Aga
nan
g 

Percentag
e 
constructio
n  of water 
supply 
project 
 
Number of 
household 
with water 
access 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
512 
househo
lds with 
water 
access 

Target 
not 
revised 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
512 
househo
lds with 
water 
access 

Target not 
revised 

Achieved  
 
100 
Percent 
constructio
n  of water 
supply 
project 
 
1 764 
household
s with 
water 
access 

219 000.0
0 

1 142 
175.00 

0 None None Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

tion by 
2015 

INFR-28 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Alldays 
Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

50 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

40 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 
 

Achieved  
 
80 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 
 

4 
386 000.0
0 

6 156 89
5.00 

4 230 
886 
 

None None Progress 
report 

INFR-29 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Blackhill 
Water 
Scheme 
(Blackhill, 
Brana, 
Mangalo, 
Legwara, 
Hlako, 
Mampote, 
Bokfram, 
Dithabane
ng) 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

20 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

 10 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

 Achieved  
 
5 Percent 
constructio
n 
completed  
 
0 
household
s with 
water 
access 
 
 

7 018 
000.00 

 0 None None  Progress 
report 
 
 
 
 

Target 
not 
revised 

5 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 
 

7 018 
000.00 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-30 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Blouberg 
Cluster C - 
Broadhill 
(Mochemi) 
Water 
Supply 
and Bull-
Bull 
(Manaka) 
Water 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

60 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

10 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 

50 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

Appointme
nt of 
service 
provider 

Achieved  
 
Service 
provider 
appointed  
 
5 Percent 
constructio
n 
completed  
  
0 
household
s with 
water 
access 
 
 

7 836 
000.00 

6 140 
351.00 

0 None None  Progress 
report  

INFR-31 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Bognafar
m Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

50 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

5 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 
 

Achieved  
 
5 Percent 
constructio
n 
completed  
 
0 
household
s with 
water 
access 
 
 

4 386 000.
00 

2 631 
579.00 

0 None None  Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-32 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Essorinca 
(Mmaijang
) 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

50 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

70 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 

35 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 
 

Achieved  
 
65 Percent 
constructio
n 
completed
, 
 
0 
household
s 
benefiting 

3 670 
000.00 

6 305 19
5.00 
 
 
 
 
 
 
 

2 503 
045 

None None Progress 
report 

INFR-33 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Ga 
Raweshi 
and 
Gemarke 
Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

50 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

Appointme
nt of 
service 
provider 

Achieved  
 
Service 
provider 
appointed   
 
0 
household
s with 
water 
access 
 
 

5 
263 000.0
0 

2 631 
579.00 

0 None  None  Progress 
report 

INFR-34 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord

Indermark 
BWS 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
765 
househo
lds with 

Target 
not 
revised 

75 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

Target not 
revised 

Achieved  
 
100 
Percent 
constructio
n 
completed  
 
765 
household
s 

9 389 000. 5 581 
147 

8 089 
494 

None None Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

ing to 
100% 
of the 
popula
tion by 
2015 

access water 
access 

 
 
 
 
 

benefiting 
 
 
 
 

INFR-35 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Lesfontein 
(Sekhung)
/ 
Springfield
/ La-
Rochel 
Water 
Supply 
and Montz 
Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
2112 
househo
lds with 
water 
access 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
765 
househo
lds with 
water 
access 

No 
target 
for the 
quarter 

75 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
75 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

877 000.0
0 

2 631 57
9.00 

0 None None Progress 
report 

INFR-36 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Letswatla 
Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

40 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

Target 
not 
revised 
 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

Target not 
revised 
 

Achieved  
 
60 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 
 
 
 
 
 
 
 
 
 

3 648 
000.00 

3 648 
000.00 

2 229 
450 

None None Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-38 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Pax Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

40 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

Target 
not 
revised 
 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

Target not 
revised 
 

Achieved  
 
60 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 
 
 
 
 
 
 
 
 
 

3 510 
000.00 

5 435 
767.00 

786 086.
52 

None None Progress 
report 
 

INFR-39 Basic 
Servi
ces 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Schoonge
sight Ext 
Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
270 
househo
lds with 
water 
access 

Target 
not 
revised 
 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

Target not 
revised 
 

Achieved  
 
 
85 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

9 524 
000.00 
 

8 679 
878 

4 
569 305 
 

Some 
comm
unity 
memb
er 
allege 
that 
the 
identifi
ed 
boreh
ole 
belong
s to 
them 

A new 
borehole 
will be 
drilled  

Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-40 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Slaaphoek 
Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

40 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

Target 
not 
revised 
 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

Target not 
revised 
 

Achieved  
 
67 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

4 
386 000.0
0 

4 765 81
3 
 

4 164 
445 
 

None None Progress 
report 

INFR-41 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Tswatsane 
Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
232 
househo
lds with 
water 
access 
 
 

15 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 
 
 

Appointme
nt of 
service 
provider 

Achieved  
 
Service 
provider 
appointed  
 
5 Percent 
constructio
n 
completed
,  
0 
household
s with 
water 
access 
 
 
 

5 259 
000.00 

 0 None None  Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-42 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Uitkyk 1&2 
Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
204 
househo
lds with 
water 
access 
 

Target 
not 
revised 
 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

50 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
88 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

7 565 
000.00 

7 0 54 
866 
 

6 
015 446 
 

None None Progress 
report 
 

INFR-49 Basic 
Servi
ces 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Witten 
(900 sites) 
BWS 

Constructi
on of 
Water 
supply 
project 

Blou
berg 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
1674  
househo
lds with 
water 
access 

Target 
not 
revised 
 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 

Target not 
revised 
 

Achieved  
 
95 Percent 
constructio
n 
 
0  
household
s with 
water 
access 

161 000.0
0 

2 370 80
2 
 

0 None None Progress 
report 
 
 
 
 
 
 
 
 

INFR-50 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord

Groothoek 
(Lebowak
gomo) 
Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Lep
elle 
Nku
mpi 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
321 
househo
lds with 

Target 
not 
revised 
 

70 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

Target not 
revised 
 

Achieved  
 
85 Percent 
constructio
n 
completed
, 0 
household
s 
benefiting 
 

3 505 
000.00 

6 586 
675 
 

2 
033 099 
 

None  None  Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

ing to 
100% 
of the 
popula
tion by 
2015 

access water 
access 

INFR-51 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Groothoek 
(Mathibela
) Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Lep
elle 
Nku
mpi 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

50 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

100 
Percent 
construc
tion 
complet
ed, 
1 900 
househo
lds 
benefitin
g 

30 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 

50 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
65 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

5 562 
000.00 

7 032 30
5 
 

4 
499 039 
 

None None Progress 
report 

INFR-52 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Groothoek 
Regional 
Water 
Supply 
(Ga-
Molapo 
Reticulatio
n) 

Constructi
on of 
Water 
supply 
project 

Lep
elle 
Nku
mpi 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
365 
househo
lds with 
water 

30 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 

5 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
35 Percent 
constructio
n 
completed
,  
0 
household
s with 
water 
access 
 
 

6 497 
000.00 

1 754 38
6 
 

0 None None  Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-53 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Groothoek 
RWS ( 
Ledwaba 
& 
Matome) 
water 
supply. 

Constructi
on of 
Water 
supply 
project 

Lep
elle 
Nku
mpi 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

50 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

30 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

30 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 

Appointme
nt of 
service 
provider 

Achieved  
 
Service 
provider 
appointed  
 
5 Percent 
constructio
n 
completed   
0 
household
s with 
water 
access 
 
 

4 386 
000.00 

 0 None  None  Progress 
report 

INFR-54 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Groothoek 
(Moletlane
) Water 
Supply 

Constructi
on of 
Water 
supply 
project 

Lep
elle 
Nku
mpi 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
356 
househo
lds with 
water 
access 

30 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

5 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
5 Percent 
constructio
n 
completed   
0 
household
s with 
water 
access 
 
 

4 368 
000.00 

 0 None None  Progress 
report 

INFR-55 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord

Mafefe 
BWS 

Constructi
on of 
Water 
supply 
project 

Lep
elle 
Nku
mpi 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
159 
househo
lds with 

Target 
not 
revised 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

Target not 
revised 

Achieved  
 
90 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

5 933 
000.00 

5 689 65
3 
 

1 868 
651 
 

None None Progress 
report 



CDM 2015/16 3RD Quarter Performance report Page 49 of 123 

 

Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

ing to 
100% 
of the 
popula
tion by 
2015 

access water 
access 

 
 

INFR-56 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Mphahlele 
RWS 
Hwelesha
neng 
water 
supply. 

Constructi
on of 
Water 
supply 
project 

Lep
elle 
Nku
mpi 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

50 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

100 
Percent 
construc
tion 
complet
ed, 
470 
househo
lds with 
water 
access  

30 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 

70 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
75 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

3 509 
000.00 

6 116 76
4 
 

3 
131 568 
 

None None Progress 
report 

INFR-57 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Mphahlele 
RWS 
Serobane
ng water 
supply. 

Constructi
on of 
Water 
supply 
project 

Lep
elle 
Nku
mpi 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
618 
househo
lds with 
water 
access 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 

30 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
31 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 
 
 

5 841 
000.00 

2 858 75
6 

 

812 186 
 

None  None  Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-58 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Mphahlele 
RWS 
Thamagan
e, 
Morotse, 
Marulanen
g, Lenting 
and Tjiane 
water 
supply 

Constructi
on of 
Water 
supply 
project 

Lep
elle 
Nku
mpi 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

40 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

25 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

25 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 

5 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
5 Percent 
constructio
n 
completed   
0 
household
s with 
water 
access 
 
 

13 933 
000.00 

3 600 81
9 
 

0 None  None  Progress 
report 

INFR-59 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Mphahlele 
RWS 
Tooseng 
water 
supply. 

Constructi
on of 
Water 
supply 
project 

Lep
elle 
Nku
mpi 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

30 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 

5 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
30 Percent 
constructio
n 
completed   
0 
household
s with 
water 
access 
 
 

5 507 
000.00 

2 072 89
8 

 

1 
680 183 
 

None None  Progress 
report 
 

INFR-61 
 

Basic 
Servi
ces 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord

Groothoek 
Ga-Rafiri 
water 
supply 

Constructi
on of 
Water 
supply 
project 

Lep
elle 
Nku
mpi 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
2218 
househo
lds with 

Target 
not 
revised 
 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

Target not 
revised 
 

Achieved  
 
75 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

4 386 
000.00 

3 999 70
4 
 

2 731 
577 

None None Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

ing to 
100% 
of the 
popula
tion by 
2015 

access water 
access 

 
 

INFR-67 Basic 
Servi
ces 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Dikgading, 
Sekonye, 
Mphakane 
and 
Springs 
Reticulatio
n 

Constructi
on of 
Water 
supply 
project 

Mole
mole 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

45 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 
 
 
 

30 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

25 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

5 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
40 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

8 
743 000.0
0 

7 211 60
9 

 

4 
095 742 
 

None None Progress 
report 

INFR-68 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Koekoe 
WS, 
Maupye 
WS, 
Schellenb
urg WS & 
Rheiland 
WS 

Constructi
on of 
Water 
supply 
project 

Mole
mole 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
578 
househo
lds with 
water 
access 

Target 
not 
revised 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 
 

Target not 
revised 

Achieved  
 
75 Percent 
constructio
n 
completed
, 0 
household
s 
benefiting 
 
 

12 602 
000.00 

7 335 75
0 
 

8 
584 682 
 

None None Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-69 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Mamotsha
na, 
Makgato, 
Sekalegol
o RWS 

Constructi
on of 
Water 
supply 
project 

Mole
mole 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

100 
Percent 
construc
tion  of 
water 
supply 
project 
 
521 
househo
lds with 
water 
access 

Target 
not 
revised 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

Target not 
revised 

Achieved  
 
95 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

4 439 
000.00 

3 129 28
8 
 

3 
060 640 
 

None None Progress 
report 

INFR-70 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Mogwadi 
Borehole 

Constructi
on of 
Water 
supply 
project 

Mole
mole 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

25 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

Target 
not 
revised 

No 
target 
for the 
quarter 

Target not 
revised 

No target 
for the 
quarter 
 
 
 

1 755 
000.00 

1 717 83
4 
 

0 None None Progress 
report 

INFR-71 Basic 
Servi
ces 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord

Nyakelane Constructi
on of 
Water 
supply 
project 

Mole
mole 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 

New 
indicator 

40 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

Appointme
nt of 
service 
provider 

Achieved  
 
Service 
provider 
appointed  
 
0 
household
s with 
water 
access 

4 474 
000.00 

 0 None  None  Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

ing to 
100% 
of the 
popula
tion by 
2015 

access water 
access 

 
 
 
 
 

  

INFR-72 Basic 
Servi
ces 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Sekonye 
WS 

Constructi
on of 
Water 
supply 
project 

Mole
mole 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

30 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 
 
 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

5 Percent 
constructio
n 
completed
, 
0 
household
s 
benefiting 

Achieved  
 
5 Percent 
constructio
n 
completed  
0 
household
s with 
water 
access 
 

2 707 
000.00 

1 754 38
6 
 

0 None None Progress 
report 

INFR-78 Basic 
Servi
ces 
 
 
 
 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
100% 
of the 
popula
tion by 
2015 

Mohodi 
WS 

Constructi
on of 
Water 
supply 
project 

Mole
mole 

Percentag
e 
constructio
n  of water 
supply 
project 
 
 
Number of 
household 
with water 
access 

New 
indicator 

25 
Percent 
construc
tion  of 
water 
supply 
project 
 
0 
househo
lds with 
water 
access 

20 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

No 
target 
for the 
quarter 

Appointme
nt of 
service 
provider 

Achieved  
 
Service 
provider 
appointed   
 
0 
household
s 
benefiting 

3 509 
000.00 

1 754 38
6 
 

0 None None Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-85 Muni
cipal 
trans
form
ation 
and 
orga
nisati
onal 
devel
opm
ent 
 
 
 
 
 
 

To 
provid
e 
afford
able, 
clean 
and 
potabl
e 
water 
accord
ing to 
RDP 
standa
rds to 
100% 
of the 
popula
tion by 
2015. 

Planning 
of water 
and 
sanitation 
projects 

Developm
ent of 
technical 
reports 

Capr
icorn 
DM 

Number of 
technical 
reports 
developed 

30 
technical 
reports 
develop
ed 

20 
technical 
reports 
develop
ed 

Target 
not 
revised 

5 
technical 
reports 
develop
ed 

Target not 
revised 
 

5 technical 
reports 
developed 

16 000 00
0.00 

 8 000 
000 

None None Technical 
report 

INFR-86 Basic 
Servi
ces 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Drilling of 
Boreholes 
(Ground 
water 
study) 

Ground 
water 
developm
ent 

Capr
icorn 
DM 

Number of 
boreholes 
drilled 

New 
baseline 

20 
borehole
s drilled 

Project 
deferred 
to 
2016/17 
financial 
year (no 
target) 

100 
borehole
s drilled 
 
 

Project 
deferred to 
2016/17 
financial 
year (no 
target) 

Project 
stopped 

11 000 
000.00  

0 0 Projec
t to be 
be 
deferr
ed to 
the 
next 
financi
al year 
in 
order 
to fund 
shortfa
ll on 2 
water 
project 
(Nyak
elane 
and 
Mogw
adi) 

Project 
to be 
impleme
nted in 
2016/17 

Progress 
report 

   

INFR-88 Basic 
Servi
ces 
 
 

To 
provid
e 
sanitat
ion to 
100% 

Aganang 
Sanitation 

Sanitation Aga
nan
g 

Number of 
household 
with 
sanitation 
access 

New 
indicator 

305 
househo
lds with 
sanitatio
n access 

 60 
Percent 
construc
tion 
complet
ed, 

50 
household
s with 
sanitation 
access  

Not 
Achieved  
 
0 
household
s with 

4 386 
000.00 

2631579
.00 

459 762 
 

Contra
ctor 
waitin
g for 
deliver
y of 

Top 
structure
s will be 
delivere
d mid 
April 

Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

of the 
popula
tion by 
2015 

0 
househo
lds 
benefitin
g 

sanitation 
access  

top 
structu
res 

2016 

Target 
not 
revised 

    

    

INFR-89 Basic 
Servi
ces 
 
 

To 
provid
e 
sanitat
ion to 
100% 
of the 
popula
tion by 
2015 

Blouberg 
Sanitation 

Sanitation Blou
berg 

Number of 
household 
with 
sanitation 
access 

New 
indicator 

305 
househo
lds with 
sanitatio
n access 

Target 
not 
revised 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 
 

50 
household
s with 
sanitation 
access 

Achieved  
 
200 
household
s with 
sanitation 
access 

4 386 
000.00 

2 631 
579 

4 
004 918 
 

None None Progress 
report 

INFR-90 Basic 
Servi
ces 
 
 

To 
provid
e 
sanitat
ion to 
100% 
of the 
popula
tion by 
2015 

Lepelle 
Nkumpi 
Sanitation 

Sanitation Lep
elle 
Nku
mpi 

Number of 
household 
with 
sanitation 
access 

New 
indicator 

600 
househo
lds with 
sanitatio
n access 

275 
househo
lds with 
sanitatio
n access 
 

75 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 
 
 

50 
household
s with 
sanitation 
access 

Achieved  
 
105 
household
s with 
sanitation 
access 

8 
333 000.0
0 

3 947 
000.00 

7 
337 356 
 

None None Progress 
report 
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Project 
Number 

Key 
perf
orma
nce 
Area 

Strate
gic 
Objec
tives 

Project 
Name 

Project 
Descripti
on 

Loc
atio
n 

Key 
Performa

nce 
Indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Target 

Quarter 
 3                 

Targets 

Revised 
Quarter 3 
target  

Progress 2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expendi
ture 

Challe
nges  

Correcti
ve 
Measur
e  

Means of 
verificatio
n 

INFR-91 
 
 

Basic 
Servi
ces 
 
 

To 
provid
e 
sanitat
ion to 
100% 
of the 
popula
tion by 
2015 

Molemole 
Sanitation 

Sanitation Mole
mol 
e 

Number of 
household 
with 
sanitation 
access 

New 
indicator 

305 
househo
lds with 
sanitatio
n access 

Target 
not 
revised 

30 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 

100 
household
s with 
sanitation 
access  

Achieved  
 
275 
household
s with 
sanitation 
access 

4 386 
000.00 

2 631 
579.00 

2 
227 557 
 

None None Progress 
report 
 
 

INFR-92 
 

Basic 
Servi
ces 
 
 

To 
provid
e 
sanitat
ion to 
100% 
of the 
popula
tion by 
2015 

Blouberg 
Sewer 

Sewer Blou
berg 

Number of 
household 
with 
sanitation 
access 

New 
indicator 

0 
househo
lds with 
sanitatio
n access 

Waiting 
Environ
mental 
Impact 
Assess
ment(EI
A) 
approval 

60 
Percent 
construc
tion 
complet
ed, 
0 
househo
lds 
benefitin
g 
 

No target  
for the 
quarter 

No target  
for the 
quarter 

7000 
000.00 

0.00 0 Waitin
g for 
EIA 
approv
al 

Fast 
track 
EIA 
process  

Progress 
report 

 
 
 
 

Project 
No. 

Key 
performa
nce Area  

Strategic 
Objective
s 

Project 
Name 

Project 
Descripti
on 
(major 
activities
) 

Locat
ion 
 

Key 
performa
nce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progre
ss 

2015/1
6 
Annua
l 
Budge
t 

Revised 
2015/16 
Annual 
Budget 

Expendit
ure 

Chall
enge
s 

Corre
ctive 
Measu
re 

Means of 
verificatio
n 

 PROJECT MANAGEMENT UNIT 

INFR-
93 

Financial 
Viability  

To ensure 
complianc
e on MIG 
requireme
nts and 
conditions 

Manageme
nt of the 
Municipal 
Infrastructur
e 
Programme  

Establish 
and 
enforce 
project 
manage
ment 
standard
s   

CDM 

Percenta
ge  of 
MIG 
Expendit
ure 
 

New 
Indicator 

70 percent 
MIG 
Expenditure 

Target not 
revised 

50 
percent 
MIG 
Expendi
ture 

Target 
not 
revised 

Achiev
ed 
  
63.39 
percent 
MIG 
Expendi
ture 

Opex 
/Nil 

Opex /Nil Opex /Nil None None  Expenditur
e Report 
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Project 
No. 

Key 
performa
nce Area  

Strategic 
Objective
s 

Project 
Name 

Project 
Descripti
on 
(major 
activities
) 

Locat
ion 
 

Key 
performa
nce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progre
ss 

2015/1
6 
Annua
l 
Budge
t 

Revised 
2015/16 
Annual 
Budget 

Expendit
ure 

Chall
enge
s 

Corre
ctive 
Measu
re 

Means of 
verificatio
n 

INFR-
94 

Good 
Governan
ce and 
Public 
Participati
on 

To ensure 
complianc
e on MIG 
Requirem
ents and 
Conditions 

Manageme
nt of GIS 

Planning 
and 
monitorin
g of 
infrastruc
ture 
projects 
through 
GIS 

CDM 

Percenta
ge of 
infrastruc
ture 
projects 
monitore
d through 
GIS 

50 
percent 
of 
infrastruc
ture 
projects  
monitore
d through 
GIS 

50 percent 
of 
infrastructur
e projects  
monitored 
through GIS 

Target not 
revised 

50 
percent 
of 
infrastru
cture 
projects  
monitor
ed 
through 
GIS 
 
 
 

Target 
not 
revised 

Achiev
ed  
 
50 
percent 
of 
infrastru
cture 
projects  
monitor
ed 
through 
GIS 

Opex 
/Nil 

Opex /Nil Opex /Nil None None  GIS report 

INFR-
95 

Good 
Governan
ce and 
Public 
Participati
on 

To ensure 
complianc
e on MIG 
Requirem
ents and 
Conditions 

Community 
mobilization 

Facilitate 
communi
ty 
involvem
ent in the 
planning 
of 
infrastruc
ture 
projects 

CDM Percenta
ge of 
project 
steering 
Committe
es 
participat
e in the 
planning 
of 
infrastruc
ture 
projects 

New 
indicator 

100 percent 
of project 
steering 
Committees 
participate 
in the 
planning of 
infrastructur
e projects 

Target not 
revised 

100 
percent 
of 
project 
steering 
Committ
ees 
particip
ate in 
the 
plannin
g of 
infrastru
cture 
projects 

Target 
not 
revised 

Achiev
ed  
 
100 
percent 
of 
project 
steerin
g 
Commit
tees 
particip
ate in 
the 
plannin
g of 
infrastr
ucture 
project
s 

Opex 
/Nil 

Opex /Nil Opex /Nil None None  Reports 
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Project 
No. 

Key 
performa
nce Area  

Strategic 
Objective
s 

Project 
Name 

Project 
Descripti
on 
(major 
activities
) 

Locat
ion 
 

Key 
performa
nce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progre
ss 

2015/1
6 
Annua
l 
Budge
t 

Revised 
2015/16 
Annual 
Budget 

Expendit
ure 

Chall
enge
s 

Corre
ctive 
Measu
re 

Means of 
verificatio
n 

INFR-
96 

Good 
Governan
ce and 
Public 
Participati
on 

To ensure 
complianc
e on MIG 
Requirem
ents and 
Conditions 

Projects 
inauguratio
n and 
community 
participation 

Facilitate 
projects 
site hand 
overs to 
appointe
d 
contracto
rs 

CDM 

Percenta
ge of 
appointe
d service 
providers 
introduce
d to key 
stakehold
ers in the 
communit
y 

New 
indicator 

100 percent 
of 
appointed 
service 
providers 
introduced 
to key 
stakeholder
s in the 
community 

Target not 
revised 

100 
percent 
of 
appoint
ed 
service 
provider
s 
introduc
ed to 
key 
stakehol
ders in 
the 
commu
nity 
 

Target 
not 
revised 

Not 
Achiev
ed  
 
97 
percent 
of 
appoint
ed 
service 
provider
s 
introduc
ed to 
key 
stakehol
ders in 
the 
commu
nity 
 

Opex 
/Nil 

Opex /Nil Opex /Nil 

None 
comp
lianc
e of 
contr
actua
l 
oblig
ation
s by 
contr
actor
s 

The 
remain
ing 
contra
ctors 
will be 
introdu
cing 
as 
soon 
as 
they 
have 
compli
ed 
with 
contra
ctual 
obligat
ions. 

Appointme
nt letters 
of service 
providers 
and the 
attendanc
e registers 

INFR-
97 

Local 
Economic 
Developm
ent 

To ensure 
complianc
e on MIG 
Requirem
ents and 
Conditions 

Job 
creation 
facilitation 

Facilitate 
the 
employm
ent of 
local 
labor in 
the 
impleme
ntation of 
projects 

CDM 

Percenta
ge of jobs 
facilitated 
in the 
implemen
tation of 
projects 

New 
indicator 

100 percent 
of jobs 
facilitated in 
the 
implementa
tion of 
projects 

Target not 
revised 

100 
percent 
of jobs 
facilitate
d in the 
implem
entation 
of 
project 
 
 

Target 
not 
revised 

Achiev
ed  
 
100 
percent 
of jobs 
facilitate
d in the 
implem
entation 
of 
project 
 
 

Opex 
/Nil 

Opex /Nil Opex /Nil None None Reports 
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Project 
No. 

Key 
performa
nce Area  

Strategic 
Objective
s 

Project 
Name 

Project 
Descripti
on 
(major 
activities
) 

Locat
ion 
 

Key 
performa
nce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progre
ss 

2015/1
6 
Annua
l 
Budge
t 

Revised 
2015/16 
Annual 
Budget 

Expendit
ure 

Chall
enge
s 

Corre
ctive 
Measu
re 

Means of 
verificatio
n 

INFR-
98 

Spatial 
Rationale 

To ensure 
complianc
e on MIG 
Requirem
ents and 
Conditions 

Water 
demand 
manageme
nt and 
conservatio
n 
awareness 
campaigns 

Facilitate 
awarene
ss 
campaig
ns 
against 
system 
temperin
g on the 
water 
supply 
systems 

CDM 

Number 
of water 
demand 
manage
ment and 
conservat
ion 
awarenes
s 
campaign
s 

New 
Indicator 

 20 water 
demand 
manageme
nt and 
conservatio
n 
awareness 
campaigns 

Target not 
revised 

5 water 
demand 
manage
ment 
and 
conserv
ation 
awaren
ess 
campai
gns 
conduct
ed 

Target 
not 
revised 

Not 
Achiev
ed  
 
4 water 
demand 
manage
ment 
and 
conserv
ation 
awaren
ess 
campai
gns 
conduct
ed 

Opex 
/Nil 

Opex /Nil Opex /Nil 

Only 
4 
proje
cts 
were 
ready 
for 
awar
enes
s 
camp
aigns 
to be 
cond
ucted 

The 
target 
will be 
fast-
tracke
d in 
the 
fourth 
quarte
r 

Attendanc
e 
registers/P
rogramme
s 

   

Health and 
hygiene 
awareness 
campaigns 

Facilitate 
Health 
and 
Hygiene 
awarene
ss on 
sanitation 
projects 

CDM 

Number 
of Health 
and 
Hygiene 
awarenes
s 
campaign
s 

New 
Indicator 

20 Health 
and 
Hygiene 
awareness 
campaigns 

Target not 
revised 

5 Health 
and 
Hygiene 
awaren
ess 
campai
gns 
conduct
ed 

 

Not 
Achiev
ed  
 
4 Health 
and 
Hygiene 
awaren
ess 
campai
gns 
conduct
ed 

Opex 
/Nil 

Opex /Nil Opex /Nil 

Only 
4 
proje
cts 
were 
ready 
for 
awar
enes
s 
camp
aigns 
to be 
cond
ucted 

The 
target 
will be 
fast-
tracke
d in 
the 
fourth 
quarte
r 

Attendanc
e 
registers/P
rogramme
s 
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Project 
No. 

Key 
performa
nce Area  

Strategic 
Objective
s 

Project 
Name 

Project 
Descripti
on 
(major 
activities
) 

Locat
ion 
 

Key 
performa
nce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progre
ss 

2015/1
6 
Annua
l 
Budge
t 

Revised 
2015/16 
Annual 
Budget 

Expendit
ure 

Chall
enge
s 

Corre
ctive 
Measu
re 

Means of 
verificatio
n 

FD-08 Financial 
Viability 

To monitor 
departmen
tal 
expenditur
e 

Acquisition 
Manageme
nt 

Complian
ce to the 
SCM 
regulatio
ns 

CDM Percenta
ge of 
complian
ce to the 
SCM 
regulatio
ns that 
result in 
R nil 
irregular 
expenditu
re 

1 draft 
2015/16 
annual 
budget 
tabled as 
per 
Municipal 
Finance 
Manage
ment Act 
(MFMA) 
by 31 
March 

100 percent 
of 
compliance 
to the SCM 
regulations 
that result 
in R nil 
irregular 
expenditure 
 
 

None 100 
percent 
of 
complia
nce to 
the 
SCM 
regulati
ons that 
result in 
R nil 
irregular 
expendi
ture 

None 45 68 
15 
000.00 
 

569 
304 

None 
 

227 193 
654.00 

None None Payment 
voucher 
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CORPORATE SERVICES DEPARTMENT – VOTE 3 
 
 

Business Unit  Corporate Services Department – Vote 3 

Outcome 9:     Responsive, Accountable, Effective and Efficient Local Government System 

Outputs:   Administrative and financial capability 

Key Strategic Organizational Objectives:   To increase the capacity of the district to deliver its mandate 

 

Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

CPS
-01 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
auxiliary 
support 
services 
to all 
departm
ents 

Office 
Furniture   

Procurem
ent of 
office 
furniture  

CDM Percentage 
of requested 
office 
furniture 
procured  

100 percent 
of requested 
office 
furniture 
procured in 
line with 
available 
budget 

100 
percent of 
requested 
office 
furniture 
procured 
in line with 
available 
budget by 
June 
2016. 

Servic
e 
provid
er 
appoin
ted 
and 
SLA 
signed 

Service 
provider 
appointed 
and SLA 
signed 

TOR 
develop
ed and 
approve
d 

Achie
ved 
 
TOR 
approv
ed, 
tender 
adverti
sed 
and 
closed 

1 
800 00
0.00 

1 
800 000.
00 

Incorp
oration 
of 
local 
conten
t in the 
TOR 

None None Delivery 
note 

CPS
-02 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  
 

To 
provide 
auxiliary 
support 
services 
to all 
departm
ents 

Procurem
ent of Air- 
Conditione
r 

Procurem
ent of air 
conditione
rs 

CDM Number of 
air-
conditioner s 
procured 

17 air 
conditioners 
procured 

10 
conditione
rs air- 
procured 
by  June 
2016 

Target 
not 
revise
d 

Service 
provider 
appointed 
and SLA 
signed 
 
 

Target 
not 
revised 

Achie
ved 
 
10 
conditi
oners 
air- 
procur
ed  

300 00
0.00 

300 000.
00 

None None None Delivery 
note 

CPS
-04 

Basic 
Services  

To 
provide 
auxiliary 
support 
services 
to all 
departm
ents 

Parking 
shades 

Parking 
shades 

CDM  Number of 
parking 
shades 
installed 

Parking 
shades 
installed at 
three areas 

12 parking 
shades 
installed  

 
Target 
not 
revise
d 

Service 
provider 
appointed 
and SLA 
signed 

Target 
not 
revised 

Achie
ved 
 
TOR 
approv
ed, 
tender 
adverti
sed 
and 

850 
000.00 

850 
000.00 

None None None parking 
shades 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

closed 

CPS
-05 

Basic 
Services  

To 
provide 
auxiliary 
support 
services 
to all 
departm
ents 

Profession
al fees & 
office 
accommo
dation 

Profession
al Fees – 
Phase 2 
(transactio
nal 
advisor)  

CDM Percentage 
feasibility 
study 
milestones 
achieved. 
 
 

New 
indicator 

50 percent 
of building 
constructio
n achieved 
by June 
2016 
 
 

100%
Perce
ntage 
feasibi
lity 
study 
milest
ones 
achiev
ed and 
report 
submit
ted 
 
 

25 percent 
of building 
constructio
n achieved 

50 
Percent
age 
feasibilit
y study 
mileston
es 
achieve
d and 
report 
submitte
d 
 
 

Achie
ved  
 
50 
Perce
ntage 
feasibi
lity 
study 
milest
ones 
achiev
ed and 
report 
submit
ted to 
be 
review
er by 
Nation
al 
Treas
ury  
 

1 000 
000.00 

1 000 
000 

The 
annual 
target 
not 
aligne
d to 
budget 
and 
quarte
rly 
targets 

None None Report 
on 
building 
construc
tion  
 

  

CPS
-06 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  
 
 
 

To 
provide 
auxiliary 
support 
services 
to all 
departm
ents 

Repairs 
and 
maintenan
ce 

Repairs 
and 
maintenan
ce 
[Vehicles)] 

CDM  Percentage 
maintenance 
of vehicles, 

100 percent 
compliance 
with vehicle 
maintenance 

100 
percent 
complianc
e with 
vehicle 
maintenan
ce 

Target 
not 
revise
d 

100 
percent 
complianc
e with 
vehicle 
maintenan
ce 

Target 
not 
revised 

Achie
ved 
 
100 
percen
t 
compli
ance 
with 
vehicl
e 
mainte
nance 

4 730 
000.00
  

4 530 
000 

None None None Report 
on 
complia
nce with 
the 
mainten
ance 
plan 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

CPS
-07 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
auxiliary 
support 
services 
to all 
departm
ents 

Fleet 
managem
ent 
solution 

Maintenan
ce of fleet  

CDM Percentage 
of required 
fleet 
maintenance 
solution 
attended to 

100 percent  
of required 
fleet 
maintenance 
attended to 

100 
percent  of 
required 
fleet 
maintenan
ce 
attended 
to (service 
and 
repairs) 

100 
percen
t  of 
requir
ed 
fleet 
mainte
nance 
attend
ed to 
(servic
e and 
repairs
) 

100 
percent  of 
required 
fleet 
maintenan
ce 
attended 
to 
(service, 
repairs, 
two-way)  

100 
percent  
of 
required 
fleet 
mainten
ance 
attended 
to 
(service 
and 
repairs) 

Achie
ved 
 
100 
percen
t  of 
requir
ed 
fleet 
mainte
nance 
attend
ed to 
(servic
e and 
repairs
) 

1 480 
000 00
0.00 

930 000 Two 
way 
radios 
not 
aligne
d to 
the 
annual 
target 
and 
are 
not 
applic
able. 

None None Report 
on 
mainten
ance of 
fleet  
 

CPS
-08 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  
 

To 
provide 
auxiliary 
support 
services 
to all 
departm
ents 

Plant and 
equipment 
purchases 

Purchasin
g of plants 
and 
equipment 

CDM Percentage 
of requested 
Plant and 
Equipment 
purchased in 
line with the 
available 
budget   

100 percent 
of requested 
Plant and 
Equipment 
purchased in 
line with the 
available 
budget  by 
June 2015 

100 
percent of 
requested 
Plant and 
Equipment 
purchased 
in line with 
the 
available 
budget  by 
June 2016 

Target 
not 
revise
d 

Service 
provider 
appointed 
and SLA 
signed 

Target 
not 
revised 

Achie
ved 
 
Servic
e 
provid
er 
appoin
ted 
and 
SLA 
signed 

2 393 
000.00 
 

2 193 
000.00 
 

None None None Delivery 
note/Re
ports 
 

CPS
-09 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  
 

To 
provide 
auxiliary 
support 
services 
to all 
departm
ents 

Purchase  
and 
maintenan
ce of fire 
extinguish
ers for 
water 
tankers 

Purchase 
and 
maintenan
ce of fire 
extinguish
ers for 
water 
tankers 

CDM Number of 
fire 
extinguisher
s for water 
tankers 
purchase 
and 
maintained  

New 
indicator 
 
 
 

30 fire 
extinguish
ers for 
water 
tankers 
purchase 
and 
maintaine
d  

Target 
not 
revise
d 

Service 
provider 
appointed 
and SLA 
signed 

Target 
not 
revised 

Achie
ved 
 
Servic
e 
provid
er 
appoin
ted 

250 
000.00 

250 
000.00 

None None None Mainten
ance 
plan and 
delivery 
note 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

and 
SLA 
signed 

CPS
-10 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
auxiliary 
support 
services 
to all 
departm
ents 

Refurbish
ment/purc
hase of 
Operation 
and 
Maintenan
ce fleet 

Refurbish
ment/purc
hase of 
water 
tankers 
and 
maintenan
ce of half 
trucks 
canopies 

CDM  Number of 
operation 
and 
maintenance 
fleet 
refurbished. 
 
 

New 
indicator 
 
 
 
 
 
 
 
 

23 
operation 
and 
maintenan
ce fleet 
refurbishe
d (9 water 
tankers 
and 14 
maintenan
ce trucks) 
 

1 
water 
tanker 
refurbi
shed/p
urchas
ed  

Service 
provider 
appointed 
and SLA 
signed 

TOR 
develop
ed and 
approve
d.  

Achie
ved 
 
TOR 
approv
ed, 
tender 
adverti
sed 
and 
closed 

1 000 
000.00 

1000 
000.00 

None None None Proof of 
1 water 
tanker 
refurbish
ed/purch
ased. 

CPS
-11 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  
 

To 
provide 
sustaina
ble 
records 
manage
ment 

Offsite 
records 
managem
ent 

Procurem
ent of 
Offsite 
records 
managem
ent 

CDM  Number of 
Offsite 
records 
managemen
t procured 
and 
maintained  

1 offsite 
records 
managemen
t procured 

1 offsite 
records 
managem
ent 
procured 

Tende
r 
adverti
sed 

Service 
provider 
appointed 
and SLA 
signed 

TOR 
develop
ed and 
approve
d 

Not 
achie
ved 
 
TOR 
develo
ped 
and 
not 
approv
ed 

1000 
000.00 

600 
000.00 

None Terms 
of 
refere
nce 
referre
d back 
by the 
Specifi
cation 
for 
more 
input. 

Inputs 
being 
consol
idated 
for 
resub
missio
n of 
the 
terms 
of 
refere
nce to 
the 
Bid 
Specifi
cation 
Comm
ittee. 

Report 
on 
offsite 
records 
manage
ment 
 

CPS Municipal To PAIA Annual CDM  Number of 4 PAIA 3 reports Target 1 reports Target Achie Opex Opex None None None Report 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

D-12 Transformati
on and 
Organization
al 
Developmen
t  

provide 
sustaina
ble 
records 
manage
ment 

Complianc
e 

PAIA 
report 
submitted 
to South 
African 
Human 
Rights 
Commissi
on  

PAIA reports 
compiled 
and 
submitted  

reports 
compiled 
and 
submitted 

compiled 
and 
submitted  

not 
revise
d 

compiled 
and 
submitted 

not 
revised 

ved 
1 
report
s 
compil
ed and 
submit
ted 

/Nil /Nil on PAIA 
complia
nce 

CPS
D-13 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
sustaina
ble 
records 
manage
ment  

Records 
Managem
ent 

Implement
ation of 
records 
managem
ent 

CDM Number of 
compliance 
reports 
compiled 
and 
submitted on 
file plan.  

3 
compliance 
reports 
compiled 
and 
submitted on 
file plan. 

3 
complianc
e reports 
compiled 
and 
submitted 
on file plan  

Target 
not 
revise
d 

1 
complianc
e reports 
compiled 
and 
submitted 
on file plan 

Target 
not 
revised 

Achie
ved 
 
1 
compli
ance 
report
s 
compil
ed and 
submit
ted on 
file 
plan 

Opex 
/Nil 

Opex 
/Nil 

None None None Complia
nce 
report 

CPS
D-14 
 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
integrate
d  
Informati
on 
Technol
ogy 
services 
and 
support 
to the 
Municip
ality 

Procurem
ent and 
implement
ation  of 
computer 
hardware, 
software, 
systems 
and 
networks 

Procurem
ent and 
implement
ation of 
hardware 
(computer
s, 
Software, 
network, 
virtualisati
on, 
cameras 
and 
access 
control) 
 

CDM Number of 
computers, 
network 
installed, 
software, 
offices with 
cameras 
and access 
control 
procured 
and 
implemented 

120 
Computer, 7 
networks, 5 
offices with 
cameras 
and 1 with 
access 
control 

80 
Computer
s, 2 
networks 
installed, 1 
software, 
2 offices 
with 
cameras 
and  
access 
control 
procured 
and 
implement
ed by 
June 2016 

Target 
not 
revise
d 

No target 
for the 
quarter 

Target 
not 
revised 

No 
target 
for the 
quarte
r 
 
 
Servic
e 
provid
er 
appoin
ted. 
Awaiti
ng 
deliver
y 

1 400 
000.00 

1 548 
795 

104 77
1.00 

None 
 

None 
 

Proof of 
payment  
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

CPS
D-15 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
integrate
d  
Informati
on 
Technol
ogy 
services 
and 
support 
to the 
Municip
ality 

Maintenan
ce of 
computer 
equipment 

Maintenan
ce of IT 
equipment 
(Cameras 
access 
control, 
computers
, printers, 
servers 
laptops, 
switches) 

CDM Percentage 
of computer 
equipment 
repaired and 
maintained  

100% 
percent of 
computer 
equipment 
maintained 

100 
Percent of 
computer 
equipment 
repaired 
and 
maintaine
d by June 
2016 

Target 
not 
revise
d 

100 
Percent of 
computer 
equipment 
repaired 
and 
maintaine
d  

Target 
not 
revised 

Achie
ved 
 
100 
Perce
nt of 
compu
ter 
equip
ment 
repair
ed and 
mainta
ined 

263 00
0.00 

263 000.
00 

38 182
.50 

None 
 

None 
 

Proof of 
payment 
and 
report 

CPS
D-16 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
integrate
d  
Informati
on 
Technol
ogy 
services 
and 
support 
to the 
Municip
ality 

Computer 
services 

Payment 
of system 
licences 
and 
services 

CDM Number of 
systems 
licenses  
and services 
paid 

5 system 
licenses 
annually 

5 system 
licensed 
and 4 
services 
paid by 
June 2016 

Target 
not 
revise
d  

2 system 
licenced 
and 2 
service 
paid 

Target 
not 
revised 

Achie
ved 
 
2 
syste
m 
licenc
es and 
2 
servic
e paid 

4 400 
000.00   

5 550 
000 

4 184 
077.55 

None 
 

None 
 

Proof of 
payment 
and 
system 
licenses 
 

CPS
D-17 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  
 

To 
provide 
integrate
d  
Informati
on 
Technol
ogy 
services 
and 
support 
to the 
Municip
ality 

Mobile 
device 
managem
ent 
solution 

Implement
ation of 
Mobile 
device 
managem
ent 
solution  

CDM  Percentage 
implementati
on of mobile 
device 
managemen
t solution  

New 
indicator 

100 
percent 
implement
ation of 
mobile 
device 
managem
ent 
solution  

Target 
not 
revise
d 

No target 
for the 
quarter 

Target 
not 
revised 

No 
target 
for the 
quarte
r 
 
 
Servic
e 
provid
er 
appoin
ted. 
Awaiti

800 00
0.00 

800 000 0.00 None 
 

None 
 

Report 
on 
impleme
ntation 
of 
mobile 
device 
solution 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

ng 
deliver
y 
 
 

CPS
D-18 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
integrate
d  
Informati
on 
Technol
ogy 
services 
and 
support 
to the 
Municip
ality 

IT Service 
Managem
ent 
Solution 

Implement
ation of IT 
Service 
Managem
ent 
Solution  

CDM  Number of 
IT Service 
Managemen
t Solution 
implemented 
and 
supported 

New 
indicator 

1 IT 
Service 
Managem
ent 
Solution 
implement
ed 

Target 
not 
revise
d 

No target 
for the 
quarter 

Target 
not 
revised 

No 
target 
for the 
quarte
r 
 
 
Bid 
adverti
sed 
and 
closed 
on the 
28 
March 
2016. 
Evalua
tion in 
progre
ss 

800 00
0.00 

800 000.
00 

0.00 None None Report 
and 
proof of 
payment 

CPS
D-19 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
integrate
d  
Informati
on 
Technol
ogy 
services 
and 
support 
to the 

Biometric 
access 
control 
system 

Implement
ation of 
Biometric 
access 
control 
system  

CDM  Percentage 
of biometric 
access 
control 
system 
implemented
.  

New 
indicator 

100 
percent of 
biometric 
access 
control 
system 
implement
ed   

Target 
not 
revise
d 

50 percent 
of 
biometric 
access 
control 
system 
implement
ed 

10 
percent 
of 
biometri
c access 
control 
system 
impleme
nted 

Not 
Achie
ved 
 
0 
percen
t of 
biomet
ric 
acces
s 
control 

250 00
0.00 

650 000 0.00 Bid 
Adjudi
cation 
commi
ttee 
recom
mende
d re 
adverti
semen
t due 
to 

Fast 
track 

re 
adverti
semen
t of the 

bid 

proof of 
payment 
Report 
and  
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

Municip
ality 

syste
m 
imple
mente
d 
 
 

non-
respon
sive 
bidder
s and 
this 
was 
approv
ed by 
MM. 

CPS
-20 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
integrate
d  
Informati
on 
Technol
ogy 
services 
and 
support 
to the 
Municip
ality 
 
 

Disaster 
recovery 
plan 
implement
ation 

Implement
ation of 
disaster 
recovery 
plan  

CDM  Number of 
Disaster 
recovery 
plan 
implemented 

Disaster 
recovery 
plan 
available 

1 Disaster 
recovery 
plan 
implement
ed by 
June 2016 

Target 
not 
revise
d 

No target 
for the 
quarter 

Target 
not 
revised 

No 
target 
for the 
quarte
r 
 
Disast
er 
recove
ry site 
compl
eted 
Data 
transfe
rred to 
the 
disast
er 
recove
ry site, 
backu
p 
runnin
g 
 
Config
uration 
and 
Testin
g is 
ongoin
g 

300 
000.00 

459 950 0.00 None None Report 
on 
disaster 
recovery 
plan 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

CPS
-21 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
upgrade 
and 
impleme
nt an 
integrate
d SAP 
system 
within 
the 
district  

SAP 
Upgrade, 
Maintenan
ce and 
support 

SAP 
upgrade, 
maintenan
ce and 
support 

CDM Percentage 
of upgrade 
and 
implementati
on of SAP 
system 

50% 
implementati
on 

100 
percent 
implement
ation of 
SAP 
(upgrade 
phase 3)  

70 
percen
t 
imple
mentat
ion of 
SAP 
upgra
de 
phase 
3 

100 
percent 
implement
ation of 
SAP 
(upgrade 
phase 3) 
 

50 
percent 
impleme
ntation 
of SAP 
(upgrad
e phase 
3) 
 

Achie
ved 
 
55 
percen
t 
imple
mentat
ion of 
SAP 
(upgra
de 
phase 
3) 
 

2 900 
000.00 

5 559 
443 

678 50
5.00 

None 
 

None Report 
upgrade 
and 
impleme
ntation 
of SAP 
system 
 

CPS
D-22 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
legal 
services 

Litigation 
managem
ent/ Legal 
expenses 

Litigation 
managem
ent/ Legal 
expenses 

CDM Percentage 
of all cases 
defended 
and 
instituted 

100 percent 
of all cases 
defended 
and 
instituted  

100 
percent of 
all cases 
defended 
and 
instituted 
by June 
2016 

Target  
not 
revise
d 

100 
percent of 
all cases 
defended 
and 
instituted 
by June 
2016 

Target  
not 
revised 

Achie
ved 
 
100 
percen
t of all 
cases 
defend
ed and 
institut
ed by 
June 
2016 

2 150 
000.00 

2 800 
000 

215 70
9.62 
(77.04
%) 

None None Litigatio
n Report 

CPS
D-23 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
legal 
services 

Advisory 
services 

legal 
advices 
provided 

CDM Percentage 
of requested 
legal 
advices 
provided  

100 percent 
of requested 
legal 
advices 
provided 

100 
percent of 
requested 
legal 
advices 
provided 
by June 
2016 

Target  
not 
revise
d 

100 
percent of 
requested 
legal 
advices 
provided 
by June 
2016 

Target  
not 
revised 

Achie
ved 
 
100 
percen
t of 
reques
ted 
legal 
advice
s 
provid
ed by 
June 

Opex 
/Nil 

Opex 
/Nil 

None None None Report 
on legal 
advices 
provided 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

2016 

CPS
D-24 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
provide 
legal 
services 

Contracts  
developm
ent 

Contracts 
drafted, 
edited  
and 
signed 

CDM Percentage 
of requested 
Contracts 
drafted, 
edited  and 
signed 

100 percent 
of requested 
contracts 
drafted and 
edited  

100 
percent of 
requested 
contracts 
drafted 
and edited 
by June 
2016 

Target  
not 
revise
d 

100 
percent of 
requested 
contracts 
drafted 
and edited 
by June 
2016 

Target  
not 
revised 

Achie
ved 
 
100 
percen
t of 
reques
ted 
contra
cts 
drafte
d and 
edited 
by 
June 
2016 

Opex 
/Nil 

Opex 
/Nil 

None None None Report 
on 
develop
ment of 
contract
s 

CPS
D-25 

Spatial 
Rationale  

To 
provide 
legal 
services 

Developm
ent or 
review of 
by-laws 

Developm
ent or 
review of 
by-laws  
-Air 
Quality 
-Municipal 
Health 
 

CDM Percentage 
of required  
by-laws 
developed 
or reviewed  

100 percent 
of required 
by laws 
developed 
and 
reviewed by 
June 2015 
 
 

100 
percent of 
required  
by-laws 
developed 
or 
reviewed 
by June 
2016 

Target  
not 
revise
d 

100 
percent of 
required  
by-laws 
developed 
or 
reviewed 
by June 
2016 

Target  
not 
revised 

Achie
ved 
 
100 
percen
t of 
requir
ed  by-
laws 
develo
ped or 
review
ed by 
June 
2016 

350 00
0.00 

350 000.
00 

60 998
.00 
(17.43
%) 

None None Report 
on by-
laws and 
policies 
develop
ment or 
review 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

CPS
D-26 
 
 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t 
 

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Protective 
clothing 

Supply of 
protective 
clothing to 
requesting 
departmen
ts 

CDM Number of 
requesting 
departments 
supplied 
with 
protective 
clothing  
 
 

03 
departments 
supplied 
with 
protective 
clothing 

6 
departmen
ts supplied 
with 
protective 
clothing by 
June 
2016. 

Target  
not 
revise
d 

No target 
for the 
quarter 

Target  
not 
revised 

No 
target 
for the 
quarte
r 
Terms 
of 
refere
nce 
are at 
the 
specifi
cation 
to be 
out for 
advert 
before 
end of 
April 
2016 

3 150 
000.00 

3 150 00
0.00 
 
 

60 642
.16 
(19.25
%) 

None None Proof of 
payment 
 

CPS
D-27 

Local 
Economic 
Developmen
t  
 

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Recruitme
nt and 
selection 
process 

Recruit 
and select 
suitable 
candidates 
for 
positions 

CDM Percentage 
filling of all 
funded 
vacancies 

90 percent 
filling of all 
funded 
vacancies 

90 percent 
filling of all 
funded 
vacancies 
by June 
2016 

Target  
not 
revise
d 

90 percent 
filling of all 
funded 
vacancies  

Target  
not 
revised 

Achie
ved 
 
90.86 
percen
t filling 
of all 
funded 
vacan
cies 

685 00
0.00 

785 000 544 37
6.06 
(69.34
%) 

None None Report 
on filling 
of 
funded 
posts 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

CPS
D-28 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Retention 
Strategies 

Implement
ation of 
retention 
strategies 

CDM Number of 
retention 
strategies 
implemented 

3 Retention 
strategies 
implemented 

3 
Retention 
strategies 
implement
ed  by 
June 2016 

Target 
not 
revise
d 

1  
Retention 
strategies 
implement
ed  by 
June 2016 

Target 
not 
revised 

Achie
ved 
 
3 
Retent
ion 
strateg
ies 
imple
mente
d  by 
June 
2016 

155 
000.00 
 

55 000 0% None None Report 
on 
impleme
nted 
strategie
s 

    

CPS
D-29 

Good 
Governance  
and Public 
Participation  
 

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Capacity 
building 
and 
Performan
ce 
Managem
ent 
support 

Coordinati
on of 
activities( 
Capacity 
building) 

CDM Number of 
Performance 
Managemen
t System 
activities 
coordinated  
 
 
 
 
 
 

12 
Performance 
Managemen
t System 
activities 
coordinated 

3 
Performan
ce 
Managem
ent 
System 
activities 
coordinate
d  
 
 
 
 
 
 

Target 
not 
revise
d 

1 
Performan
ce 
Managem
ent 
System 
activities 
coordinate
d  

Target 
not 
revised 

Achie
ved 
 
2 
Perfor
mance 
Manag
ement 
Syste
m 
activiti
es 
coordi
nated 

13 
000.00 
 

13 
000.00 
 

2 578.
00(19.
83%) 

None None Attenda
nces 
registers 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

CPS
D-30 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t 
 
 
 
 
 

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   
 
 
 
 

Performan
ce 
Reviews 

Performan
ce 
Reviews 

CDM 04 
performance 
reviews 
coordinated 

 
 

4 
Perfor
mance 
Manag
ement 
Syste
m 
activiti
es 
coordi
nated 
 

01 
performan
ce reviews 
coordinate
d 

Target 
not 
revised 

Achie
ved 
 
01 
perfor
mance 
review
s 
coordi
nated 

8 
140 00
0.00 

8 
140 000.
00 

0% None None Reports 
on 
perform
ance 
reviews 
 

CPS
D-31 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Medical 
Surveillan
ce 

Conduct 
medical 
surveillanc
e  

CDM Number of 
employees 
referred for 
medical 
surveillance 

100 
employees 
referred for 
medical 
surveillance 

200 
employees 
referred 
for 
medical 
surveillanc
e  

Target 
not 
revise
d 

50 
employees 
referred 
for 
medical 
surveillanc
e 

Target 
not 
revised 

Achie
ved 
 
63 
emplo
yees 
referre
d for 
medic
al 
surveil
lance 

247 00
0.00 

247 000.
00 

141 69
6.15 
(57.36
%) 

None None Attenda
nce 
register 

CPS
D-32 

Spatial 
Rationale 

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete

Hazard 
Identificati
on and 
Risk 
Assessme
nt (HIRA) 
 
 

Conduct 
HIRA 

CDM Number of 
sites with 
Hira 
conducted 

4 sites with 
Hira 
conducted 

4 sites 
with Hira 
conducted  

Target 
not 
revise
d 

1 sites 
with Hira 
conducted 

Target 
not 
revised 

Achie
ved 
 
7 sites 
with 
Hira 
condu
cted 

Opex 
/Nil 

Opex 
/Nil 

None None None Report 
on HIRA 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

nt 
Human 
Capital 
and 
sound 
labour 
relations   
 

 
 

CPS
D-33 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Capacity 
building 

Capacity 
building on 
OHS 
activities 

CDM Number of 
OHS 
capacity 
building 
programmes 
conducted 

2 OHS 
capacity 
Building 
programmes 
conducted 

4 OHS 
capacity 
Building 
programm
es 
conducted  

Target 
not 
revise
d 

1 OHS 
capacity 
Building 
programm
es 
conducted 

Target 
not 
revised 

Achie
ved 
 
1 OHS 
capaci
ty 
Buildin
g 
progra
mmes 
condu
cted 

Opex 
/Nil 

Opex 
/Nil 

None None None Attenda
nce 
register 

CPS
D-34 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Employee 
Wellness 
Program 
(EWP) 

Implement
ation of 
the 
Employee 
Wellness 
Programm
e  

CDM Percentage 
implementati
on of 
Employee 
Wellness 
Interventions 

100 Percent 
implementati
on of 
Employee 
Wellness 
Interventions 

100 
Percent 
implement
ation of 
Employee 
Wellness 
Interventio
ns  

Target 
not 
revise
d 

100 
Percent 
implement
ation of 
Employee 
Wellness 
Interventio
ns 

Target 
not 
revised 

Achie
ved 
 
100 
Perce
nt 
imple
mentat
ion of 
Emplo
yee 
Wellne
ss 
Interve
ntions 

2 100 
000.00 

2 100 
000 

1 977 
090.19 
(94.15
%) 

None None Report 
on 
impleme
ntation 
of EWP 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

CPS
D-35 
 

Basic 
Services  

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations 
   

Sports 
Activities 
 

Coordinati
on of 
Sports 
activities 

CDM Number of 
employee 
sports 
activities 
coordinated 

4 employee 
sports 
activities 
coordinated 

4 
employee 
sports 
activities 
coordinate
d  

Target 
not 
revise
d 

2 
employee 
sports 
activities 
coordinate
d 

Target 
not 
revised 

Achie
ved 
 
2 
emplo
yee 
sports 
activiti
es 
coordi
nated 

Opex 
/Nil 

Opex 
/Nil 

None None None Report 
on 
coordina
tion of 
sports 
activities 

CPS
D-36 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  
 
 
 
 

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Employee 
(Labour) 
Relations  

Effective 
Managem
ent of 
Labour 
cases 

CDM Percentage 
of referred 
cases 
attended to 
within the 
required 
time frame 

100 percent 
of all 
referred 
cases 
attended to 
within the 
required 
time frame 
 
 
 
 
 

100 
percent of 
all referred 
cases 
attended 
to within 
90 days 

Target 
not 
revise
d 

100 
percent of 
all referred 
cases 
attended 
to within 
90 days 

Target 
not 
revised 

Achie
ved 
 
100 
percen
t of all 
referre
d 
cases 
attend
ed to 
within 
90 day 

325 00
0.00 

45 478.2
5 
(13.99%
) 

None None 
 
 

None Report 
on 
labour 
cases 
attended 
to 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

CPS
D-37 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  
 
 
 
 
 

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Induction Induction 
of new 
and 
current 
employees 

CDM Number of 
induction 
session 
conducted 

7 induction 
session 
conducted  

5  
induction 
session 
conducted 
by June 
2016 

Target 
not 
revise
d 

2 induction 
sessions 
conducted 

Target 
not 
revised 

Achie
ved 
 
2 
inducti
on 
sessio
ns 
condu
cted 

215 00
0.00 

215 000 0% None None Attenda
nce 
registers 
 

CPS
D-38 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Developm
ent and 
submissio
n of WSP 

Developm
ent and 
submissio
n of the 
WSP to 
LGSETA 

CDM Number of 
Work Skills 
Plan (WSP) 
submitted to 
LGSETA 
 
 
 
 
 
 

1 Work 
Skills Plan 
(WSP) 
submitted to 
LGSETA 

1 Work 
Skills Plan 
(WSP) 
submitted 
to 
LGSETA 
by June 
2016  

Target 
not 
revise
d 

No target Target 
not 
revised 

No 
target 
for the 
quarte
r  
Skills 
develo
pment 
Audit 
in 
progre
ss 

Opex 
/Nil  
 
 
 
 
 
 
 
 
 

Opex 
/Nil 

None None None Work 
Skills 
Plan 
(WSP)  
docume
nt 

CPS
D-39 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 

Training of 
employees 

Training of 
employees 

CDM  Percentage 
of the 
training 
budget 
spent on the 
implementati
on of the 
WSP 

100 percent 
of the 
training 
budget 
spent on the 
implementati
on of WSP  

100 
percent of 
the 
training 
budget 
spent on 
the 
implement
ation of 
WSP by 
June 2016 

Target 
not 
revise
d 

50 percent 
of the 
training 
budget 
spent on 
the 
implement
ation of 
WSP  

Target 
not 
revised 

Achie
ved 
 
66.09 
percen
t of the 
trainin
g 
budget 
spent 
on the 
imple

1 890 
 000.0
0  

1 990 
000 

1 315 
175.63 
(66.09
%) 

None 
 
 
 
 
 
 

None Budget 
report 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

sound 
labour 
relations   

mentat
ion of 
WSP 

CPS
D-40 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Training of 
councillors 

Training of 
councillors 

CDM  Percentage 
of the 
training 
budget 
spent on 
Councilors 
training  

100 percent 
of the 
training 
budget 
spent on 
Councilors 
training  

100 
percent of 
the 
training 
budget 
spent on 
Councilors 
training by 
June 2016 

Target 
not 
revise
d 

50 percent 
of the 
training 
budget 
spent on 
Councilors 
training 

Target 
not 
revised 

Achie
ved  
 
60.64 
percen
t of the 
trainin
g 
budget 
spent 
on 
Counc
ilors 
trainin
g 

840 
000.00 

840 
000.00 

509 44
5.07 
(60.64
%) 

None None Budget 
report 
 

CPS
D-41 

Municipal 
transformati
on and 
Organization
al 
Developmen
t  
 

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Bursaries 
fund 
Internal 

Awarding 
of 
bursaries 
to internal 
employees 

CDM Percentage 
of  eligible 
employees 
awarded 
with 
bursaries in 
line with 
available 
budget  

100 
Percentage 
of identified   
eligible 
employees 
awarded 
with 
bursaries in 
line with 
available 
budget  

100 
Percentag
e of 
identified   
eligible 
employees 
awarded 
with 
bursaries 
in line with 
available 
budget by 
June 2016 

Target 
not 
revise
d 

No target 
for the 
quarter 

Target 
not 
revised 

No 
target 
for the 
quarte
r 

1 000 
000.00 

1 000 00
0.00 

725 07
2.45 
(72.50
%) 

None None Report 
on 
bursary 
allocatio
n 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

CPS
D-42 

Financial 
Viability 

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Bursary 
fund 
external 

Awarding 
of bursary 
to external 
people  

CDM  Percentage 
of  eligible 
people 
awarded 
with 
bursaries in 
line with 
available 
budget 

100 
Percentage 
of identified   
eligible 
people 
awarded 
with 
bursaries in 
line with 
available 
budget 

100 
Percentag
e of 
identified   
eligible 
people 
awarded 
with 
bursaries 
in line with 
available 
budget by 
June 2016 

Target 
not 
revise
d 

No target 
for the 
quarter 

Target 
not 
revised 

No 
target 
for the 
quarte
r 
 

1 000 
000.00 

1 000 00
0.00 

476 96
4.00 
(47.69
%) 

None None Report 
on 
bursary 
allocatio
n 

CPS
D-43 

Local 
Economic 
Developmen
t  

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Leanershi
ps. 
Internship
s and 
experienti
al training 

Capacitate 
young 
people in 
the district 
with 
regard to 
Learnershi
ps, 
internships
, and 
experienti
al training 

CDM Number of 
programs 
put in place 
to capacitate 
young 
people in the 
district 

3 programs 
put in place 
to capacitate 
young 
people in the 
district  

3 
programs 
put in 
place to 
capacitate 
young 
people in 
the district 
by June 
2016 

Target 
not 
revise
d 

1 
programs 
put in 
place to 
capacitate 
young 
people in 
the district 
by June 
2016 
 

Target 
not 
revised 

Achie
ved 
 
3 
progra
ms put 
in 
place 
to 
capaci
tate 
young 
people 
in the 
district 
by 
June 
2016 
 

200 00
0.00 

200 000.
00 

0% None 
 

Nobne Report 
on 
capacita
tion of 
young 
people 
in the 
district 

CPS
D-44 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t 

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 

Job 
evaluation 

Conduct 
job 
evaluation  

CDM Percentage 
of jobs 
evaluated 

100 Percent   
jobs 
evaluated 

100 
Percent of  
requested    
jobs 
evaluated 
by June 
2016 

Target 
not 
revise
d 

100 
Percent of  
requested    
jobs 
evaluated  

Target 
not 
revised 

Achie
ved 
 
100 
Perce
nt of  
reques

200 00
0.00 

100 000 36 396 
(36.39
%) 

None None Report 
on job 
evaluati
on 
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

 
 

compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   
 
 
 

ted    
jobs 
evalua
ted 
 
13 
jobs 
have 
been 
evalua
ted by 
CDM , 
but 
referre
d to 
re-
evalua
tion by 
SALG
A to 
the 
provin
cial 
Job 
Evalua
tion 
Unit  
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Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

CPS
D-45 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   
 

Review 
and 
submit  
the 
Employme
nt Equity 
Plan 

Review 
and  
submit  
the 
Employme
nt Equity 
Plan 

CDM Number of 
activities 
performed in  
compliance 
with the 
Employment 
Equity Act 

3 activities 
performed in  
compliance 
with the 
Employment 
Equity Act  

3 activities 
performed 
in  
complianc
e with the 
Employme
nt Equity 
Act by 
January  
2016 

2 
activiti
es 
perfor
med in  
compli
ance 
with 
the 
Emplo
yment 
Equity 
Act by 
Januar
y  
2016 

1 activities 
performed 
in  
complianc
e with the 
Employme
nt Equity 
Act 

Target 
not 
revised 

Achie
ved 
 
1 
activiti
es 
perfor
med in  
compli
ance 
with 
the 
Emplo
yment 
Equity 
Act 

Opex 
/Nil 

Opex 
/Nil 

The 
third 
activity 
as per 
annual 
target 
is 
being 
imple
mente
d 
under 
D46. 
 
The 
requir
ed 
report 
alread
y 
submit
ted in 
Januar
y 
2016. 
 

  Employ
ment 
equity 
report 

CPS
D-46 

Municipal 
Transformati
on and 
Organization
al 
Developmen
t  

To 
effectivel
y and 
efficientl
y recruit 
and 
retain 
compete
nt 
Human 
Capital 
and 
sound 
labour 
relations   

Employme
nt Equity 
Plan 

Implement
ation of 
the 
Employme
nt Equity 
Plan 

CDM Percentage 
of filled 
positions 
occupied by 
employees 
from 
Employment 
Equity target 
groups 
employed in 
the four 
highest 
levels of 
managemen
t in 
compliance 

97 Percent 
of filled 
positions 
occupied by 
employees 
from 
Employment 
Equity target 
groups 
employed in 
the four 
highest 
levels of 
managemen
t in 
compliance 

97 Percent 
of filled 
positions 
occupied 
by 
employees 
from 
Employme
nt Equity 
target 
groups 
employed 
in the four 
highest 
levels of 
managem

Target 
not 
revise
d 

97 Percent 
of filled 
positions 
occupied 
by 
employees 
from 
Employme
nt Equity 
target 
groups 
employed 
in the four 
highest 
levels of 
managem

Target 
not 
revised 

Achie
ved 
 
97 
Perce
nt of 
filled 
positio
ns 
occupi
ed by 
emplo
yees 
from 
Emplo
yment 

Opex 
/Nil 

Opex 
/Nil 

None None None Report 
on 
impleme
ntation 
of the 
Employ
ment 
Equity 
targets 



CDM 2015/16 3RD Quarter Performance report Page 81 of 123 

 

Proj
ect 
No. 

Key 
Performanc
e Area 

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locati
on 
 

Key 
performanc
e indicator 

Baseline 2015/16 
Annual 
Targets 

Revis
ed 

2015/1
6 

Annu
al 

Target
s 

Quarter 3 
Targets 

Revised 
Quarter 

3 
Targets 

Progr
ess  

2015/1
6 
Annu
al 
Budg
et 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Challe
nges 

Corre
ctive 
meas
ure 

Means 
verificat
ion 

with the 
Employment 
Equity Act 

with the 
Employment 
Equity Act 

ent in 
complianc
e with the 
Employme
nt Equity 
Act by 
June 2016 

ent in 
complianc
e with the 
Employme
nt Equity 
Act  

Equity 
target 
groups 
emplo
yed in 
the 
four 
highes
t 
levels 
of 
manag
ement 
in 
compli
ance 
with 
the 
Emplo
yment 
Equity 
Act  

 

FD-08 Financial 
Viability 

To monitor 
departmental 
expenditure 

Acquisition 
Manageme
nt 

Compliance 
to the SCM 
regulations 

CDM Percentage of 
compliance to 
the SCM 
regulations that 
result in R nil 
irregular 
expenditure 

1 draft 
2015/16 
annual 
budget 
tabled as 
per 
Municipal 
Finance 
Managem
ent Act 
(MFMA) by 
31 March 

100 percent of 
compliance to 
the SCM 
regulations that 
result in R nil 
irregular 
expenditure 
 
 

None 100 percent 
of 
compliance 
to the SCM 
regulations 
that result in 
R nil 
irregular 
expenditure 

None 1 526 745 
998.00 
 

1 36 667 
425.00 

None 
 

Zero 
irregul
ar 
expen
diture/ 
 
Paym
ent 
Vouch
ers 
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FINANCE DEPARTMENT - VOTE 4 
 

Project 
No. 

Key 
performan
ce area 

Strategi
c 
Objecti
ves 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locatio
n 

Key 
performan
ce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Quarter 3 
Targets 

Quarter 3 
Progress 
31 March  
2016 

2015/16 
Annual 
Budget 

2015/16 
Expendi
ture 

Challen
ges 

Corrective 
Measures 

Means of 
verification 

BUDGET AND TREASURY 

FD-01 Municipal 
Transform
ation and 
Organisati
onal 
Developm
ent 

To 
prepare 
a 
credible 
and 
realistic 
budget 
in line 
with 
MFMA 
timeline
s 

Budget 
Complia
nce 

To 
prepare a 
credible 
adjustmen
t budget 
and 
annual 
budget to 
be tabled 
and 
adopted 
as per 
Municipal 
Finance 
Managem
ent Act 
(MFMA) 
timelines 

CDM Number of 
approved 
credible 
adjustment 
budget as 
per 
Municipal 
Finance 
Manageme
nt Act 
(MFMA) by 
28 
February  

1 
approved 
2014/15 
credible 
adjustmen
t budget 
as per 
Municipal 
Finance 
Managem
ent Act 
(MFMA) 
by 28 
February 

1 
approved 
2015/16 
credible 
adjustmen
t budget 
as per 
Municipal 
Finance 
Managem
ent Act 
(MFMA) 
by 28 
February 

1 
approved 
2015/16 
credible 
adjustmen
t budget 
as per 
Municipal 
Finance 
Managem
ent Act 
(MFMA) 
by 28 
February 

Achieved 
1 approved 
2015/16 
credible 
adjustment 
budget as 
per 
Municipal 
Finance 
Managemen
t Act 
(MFMA) by 
28 February 
sumbitted 

Opex /Nil Opex None N/A 1 
Adjsutment 
budget 
adopted by 
council 

Number of 
draft 
credible 
annual 
budgets 
tabled as 
per 
Municipal 
Finance 
Manageme
nt Act 
(MFMA) by 
31 March 

1 draft 
2015/16 
annual 
budget 
tabled as 
per 
Municipal 
Finance 
Managem
ent Act 
(MFMA) 
by 31 
March 

1 draft 
2016/17 
annual 
budget 
tabled as 
per 
Municipal 
Finance 
Managem
ent Act 
(MFMA) 
by 31 
March 

1 draft 
2016/17 
annual 
budget 
tabled as 
per 
Municipal 
Finance 
Managem
ent Act 
(MFMA) 
by 31 
March 

Achieved 
1 draft 
2016/17 
annual 
budget 
tabled as 
per 
Municipal 
Finance 
Managemen
t Act 
(MFMA) by 
31 March 

Opex /Nil Opex None N/A 1draft 
2016/17 
budget 
addpoted by 
council 

Number of 
credible 
annual 
budgets 
adopted as 
per 
Municipal 
Finance 
Manageme
nt Act 
(MFMA) by 
30 May 

1 Credible  
2015/16 
annual 
budget 
adopted 
as per 
Municipal 
Finance 
Managem
ent Act 
(MFMA) 
by 30 May 

1 Credible  
2016/17 
annual 
budget 
adopted 
as per 
Municipal 
Finance 
Managem
ent Act 
(MFMA) 
by 30 May 

No target 
for the 
quarter 

No target for 
the quarter 

Opex /Nil Opex None N/A 1 2016/17 
annual 
budget 
adopted by 
council 
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Project 
No. 

Key 
performan
ce area 

Strategi
c 
Objecti
ves 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locatio
n 

Key 
performan
ce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Quarter 3 
Targets 

Quarter 3 
Progress 
31 March  
2016 

2015/16 
Annual 
Budget 

2015/16 
Expendi
ture 

Challen
ges 

Corrective 
Measures 

Means of 
verification 

FD-02 Financial 
Viability 

To 
prepare 
and 
submit 
credible 
financial 
informat
ion 

Financia
l 
reporting 

To 
prepare 
and 
submit 
credible 
financial 
informatio
n 

CDM Number of 
quarterly 
financial 
statement
s 
submitted 
to 
stakeholde
rs within 
25 working 
days after 
the end of 
the quarter 

3 
quarterly 
financial 
statement
s 
submitted 
to 
stakehold
ers within 
25 
working 
days after 
the end of 
the 
quarter 

3 
quarterly 
financial 
statement
s 
submitted 
to 
stakehold
ers within 
25 
working 
days after 
the end of 
the 
quarter 

1 
quarterly 
financial 
statement
s 
submitted 
to 
stakehold
ers within 
25 
working 
days after 
the end of 
the 
quarter 

Achieved 
1 quarterly 
financial 
statements 
submitted to 
stakeholder
s within 25 
working 
days after 
the end of 
the quarter 

Opex /Nil Opex None N/A Quarterly financial 
statemetns 

Good 
Governanc
e and 
Public 
Participatio
n 

Number of 
Unqualifie
d audit 
opinion 

1 
Unqualifie
d audit 
opinion 

1 
Unqualifie
d audit 
opinion 

No target 
for the 
quarter 

No target for 
the quarter 

Opex /Nil Opex None N/A Auditors report 

Number of 
annual 
financial 
statement
s and 
performan
ce reports 
submitted 
to the 
Auditor 
General 
by 31st 
August 

1 annual 
financial 
statement 
and 
performan
ce reports 
submitted 
to the 
Auditor 
General 
by 31st 
August 

1 annual 
financial 
statement 
and 
performan
ce reports 
submitted 
to the 
Auditor 
General 
by 31st 
August 

No target 
for the 
quarter 

No target for 
the quarter 

Opex /Nil Opex None N/A 2014/15 Annual 
financial 
statemetns 

Number of 
MFMA 
reports 
submitted 
to relevant 
stakeholde
rs within 
required 
timelines 

1 draft 
budget 
submitted
within 10 
working 
days after 
tabling to 
Treasury 

1 draft 
budget 
submitted
within 10 
working 
days after 
tabling to 
Treasury 

No target 
for the 
quarter 

No target for 
the quarter 

Opex /Nil Opex None N/A Acknowledgement 
from Treasury of 
report being 
submitted 

1 final 
budget 
submitted 
within10 

1 final 
budget 
submitted 
within10 

No target 
for the 
quarter 

No target for 
the quarter 

Opex /Nil Opex None N/A Acknowledgement 
from Treasury of 
report being 
submitted 
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Project 
No. 

Key 
performan
ce area 

Strategi
c 
Objecti
ves 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locatio
n 

Key 
performan
ce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Quarter 3 
Targets 

Quarter 3 
Progress 
31 March  
2016 

2015/16 
Annual 
Budget 

2015/16 
Expendi
ture 

Challen
ges 

Corrective 
Measures 

Means of 
verification 

working 
days after 
approval 
to 
Treasury 

working 
days after 
approval 
to 
Treasury 

1 set of 
budget 
return 
submitted 
by 20 July 
to 
Treasury 

1 set of 
budget 
return 
submitted 
by 20 July 
to 
Treasury 

No target 
for the 
quarter 

No target for 
the quarter 

Opex /Nil Opex None N/A Proof of budget 
returns submitted 

4 
quarterly 
MFMA 
budget 
return 
submitted 
within 30 
working 
days to 
Treasury 

4 
quarterly 
MFMA 
budget 
return 
submitted 
within 30 
working 
days to 
Treasury 

1 
quarterly 
MFMA 
budget 
return 
submitted 
within 30 
working 
days to 
Treasury 

Achieved 
1 quarterly 
MFMA 
budget 
return 
submitted 
within 30 
working 
days to 
Treasury 

Opex /Nil Opex None N/A Proof of report 
being submitted 

12 
monthly 
budget 
statement
s 
submitted 
within 10 
working 
days after 
month-
end to 
treasury 

12 
monthly 
budget 
statement
s 
submitted 
within 10 
working 
days after 
month-
end to 
treasury 

3 monthly 
budget 
statement
s 
submitted 
within 10 
working 
days after 
month-
end to 
treasury 

Achieved 
3 monthly 
budget 
statements 
submitted 
within 10 
working 
days after 
month-end 
to treasury 

Opex /Nil Opex None N/A Proof of report 
being submitted 

 Financial 
Viability 

    Number of 
reports on 
SCOA 
implement
ation plan 

4 
quarterly 
reports on 
SCOA 
Implemen
tation plan 
submitted 

4 
quarterly 
reports on 
SCOA 
Implemen
tation plan 
submitted 

1 quarterly 
reports on 
SCOA 
Implement
ation plan 
submitted 

Achieved 
1 quarterly 
reports on 
SCOA 
Implementati
on plan 
submitted 

Opex /Nil Opex None N/A Reports on SCOA 
Implementation 
plan 

FD-03 Financial 
Viability 

To 
ensure 
financial 

Treasury 
manage
ment 

Monthly 
monitoring 
over the 

CDM Number of 
monthly 
cash flow 

12 cash 
flow 
projections

12 cash 
flow 
projections

3 cash 
flow 
projections

Achieved 
3 cash flow 
projections, 

Opex /Nil Opex None N/A Cash flow 
projections, bank 
and investment 
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Project 
No. 

Key 
performan
ce area 

Strategi
c 
Objecti
ves 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locatio
n 

Key 
performan
ce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Quarter 3 
Targets 

Quarter 3 
Progress 
31 March  
2016 

2015/16 
Annual 
Budget 

2015/16 
Expendi
ture 

Challen
ges 

Corrective 
Measures 

Means of 
verification 

viability 
and 
sustaina
bility 

financial 
processes 
regarding 
cash flow 
managem
ent 

projections
, bank and 
investment 
reconciliati
ons 
prepared 

, bank and 
investment 
reconciliati
ons 
prepared 

, bank and 
investment 
reconciliati
ons 
prepared 

, bank and 
investment 
reconciliati
ons 
prepared 

bank and 
investment 
reconciliatio
ns prepared 

reconciliations 
reviewed 

REVENUE MANAGEMENT 

FD-04 Financial 
Viability  

To 
ensure 
all 
revenue 
due to 
municip
ality is 
collecte
d 

Revenu
e 
manage
ment 
 

To collect 
100% of 
revenue 
billed and 
VAT due 
to 
municipalit
y 

CDM Number of 
water 
billing, 
Value 
Added Tax 
(VAT), 
investment 
income, 
debtors 
and sundry 
reconciliati
ons 
performed  

12 of 
water 
billing, 
Value 
Added Tax 
(VAT), 
investment 
income, 
debtors 
and 
sundry 
reconciliati
ons 
performed 

12 of 
water 
billing, 
Value 
Added Tax 
(VAT), 
investment 
income, 
debtors 
and 
sundry 
reconciliati
ons 
performed 

3 of water 
billing, 
Value 
Added Tax 
(VAT), 
investment 
income, 
debtors 
and 
sundry 
reconciliati
ons 
performed 

Achieved 
3 of water 
billing, Value 
Added Tax 
(VAT), 
investment 
income, 
debtors and 
sundry 
reconciliatio
ns 
performed 

Opex /Nil Opex None N/A Water billing, 
Value Added Tax 
(VAT), investment 
income, debtors 
and sundry 
reconciliations 
reviewed 

To collect 
100% of 
revenue 
billed and 
VAT due 
to 
municipalit
y. 

CDM Percentag
e of water 
collection 
from 
service 
charges 
billed 

10 percent 
of water 
collection 
from 
service 
charges 
billed 

10 percent 
of water 
collection 
from 
service 
charges 
billed 

7.5 
percent of 
water 
collection 
from 
service 
charges 
billed 
 

Achieved 
24.25 
percent of 
water 
collection 
from service 
charges 
billed 

Equitable 
share – R 
6 000 000 

R 4496 
683 

None N/A Billing 
reconcilation 
reviewed 

EXPENDITURE 

FD-05 Financial 
Viability 

To 
ensure 
effective 
and 
efficient 
paymen
t of 
liabilitie
s within 
set time 
frame 

Payable
s 

Adhere to 
service 
standards 
and 
MFMA for 
payment 
of 
liabilities 

CDM Percentag
e creditors 
reconciled 
and paid 
within 30 
days  

80 percent 
creditors 
reconciled 
and paid 
within 30 
days  

80 percent 
creditors 
reconciled 
and paid 
within 30 
days  

80 percent 
creditors 
reconciled 
and paid 
within 30 
days  

Achieved 
80 percent 
creditors 
reconciled 
and paid 
within 30 
days  

Opex /Nil Opex None N/A Payment 
reconcilation 
report and proof of 
payment wihtin 30 
days 
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Project 
No. 

Key 
performan
ce area 

Strategi
c 
Objecti
ves 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locatio
n 

Key 
performan
ce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Quarter 3 
Targets 

Quarter 3 
Progress 
31 March  
2016 

2015/16 
Annual 
Budget 

2015/16 
Expendi
ture 

Challen
ges 

Corrective 
Measures 

Means of 
verification 

and in 
complia
nce with 
MFMA 

FD-06 Municipal 
Transform
ation and 
Organisati
onal 
Developm
ent 

To 
ensure 
effective 
and 
efficient 
paymen
t of 
salaries 
and 
related 
costs 

Employe
e 
benefits 

Accurate 
payment 
of salaries 
and 
related 
costs 
monthly  

CDM Number of 
payroll 
runs and 
reconciliati
ons 
performed 

12 payroll 
runs and 
reconciliati
ons 
performed 

12 payroll 
runs and 
reconciliati
ons 
performed 

3 payroll 
runs and 
reconciliati
ons 
performed 

Achieved 
3 payroll 
runs and 
reconciliatio
ns 
performed 

Opex /Nil Opex None N/A Payroll 
reconciliations 
performed 
reviewed 

Accurate 
payment 
of salaries 
and 
related 
costs 
monthly  

CDM Number of 
employee 
cost 
benefit 
evaluation
s 
performed  

1 
Employee 
cost 
benefit 
evaluation 
performed 
for 
2014/15 

1 
Employee 
cost 
benefit 
evaluation 
performed 
for 
2015/16 

No target 
for the 
quarter 

No target for 
the quarter 

Equitable 
share – R 75 
000 

R5702 None N/A Report on 
employee cost 
benefit evaluation 

SUPPLY CHAIN MANAGEMENT 

FD-07 Local 
Economic 
Developm
ent  

To 
ensure 
that the 
resourc
es 
required 
to fulfil 
the 
needs 
identifie
d in the 
strategi
c plan 
of the 
institutio
n are 

Demand 
manage
ment 

Developm
ent and 
Implement 
the 
procureme
nt plan 

CDM Number of 
reports on 
municipal 
procureme
nt plan 
developed 
and 
implement
ed 

1 report on 
municipal 
procureme
nt plan 
developed 
and 
implement
ed 

1 
municipal 
procureme
nt plan 
developed 
and 
implement
ed 

No target 
for the 
quarter 

No target for 
the quarter 

Opex /Nil Opex None N/A Report on 
municipal 
procurement plan 
developed and 
implemented 

Update 
municipal 
database 
for Service 
Providers 

CDM Number of 
reports on 
municipal 
database 
for Service 
Providers 
updated 

1 report on  
municipal 
database 
for Service 
Providers 
updated 

1 report on 
municipal 
database 
for Service 
Providers 
updated 

No target 
for the 
quarter 

No target for 
the quarter 

Opex /Nil Opex None N/A Reports on 
municipal 
database for 
Service Providers 
updated 
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Project 
No. 

Key 
performan
ce area 

Strategi
c 
Objecti
ves 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locatio
n 

Key 
performan
ce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Quarter 3 
Targets 

Quarter 3 
Progress 
31 March  
2016 

2015/16 
Annual 
Budget 

2015/16 
Expendi
ture 

Challen
ges 

Corrective 
Measures 

Means of 
verification 

efficient 
and 
effective 
(at the 
correct 
time, 
price 
and 
place 
and that 
the 
quantity 
and 
quality 
will 
satisfy 
those 
needs) 

Supply 
Chain 
Managem
ent (SCM) 
requireme
nts linked 
to the 
budget 

CDM Percentag
e of Supply 
Chain 
Manageme
nt (SCM) 
requireme
nts that are 
linked to 
the budget 

100 
percent of 
Supply 
Chain 
Managem
ent (SCM) 
requireme
nts that 
are linked 
to the 
budget 

100 
percent of 
Supply 
Chain 
Managem
ent (SCM) 
requireme
nts that 
are linked 
to the 
budget 

100 
percent of 
Supply 
Chain 
Managem
ent (SCM) 
requireme
nts that 
are linked 
to the 
budget 

Achieved 
100 percent 
of Supply 
Chain 
Managemen
t (SCM) 
requirement
s that are 
linked to the 
budget 

Opex /Nil Opex None N/A Appointment 
register 

FD-08 Financial 
Viability 

To 
monitor 
departm
ental 
expendi
ture 

Acquisiti
on 
manage
ment 

Issue 
orders for 
goods and 
services 
before 
delivery of 
services 

CDM Percentag
e of orders 
issued 
within 7 
working 
days after 
appointme
nt  

95 Percent 
of orders 
issued 
within 7 
working 
days after 
appointme
nt 

95 Percent 
of orders 
issued 
within 7 
working 
days after 
appointme
nt 

95 Percent 
of orders 
issued 
within 7 
working 
days after 
appointme
nt 

Achieved 
95 Percent 
of orders 
issued within 
7 working 
days after 
appointment 

Opex /Nil Opex None N/A Appointmetn letter 
and order issued 

Complianc
e to the 
SCM 
regulation
s 

CDM Percentag
e of 
complianc
e to the 
SCM 
regulations 
that result 
in R nil 
irregular 
expenditur
e 

100 
percent of 
complianc
e to the 
SCM 
regulation
s that 
result in R 
nil 
irregular 
expenditur
e 

100 
percent of 
complianc
e to the 
SCM 
regulation
s that 
result in R 
nil 
irregular 
expenditur
e 

100 
percent of 
complianc
e to the 
SCM 
regulation
s that 
result in R 
nil 
irregular 
expenditur
e 
 
 
 
 
 
 

Achieved 
100 percent 
of 
compliance 
to the SCM 
regulations 
that result in 
R nil 
irregular 
expenditure 

Opex /Nil Opex None N/A Zero irregular 
expenditure/Paym
ent Vouchers 
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Project 
No. 

Key 
performan
ce area 

Strategi
c 
Objecti
ves 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locatio
n 

Key 
performan
ce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Quarter 3 
Targets 

Quarter 3 
Progress 
31 March  
2016 

2015/16 
Annual 
Budget 

2015/16 
Expendi
ture 

Challen
ges 

Corrective 
Measures 

Means of 
verification 

Basic 
Services 

Prepare 
and 
submit bid 
document
s for 
evaluation, 
adjudicatio
n award 
and 
contractin
g   

CDM Number of 
days taken 
to appoint 
service 
providers 
since 
advertising 
of goods 
and 
services 

90 days 
taken to 
appoint 
service 
providers 
since 
advertising 
of goods 
and 
services 

90 days 
taken to 
appoint 
service 
providers 
since 
advertising 
of goods 
and 
services 

90 days 
taken to 
appoint 
service 
providers 
since 
advertising 
of goods 
and 
services 

Not 
Achieved 
More than 
90 days 
taken to 
appoint 
service 
providers 
since 
advertising 
of goods 
and services 

Opex /Nil Opex Projects 
not 
evaluate
d in time 
due to 
volume 
of bids in 
the 
quarter 

Pre-
evaluation 
checklist to 
be 
completed 
on day of 
opening 
tender 
documentati
on and 
evaluation 
progress to 
be 
monitored 
by the CFO 
on a weekly 
basis 

Appointment 
letters 

Financial 
Viability 

Complianc
e to the 
SCM 
regulation
s 

 Number of 
days taken 
to submit 
list of 
irregular, 
fruitless 
and 
wasteful 
expenditur
e to 
COHGTA 
and AGSA 

30 days 
taken to 
submit list 
of 
irregular, 
fruitless 
and 
wasteful 
expenditur
e to 
COHGTA 
and AGSA 

30 days 
taken to 
submit list 
of 
irregular, 
fruitless 
and 
wasteful 
expenditur
e to 
COHGTA 
and AGSA 

30 days 
taken to 
submit list 
of 
irregular, 
fruitless 
and 
wasteful 
expenditur
e to 
COHGTA 
and AGSA 

Achieved 
30 days 
taken to 
submit list of 
irregular, 
fruitless and 
wasteful 
expenditure 
to COHGTA 
and AGSA 

Opex /Nil Opex None N/A Report on l 
irregular, fruitless 
and wasteful 
expenditure to 
COHGTA and 
AGSA 

FD-09 Financial 
Viability  

To 
ensure 
proper 
valuatio
n, 
safegua
rding, 
optimisa
tion and 
disposal 
of 
municip
al 
assets 
in 

Assets 
and 
logistics 
manage
ment 

Periodic 
stock 
counting 

CDM Number of 
inventory 
verification
s 
performed 

12 
inventory 
verification
s 
performed 

12 
inventory 
verification
s 
performed 

3 
inventory 
verification
s 
performed 

Achieved 
3 inventory 
verifications 
performed 

Opex /Nil Opex None N/A Inventory 
verifications report 

Periodic 
asset 
counting 

CDM Number of 
asset 
verification
s 
performed 

2 asset 
verification 
performed 

2 asset 
verification 
performed 

1 asset 
verification 
performed 

Not 
achieved 
asset 
verification 
not 
performed 
for the 
quarter 
 

Opex /Nil Opex Service 
provider 
contract 
expired 
on 16 
March 
and no 
new 
service 
provider 

Services 
provider to 
be 
appointed 
on a Section 
36 of SCM 
Regulations 

Asset verification 
report 
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Project 
No. 

Key 
performan
ce area 

Strategi
c 
Objecti
ves 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locatio
n 

Key 
performan
ce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Quarter 3 
Targets 

Quarter 3 
Progress 
31 March  
2016 

2015/16 
Annual 
Budget 

2015/16 
Expendi
ture 

Challen
ges 

Corrective 
Measures 

Means of 
verification 

complia
nce with 
relevant 
legislati
on 

was 
appointe
d to date 

Regular 
update 
and/or 
maintena
nce of 
asset 
register 

CDM Number of 
inventory 
and asset 
registers 
compiled 
and 
updated 

1 
inventory 
and one 
asset 
register 
compiled 
and 
updated 

1 
inventory 
and one 
asset 
register 
compiled 
and 
updated 

No target 
for the 
quarter 

No target for 
the quarter 

Opex /Nil Opex None N/A Inventory and 
asset register 
reviewed 

FD-10 Basic 
Services 

To 
ensure 
proper 
valuatio
n, 
safegua
rding, 
optimisa
tion and 
disposal 
of 
municip
al 
assets 
in 
complia
nce with 
relevant 
legislati
on 

Assets 
manage
ment 
(Unbund
ling of 
infrastru
cture 
assets) 

Unbundlin
g of 
infrastruct
ure assets 

CDM Percentag
e of 
infrastructu
re assets 
unbundled 
in 
accordanc
e with the 
accounting 
framework 

100 
percent of 
infrastruct
ure assets 
unbundled 
in 
accordanc
e with the 
accounting 
framework 

100 
percent of 
infrastruct
ure assets 
unbundled 
in 
accordanc
e with the 
accounting 
framework 

No target 
for the 
quarter 
 

No target for 
the quarter 
 

3 000 000 R700 
189 

None N/A Asset unbundling 
report 
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Project 
No. 

Key 
performan
ce area 

Strategi
c 
Objecti
ves 

Project 
Name 

Project 
Descripti
on 
(major 
activities) 

Locatio
n 

Key 
performan
ce 
indicator 

Baseline 2015/16 
Annual 
Targets 

Quarter 3 
Targets 

Quarter 3 
Progress 
31 March  
2016 

2015/16 
Annual 
Budget 

2015/16 
Expendi
ture 

Challen
ges 

Corrective 
Measures 

Means of 
verification 

FD-11 Spatial 
Rationale 

Disposa
l is the 
final 
process 
when 
an 
institutio
n needs 
to do 
away 
with 
unservic
eable, 
redunda
nt or 
obsolet
e 
movabl
e 
assets. 

Disposal 
manage
ment 

Disposal 
of assets 
done in 
accordanc
e with the 
MFMA 

CDM Percentag
e of 
disposal of 
assets 
done in 
accordanc
e with the 
MFMA 

100 
Percent of 
disposal of 
assets 
done in 
accordanc
e with the 
MFMA 

100 
Percent of 
disposal of 
assets 
done in 
accordanc
e with the 
MFMA 

100 
Percent of 
disposal of 
assets 
done in 
accordanc
e with the 
MFMA 

No assets 
disposed 
during the 
period. 

Equitable 
share – R 
105 000 

Rnil None N/A Asset disposal 
report 
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DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES - VOTE 5 

 
Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

 TRANSPORT 

DPEM
S S-01 

Spatial 
rationale  

To 
coordina
te and 
promote 
reliable, 
safe 
road 
network, 
efficient, 
accessib
le and 
affordabl
e 
transport 
services  

Develop
ment of 
Public 
transport 
rural 
roads 
infrastru
cture 
plan 
 

Public 
transport 
rural roads 
infrastructure 
planning  

 
CDM 

Number 
of Public 
Rural 
Roads 
Infrastru
cture 
plans 
develop
ed 
 

1 Rural 
roads 
infrastru
cture 
data-
base 
 
 

1 Rural 
Roads 
infrastru
cture 
plan 
develope
d 
 

Annual 
Target 
not 
revised 

75 
percent  
of 1 
roads 
infrastru
cture 
plan 
develope
d  
i.e. 
Traffic 
Data, 
Bridge 
Conditio
n 
Surveys, 
Mapping 
of the 
Visuals, 
Extende
d road 
visual 
condition 
assessm
ents 
 

Target 
not 
revised 

Achieved 
 
78.67 
percent  of 
1 roads 
infrastructu
re plan 
developed  
i.e.  
 
68 % 
Traffic 
Data,  
 
95% 
Bridge 
Condition 
Surveys,  
 
85% Rams 
Systems 
Modificatio
n & 
developme
nt  
 
66.68% 

R1 92
1 000 

None 
 
 
 
 
 
 
 
 
 
 
 
 
 

R1 4
49 3
02.9
0 
 
64.9
3% 
 
R20
3 87
9.82 
com
mitte
d 
 
 

Non
e 

None Report
s 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

Mapping of 
the 
Visuals, 
Extended 
road visual 
condition 
assessme
nts 
 
 

DPEM
S S-02 

Basic 
Service 
Delivery 

To 
coordina
te and 
promote 
reliable, 
safe 
road 
network, 
efficient, 
accessib
le and 
affordabl
e 
transport 
services 

Develop
ment of 
District 
Road 
Master 
plan 
 

Development 
of District 
Road Master 
Plan 

CDM Percenta
ge 
develop
ment of 
District 
Road 
master 
plan 
 

District 
Integrate
d 
Transpor
t plan 
 

30 
percent ( 
data 
collectio
n traffic 
pattern 
travel 
forecasts
) 
 

Annual 
Target 
not 
revised 

20 
percent 
of 
District 
Roads 
master 
Plan 
develope
d(data 
collectio
n 
,traffic 
pattern, 
travel 
forecasts 

Target 
not 
revised 

Achieved 
 
22 percent 
of District 
Roads 
master 
Plan 
developed(
data 
collection 
,traffic 
pattern, 
travel 
forecasts 
 

R556 
000 
 

None 252 
262.
01 
 
45.3
7% 

Non
e 

Non
e 

Report
s 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

DPEM
S S-05 

Good 
Governan
ce and 
public 
participati
on 

To 
coordina
te and 
promote 
reliable, 
safe 
road 
network, 
efficient, 
accessib
le and 
affordabl
e 
transport 
services 

Road 
Safety 
awarene
ss 
campaig
ns 
 

Promote 
road safety 
in the district  

CDM Number 
of Road 
Safety 
awarene
ss 
campaig
n 
conduct
ed 

36 Road 
safety 
educatio
n and 
commun
ications 
campaig
n 
facilitate
d and 
coordina
ted 
 

5 road 
safety 
awarene
ss 
campaig
n 
initiative
s 
conducte
d 
 

Annual 
Target 
not 
revised 

2 road 
safety 
awarene
ss 
campaig
ns 
initiative
s 
conduct
ed 
 
 

Target 
not 
revised 

Achieved 
 
2 road 
safety 
awarenes
s 
campaign
s 
initiatives 
conducted 
i.e 
 
 
Pedestria
n Road 
safety 
campaign 
conducted 
at 
Makotopo
ng Pre- 
School, 
SG 
Mpamban
e 
Preschool
s on the 
17/03/201
6 and Ga-
Mashasha
ne  
Mohlonon
g –Village 

R80 0
00 

None  
R29 
659.
00 
37% 

Non
e  

Non
e 

Attend
ed 

registe
r/Repo

rts 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

on the 
23/03/201
6 
 
 
 
 
 
 
 

ENVIRONMENTAL MANAGEMENT 

DPEM
S-06 

Basic 
Services 

To 
protect 
the 
environ
ment 

Manage
ment of 
the 
Blouberg 
landfill 
site 

Management 
of the 
Blouberg 
landfill  

Senwab
arwana 

Number 
of landfill 
manage
ment 
reports 
compiled 
 

4 landfill 
manage
ment 
reports 

4 landfill 
manage
ment 
reports 
compiled 

Target 
not 
revised 

1 Landfill 
manage
ment 
report 

Target 
not 
revised 

Achieved 
1 Landfill 
managem
ent report 
available 
 

2 600 
000 
 

Not 
revise
d 

2 60
0 00
0 
 
100
% 

Non
e 

Non
e 

Report 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

DPEM
S- 07 

Spatial 
rationale 
 
 

To 
protect 
the 
environ
ment 

Laborato
ry 
analysis 
air 
quality 
(Air 
quality 
monitori
ng) 
 

Passive 
ambient air 
quality 
monitoring 
(laboratory 
analysis Air 
Quality 

All 
municipa
l areas 

Number 
of 
reports 
on 
passive 
ambient 
air 
quality 
monitori
ng 
results 

4 
Reports 
on 
passive 
ambient 
air 
quality 
monitori
ng 
results 

4 reports 
on 
passive 
ambient 
air 
quality 
monitori
ng 
results 

Target 
not 
revised 
 

1 
quarterly 
report on 
passive 
ambient 
air 
quality 
monitori
ng 
results  

Target 
not 
revised 

Achieved 
quarterly 
report on 
passive 
ambient air 
quality 
monitoring 
results 
available 

21 000 30 000 7 46
7 
 
24,9
% 

2 
Moni
torin
g 
stati
ons 
dam
aged 
durin
g 
stor
ms 
in 
Marc
h 
 

Dam
aged 
equi
pme
nt 
will 
be 
take
n for 
repai
rs 

Report 

DPEM
S- 08 

Basic 
services 

To 
protect 
the 
environ
ment 

Air 
quality 
monitori
ng 
(repair 
and 
calibratio
n of  
equipme
nt) 
 

Repair and 
calibration of 
air quality 
monitoring 
equipment 

CDM Number 
of 
monitori
ng 
stations 
repaired 
and 
calibrate
d 

5 
monitori
ng 
stations 
repaired 
and 
calibrate
d 

5 
monitori
ng 
station 
repaired 
and 
calibrate
d 

Not 
revised 

2 
monitori
ng 
stations 
repaired 
and 
calibrate
d  
 

Target 
not 
revised 

Achieved 
5 
monitoring 
station 
repaired 
and 
calibrated 

115 
000 

135 
000 

32 1
48 
 
23.8
1% 

2 
Moni
torin
g 
stati
ons 
dam
aged 
durin
g 
stor
ms 

Moni
torin
g 
equi
pme
nt to 
be 
take
n for 
repai
rs 

Invoic
es 

DPEM
S-12 

Good 
governan
ce and 
public 
participati

To 
protect 
the 
environ
ment 

Support 
to 
WESSA 
(Wildlife 
and 

Environment
al awareness 
programme 
for school 
children 

All 
municipa
l areas 
in the 
district 

Number 
of 
signed 
MoU’s 
and 

1 Signed 
MoU 
and 4 
progress 
reports 

1 Signed 
MoU and 
4 
progress 
reports 

Not 
revised 
 
 

1 
Progress 
report for 
transfer 
of funds 

Not 
revised1
51 000 

Achieved 
1 Progress 
report for 
transfer of 
funds to 

151 
000 

Not 
revise
d 

Nil 
 
 
Com
mitte

Non
e 

Non
e 

MoU 
and 
report
s 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

on Environ
mental 
Society 
of South 
Africa) 
Eco-
Schools 
Environ
mental 
Educatio
n 
Awarene
ss 
campaig
n 
 

progress 
reports 
for 
transfer 
of funds 
to 
WESSA 

for 
transfer 
of funds 
to 
WESSA 

for 
transfer 
of funds 
to 
WESSA 

to 
WESSA 
 

WESSA 
Available 
 
Awaiting 
signed 
MoU from 
WESSA by 
mail 

d: 
151 
000 

DPEM
S-13 

Spatial 
Rationale 

To 
protect 
the 
environ
ment 

Strategic 
Environ
mental 
Analysis 
(SEA) 
for SDFs  

Compilation 
of a Strategic 
Environment
al 
Assessment 
for Blouberg 
LM 

All 5 
LMs 

Number 
of SEA 
reports 
compiled 

1 SEA 
Report 
compiled 

1 SEA 
Report 
compiled  

Target 
not 
revised 

Progress 
report on 
SEA 
conducte
d 

Target 
not 
revised 

Achieved 
Progress 
report on 
SEA 
conducted 
is available 

728 
000 
 

700 
000 

89 7
23.7
0 
 
12.3
% 
 

Non
e  

Non
e  

Report
s 

DPEM
S-14 

Local  
Economic 
Develop
ment  
 

To 
protect 
the 
environ
ment 

Alien 
plant 
eradicati
on 
project 

Eradication 
of alien 
plants  to 
create 
EPWP jobs  

Blouberg
, 
Lepelle-
Nkumpi, 
Polokwa
ne, 
Molemol

Number 
of 
EPWP 
jobs 
created 
through 
alien 

100 
EPWP 
jobs 
created 
through 
alien 
plant 

100 
EPWP 
jobs 
created 
through 
alien 
plant 

Target 
not 
revised 

50 
EPWP 
jobs 
created 
through 
alien 
plant 

Target 
not 
revised 

Achieved 
100 EPWP 
jobs 
created 
through 
alien plant 
eradication 

1 145 
000 

Budget 
not 
revise
d 

1 
145 
000 
 
100
% 

Non
e  

Non
e  

Report
s 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

e & 
Aganang 
LM 

plant 
eradicati
on 
project 

eradicati
on 
project 

eradicati
on 
project 

eradicati
on 
project 

project; 50 
beneficiari
es at 
Dithabane
ng and 50 
at Mafefe 
in Lepelle-
Nkumpi 
LM 

DPEM
S-15 

Spatial 
Rationale 

To 
protect 
the 
environ
ment 

Green 
and 
beautifyi
ng the 
district 

Planting of 
trees for 
greening and 
beautifying 
the district  

All 
municipa
l areas 
 

Number 
of trees 
planted 

500 
Trees 
planted 

350 
Trees 
planted 

Tender 
advertise
d 

175 
trees 
planted 

Availabili
ty of 
Tender 
Terms of 
Referenc
e and 
submissi
on to 
Tender 
Specifica
tion 
Committ
ee 

Achieved 
ToR 
available 
and 
submitted 
on 22 
March 
2016 

250 
000 

Budget 
not 
revise
d 

Nil 
 
0% 
 

Non
e  

Non
e  

Tende
r ToR 

DPEM
S-16 

Basic 
Services 

To 
protect 
the 
environ
ment 

Purchasi
ng of 10 
Recyclin
g units 

Purchasing 
of waste 
equipment 
for recycling 
purposes 

All 
municipa
l areas 

Number 
of 
recycling 
units/de
pots 
purchas
ed 

10 
recycling 
units/de
pots 
purchas
ed 

10 
recycling 
units/dep
ots 
purchas
ed 

Tender 
advertise
d 

Appoint
ment of 
service 
provider 

Availabili
ty of 
Tender 
Terms of 
Referenc
e and 
submissi
on to 
Tender 
Specifica
tion 

Achieved 
Tender 
ToR 
available 
and 
submitted 
on 22 
March 
2016 

186 
000 

Budget 
not 
revise
d 

Nil 
 
0% 
 

Non
e  

Non
e  

Tende
r ToR 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

Committ
ee 

DPEM
S- 17 

Basic 
services 
Financial 
Viability 
 

To 
protect 
the 
environ
ment 
 

Purchasi
ng of a 
waste 
truck 

Purchasing 
of waste 
trucks for 
local 
municipalitie
s 

Local 
municipa
lities 

Number 
of waste 
trucks 
purchas
ed 

2 Waste 
trucks 
purchas
ed 

1 Waste 
truck 
purchas
ed 
(Lepelle-
Nkumpi 
LM) 

Target 
not 
revised 

Progress 
report on 
the 
purchasi
ng  of a 
waste 
truck for 
Lepelle-
Nkumpi 
LM  
 

Not 
revised 

Achieved 
Progress 
report on 
the 
purchasing 
of a waste 
truck for 
Lepelle-
Nkumpi 
LM 
available 
 
Service 
provider 
appointed. 
Delivery 
anticipated
in 4th 
quarter 

1 800 
000 
 

Not 
revise
d 

Nil 
 
0% 
 
Com
mitte
d: 
1 80
0 
000 

Non
e 

Non
e 

Report 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

DPEM
S-18 

Good 
governan
ce and 
public 
participati
on 

To 
protect 
the 
environ
ment 

Environ
mental 
awarene
ss 
campaig
ns 

Conduct 
environment
al awareness 
campaigns in 
the 
community 

CDM Number 
of 
environ
mental 
campaig
ns 
conduct
ed 

4 
environ
mental 
awarene
ss 
campaig
ns 
conduct
ed 

6 
environ
mental 
awarene
ss 
campaig
ns 
conducte
d 

Target 
not 
revised 

2 
environ
mental 
awarene
ss 
campaig
n 
conducte
d 

Target 
not 
revised 

Achieved 
3 
environme
ntal 
awareness 
campaigns 
conducted; 
-District 
wetland 
event on 
17 
February 
at Ga-
Kgoroshi 
in 
Aganang 
LM; 
-Capacity 
building 
workshop 
30 March 
in Mafefe, 
Lepelle-
Nkumpi 
LM;   
-120 Eco 
School 
leaners,  
 
1  WESSA 
coordinato
r and 6 
Educators 

387 00
0 

Budget 
not 
revise
d 

307 
960 
 
79.6
% 
 

Non
e  

Non
e  

Camp
aign 
Report
s 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

taken to 
Lapalala 
Wilderness 
Leadership 
School on 
08 – 11 
and 15 – 
18  March 
2016 
                       

DPEM
S-19 

Spatial 
rationale 

To 
protect 
the 
environ
ment 

Environ
mental 
complian
ce 
inspectio
n 

Conduct 
environment
al 
compliance 
inspection 

CDM Number 
of 
environ
mental 
complian
ce 
inspectio
n 
conduct
ed 

4 
Environ
mental 
complian
ce 
inspectio
n 

4 
Environ
mental 
complian
ce 
inspectio
n 
conducte
d 

Target 
not 
revised 

1 
Environ
mental 
complian
ce 
inspectio
n 
conducte
d  

Target 
not 
revised 

Achieved 
2 
Environme
ntal 
complianc
e 
inspection 
conducted; 
Polokwane 
Coro Brik 
on 
11/03/201
6; and  a 
special 
Joint 
operation 
between 
CDM, 
LEDET, 

0 Budget 
not 
revise
d 

0 Non
e 

Non
e 

Report
s 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

DMR and 
Polokwane 
LM at 
Tweefontei
n on 20 
January 
2016 

DPEM
S-20 

Basic 
Services 

To 
protect 
the 
environ
ment 

Rain 
harvesti
ng at 
schools  
 

Rainwater 
harvesting at 
schools 

Blouberg 
LM 

Number 
of 
schools 
provided 
with 
equipme
nt to 
harvest 
and 
store 
rain 
water  

6 
schools 
provided 
with 
equipme
nt to 
harvest 
and 
store 
rain 
water 

4 
schools 
provided 
with 
equipme
nt to 
harvest 
and 
store 
rain 
water 

Target 
not 
revised 

2 
Schools 
equippe
d to 
harvest 
and 
store 
rain 
water 
 
 

Target 
not 
revised 

Achieved 
5 Schools 
have been 
equipped 
to harvest 
and store 
rain water 
 
Project 
completed 
 

208 00
0 

174 73
0 

174 
729.
62 
 
99.9
% 
 

Non
e  

Non
e  

SLA, 
Report 

LOCAL ECONOMIC DEVELOPMENT 

DPEMS 
-21 

Local 
Economic 
Developme
nt 

To create 
a 
conducive 
environm
ent and 
ensure 
support to 
key 
economic 
sectors ( 

LED 
Stakehold
er 
engagem
ent 

Hosting of LED 
forum 
meetings to 
integrate plans 

CDM Number 
of LED 
Meetings 
coordinat
ed. 

4 LED 
Forum 
Meetings 
held 

4 LED 
Forum 
stakehold
er 
engagem
ent 
Meetings 
held 

Target not 
revised 

One (1) 
LED 
Forum / 
stakehold
er 
engagem
ent 
meeting 
held 

Target not 
revised 

Achieved 
 
One (1) LED 
Forum/ 
stakeholder 
engagement 
meeting 
held on the 
1st March 
2016. 

Opex None Nil None None Attend
ance 
register
s and 
Report
s 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

DPEM
S-22 

Local 
Economic 
Developme
nt 

Agricultur
e, 
tourism, 
manufact
uring and 
mining) 

CDM 
Economic 
Profile 

Compilation of 
district 
economic 
profile 

CDM Number 
of district 
economic 
profiles 
produced  

One (1) 
District 
Economic 
Profile 
produced 

1 district 
economic 
profile 
produced 

Target not 
revised 

Stakehold
er 
consultati
on 

Target not 
revised 

Achieved 
 
Stakeholder 
consultation 
done. 
 
The 
Economic 
Profile was 
send to all 
LMs, LEDA, 
LEDET and 
Statssa  

Opex  None Nil None None District 
econo
mic 
profile 
 

DPEM
S-23 

Local 
Economic 
Developme
nt 

Job 
creation 
monitorin
g  

Monitor and 
report on the 
number of jobs 
created in the 
district 

CDM Number 
of job 
creation 
reports 
develope
d 

Four (4) 
job 
creation 
reports 
develope
d ( jobs 
created 
by the 
district) 

4 job 
creation 
reports 
develope
d 

Target not 
revised 

One (1) 
Quarterly 
Job 
Creation 
Report 
developed 

Target not 
revised 

Achieved 
 

One (1) 
Quarterly 
Job 
Creation 
Report 
developed 
 
•Youth 36  
jobs 
•Women  
29 jobs 
 
•Disabled 
0  jobs 
 

Opex None Nil None None Job 
creatio
n 
reports 

DPEM
S-24 

Local 
Economic 
Developme
nt 

Entrepren
eurship 
support 
for 
schools 
and 

Coordination 
of school 
competition 

CDM Number 
of School 
Entrepren
eurship 
Competiti
on held 

One (1) 
School 
Entrepren
eurship 
Competiti
on held 

One (1) 
School 
Entrepren
eurship 
Competiti
on held 

Target not 
revised 

Coaching 
sessions 
conducted 

Target not 
revised 

Achieved 
 
Coaching 
sessions 
conducted 
during the 

R110 
000 

None Nil None None School 
Entrepr
eneur 
compet
ition 
and 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

SMME’s 
 

months of 
February 
and March 
2016. 

attenda
nce 
register
s 

DPEM
S-25 

Local 
Economic 
Developme
nt 

SMME 
support 
(exhibition 
and 
transport) 
 
  

Facilitate the 
exhibition of 
SMME 
products 
(exhibition) 

CDM Number 
of 
SMMEs 
exhibition
s 
coordinat
ed 

Six (06) 
SMME 
exhibition
s 
coordinat
ed 

 05 
SMME 
exhibition
s 
coordinat
ed 

Target not 
revised 

One (1) 
SMME 
exhibition 
coordinat
ed 

Target not 
revised 

Achieved 
 
One (1) 
SMME 
exhibition 
coordinated 
at Marula 
festival from 
25 to 27 
February 
2016. 

R 364 
000 

None R 
93 25
2  

None None Report
s and 
attenda
nce 
register 
 
 
 

DPEMS
-26 

Local 
Economic 
Developme
nt 

Monitorin
g of Co-
operatives 

Monitoring of 
Co-operatives 

CDM Number 
of 
monitori
ng 
reports 
develop
ed 

4 
monitori
ng 
Reports 
availabl
e 

4 
Monitori
ng 
Reports 
develop
ed 

Target 
not 
revised 

1  
Monitori
ng of 
Cooper
atives 
report  
develop
ed 

Target 
not 
revised 

Achieve
d 

 
Monitorin
g of 
Cooperati
ves 
report 
develope
d 

Opex None Nil Non
e 

Non
e 

Monit
oring 
report
s 

DPEM
S-28 

Local 
Economic 
Develop
ment 

LED 
Skills 
Training 
 
Capacity 
building 
for 
Commu

Training of 
Community 
Co-
operatives 

CDM Number 
of Led 
training 
session
s held 
 

Three 
(3) LED 
training 
session
s held 

2 LED 
training 
session
s held 

Target 
not 
revised 

Appoint
ment of 
service 
provider
s 

Target 
not 
revised 

Not 
Achieve
d 

 
Appointm
ent of 
service 

R 
310 0
00 

None Nil Non 
resp
onsi
ve 
bids 

Re-
adv
ertis
eme
nt 
 
Non

Minut
es, 
atten
danc
e 
regist
ers, 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

nity 
Coopera
tives 

providers 
not done 

-
resp
onsi
ve 
bids 
– 
unb
undl
ed 
doc
ume
nts 
in 3 
occ
assi
ons 

draft 
proje
ct 
chart
er, 
appoi
ntme
nt 
letter, 
traini
ng 
manu
al 
and 
report 

SPATIAL DEVELOPMENT PLAN 

DPEM
S-29 

Spatial 
Planning 
and 
Rationale 

 

 

 

To 
manage 
and 
coordina
te 
spatial 
planning 
within 
the 
district 

Spatial 
planning 
and 
awarene
ss 
session 
(Traditio
nal 
Authoriti
es) 

 

Spatial 
Planning 
Awareness 

Molemol
e and  
Lepelle-
Nkumpi 
LMs. 

Numbe
r of 
spatial 
awaren
ess 
session
s held 

  

5 
Spatial 
plannin
g 
awaren
ess 
held 

 

5 
Spatial 
plannin
g 
awaren
ess 
held 

 

Target 
not 
revised 

1 Spatial 
planning 
awarene
ss held 

No 
target for 
the 
quarter 

No target 
for the 
quarter 

R73 
000  

R73 
000 

R20 
666 
 
28.3
% 
 
 
 
 
 
 
 
 

Non
e 

Non
e 

Report
/Atten
dance 
registe

r 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

 
 
 
 
 
 
 
 
 

DPEM
S-30 

Spatial 
Planning 
and 
Rationale 

 

 

 District 
Joint 
Municipa
l 
Planning 
Tribunal 
(Implem
entation 
of 
SPLUM
A)  

New CDM Percent
age of 
implem
entatio
n of 
District 
Joint 
Municip
al 
Plannin
g 
Tribuna
l 

New 
Indicato
r 

100 
percent 
implem
entation 
of 
District 
Joint 
Municip
al 
Plannin
g 
Tribuna
l 

Establish 
District 
Planning 
Tribunal 

100 
percent 
impleme
ntation 
of 
District 
Joint 
Municipa
l 
Planning 
Tribunal 

Secure 3 
supporti
ng 
resolutio
ns from 
member 
local 
municipa
lities 

Not 
achieved 
 

Molemole 
and 
Lepelle-
Nkumpi 
Local 
Municipaliti
es have 
submitted 
Council 
resolutions 
in support 
of the 
recommen
ded 
nominee 

 

Blouberg 
Local 
Municipalit
y 

R832 
000 

R400 
000 

R1 0
23 

 

R18 
255 
com
mitte
d) 

 

4.8% 

Dela
y in 
finali
zing 
the 
esta
blish
ment 
of 
the 
Distr
ict 
Muni
cipal 
Plan
ning 
Trib
unal  
 
Loca
l 
muni
cipal
ities 

Fast 
track 
the 
finali
satio
n of 
the 
esta
blish
ment 
of 
the 
Distri
ct 
Muni
cipal 
Plan
ning 
Tribu
nal 

Report
/Atten
dance 
registe

r 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

outstandin
g 

dela
ying 
sub
miss
ion 
of 
resol
ution
s 

DPEM
S-31 

Spatial 
Planning 

and 
Rationale 

 

 

 

 

 

 Develop
ment of 
the 
Spatial 
Develop
ment 
Framew
ork 
(SDF) 

Development 
of (SDF) 

CDM Numbe
r of the 
Spatial 
Develo
pment 
Frame
work 
(SDF) 
develop
ed 

1 SDF 
available 

1 Spatial 
Develop
ment 
Framew
ork 
(SDF) 
develope
d 

Recomm
end 

appoint
ment for 
develop
ment of 

1 Spatial 
Develop

ment 
Framew

ork 
(SDF) 

  

Tender 
advertise

d and 
evaluatio
n report 
submitte

d 

Tender 
advertise
d 

Not 
achieved 
 

ToR 
presented 
at Bid 
Spec on 
the 02nd 
and 
Approved 
on the 30th 
March 
2016, 
tender to 
be 
advertised 
during 
April 2016. 

R832 
000 

R832 
000 

R0 

Late 
adve
rtise
ment 
of 
the 
tend
er 

To 
be 
adve
rtise
d in 
April 
2016 

Report
/Atten
dance 
registe

r 

INTERGRATED DEVELOPMENT PLAN 

DPEM
S-32 

Municipal 
Transfor
mation 
and 

To 
manage 
and co-
ordinate 

Review 
of 
IDP/Bud
get 

Review of 
Integrated 
Development 
Plan (IDP) 

CDM Numbe
r of 
IDP/Bu
dget 

1 
IDP/Bud
get 
reviewed 

1 
IDP/Bud
get 
reviewed 

Target 
not 
revised 

1 (one) 
2016/17 
Draft 
IDP/Bud

Target 
not 
revised 

Achieved  

Draft 
2016/17ID
P/Budget 

624 00
0.00  

624 00
0.00  

R61
7 
871.
00 

Non
e 

Non
e 

IDP/B
udget 
docum

ent 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

organizati
onal 
Develop
ment 
 

the 
develop
ment 
and 
review 
of 
IDP/Bud
get 
within  
the 
district 

reviewe
d 
 
 
 

get 
reviewed 
  

reviewed 
adopted 
on the 29 
February 
2016  
 

 
(99%
) 

 
 

 
DPEM
S-33 

Good 
Governan
ce and 
Public 
Participati
on 

 Strategic 
Planning 
Session
s 

Co-
ordination of 
Strategic 
Planning 
Sessions 

CDM Numbe
r of 
Strategi
c 
Plannin
g 
Sessio
ns co-
ordinat
ed 

9 
Strategic 
Planning 
Session
s co-
ordinate
d 

9 
Strategic 
Planning 
Sessions 
co-
ordinate
d  

Target 
not 
revised 

1 
Manage
ment 
Strategic 
Planning 
Session 
co-
ordinate
d 

Target 
not 
revised 

Achieved 

 

1Manage

ment  

Strategic 

Planning 

Sessions 

took place 

on the 18-

20 January 

2016 

 

551 
000. 
00 

697 00
0. 00 

657 
030.
00 
 
(94.2
%) 

Non
e 

Non
e 

Report
/Atten
dance 
registe

r 

DPEM
S-34 
 
 

Good 
Governan
ce and 
Public 
Participati
on 

 IDP 
Awarene
ss 
Session
s 

Co-
ordination of 
IDP 
awareness 
sessions 

CDM Numbe
r of 
awaren
ess 
session
s co-
ordinat
ed 
 

New 
indicator  

4 
awarene
ss 
sessions 
co-
ordinate
d  

Target 
not 
revised 

No 
target for 
the 
quarter 

Target 
not 
revised 

No target 
for the 
quarter 

70 000
.00 

70 000
.00 

R66 
745.
00 
 

(95.4
%) 

Non
e 

Non
e 

Report
/Atten
dance 
registe

r 
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

EXPANDED PUBLIC WORKS PROGRAMME (EPWP) 

DPEM
S-36 

Local 
Economic 
Develop
ment 
 

To 
address 
unemplo
yment 
through 
EPWP 

EPWP 
Incentive 
Grant 
Impleme
ntation 

EPWP 
Incentive 
Grant 
Implementati
on 

CDM Percent
age of 
EPWP 
Incentiv
e Grant 
Implem
ented 

100 
Percenta
ge of 
EPWP 
Incentive 
Grant 
Impleme
nted 

100 
Percenta
ge of 
EPWP 
Incentive 
Grant 
Impleme
nted 

Target 
not 
revised 

75% of 
EPWP 
Incentive 
grant 
Impleme
nted 
 
 

Target 
not 
revised 

Achieved 
 
76.75% of 
EPWP 
Incentive 
Grant 
implement
ed  
 
 

R1 16
5 000 

R1 16
5 000 

R89
4 09
0 
 
(76.8
%) 

Non
e 

Non
e 

Report
/Atten
dance 
registe

r 

DPEM
S-37 

Local 
Economic 
Develop
ment 
 
 

 EPWP 
Coordin
ation 

EPWP 
Coordination 

CDM Numbe
r of 
EPWP 
work 
opportu
nities 
created 

1 500 
EPWP 
work 
opportun
ities 
created 

1 650 
EPWP 
work 
opportun
ities 
created 

Target 
not 
revised 

No 
target for 
the 
quarter 

Target 
not 
revised 

Target 
achieved 
in the 2nd 
Quarter 
 

520 
000 

520 
000 

R2 1
07 
 
(R1 
073 
Com
mitte
d) 
 
(0.6
%) 
 

Non
e 

Non
e 

Report
/Atten
dance 
registe

r 

FD-08 Financial 
Viability 

To 
monitor 
departm
ental 
expendit
ure 

Acquisiti
on 
Manage
ment 

Compliance 
to the SCM 
regulations 

CDM Percenta
ge of 
complian
ce to the 
SCM 
regulatio
ns that 
result in 
R nil 

1 draft 
2015/16 
annual 
budget 
tabled 
as per 
Municipa
l 
Finance 

100 
percent 
of 
complian
ce to the 
SCM 
regulatio
ns that 
result in 

Target 
not 
revised 

100 
percent 
(2 760 
750.00)o
f 
complian
ce to the 
SCM 

Target 
not 
revised 

100 
percent of 
complianc
e to the 
SCM 
regulations 
that 
resulted in 
R nil 

R15 5
24 000 

R48 2
61 000 

755 
284 
567.
00 

Non
e 

Non
e 

Zero 
irregul
ar 
expen
diture/ 
 
Paym

ent 
Vouch
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Business Unit DEVELOPMENT PLANNING AND ENVIRONMENTAL MANAGEMENT SERVICES 3rd QUARTER 2016 REPORTS - VOTE 5 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Implement a differentiated approach to municipal financing, planning, and support  

 Improving access to basic services  

 Implementation of the community works programme  

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
perform
ance 
indicato
r 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progress 2015/1
6 
Annua
l 
Budge
t 

Revis
ed 
2015/1
6 
Annua
l 
Budge
t 

Exp
endi
ture 

Chal
leng
e 

Corr
ectiv
e 
Mea
sure 

Mean
s of 
verific
ation 

irregular 
expendit
ure 

Manage
ment Act 
(MFMA) 
by 31 
March 

R nil 
irregular 
expendit
ure 
 
 

regulatio
ns that 
result in 
R nil 
irregular 
expendit
ure 

irregular 
expenditur
e 
 

ers 
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COMMUNITY SERVICES –Vote 6 

 

Business Unit COMMUNITY SERVICES –Vote 6 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Improving access to basic services 

    Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  •    To provide sustainable basic services and infrastructure development 

 
EMERGENCY MANAGEMENT SERVICES (FIRE & RESCUE)   

 
Project 
No. 

Key 
perform
ance 
Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Ch
all
en
ge 

Corr
ecti
ve 
Mea
sure 

Mea
ns 
of 
verif
icati
on 

 EMERGENCY MANAGEMENT SERVICES 

CMSD
-01 

Spatial 
rationale 

To 
ensure 
the 
provision 
of 
effective 
firefighti
ng and 
rescue 
services 
in the 
whole 
district 

Establish
ment of 
Aganang 
Fire 
station 
and 
other 
offices 
(Phased) 

To ensure 
the provision 
of effective 
firefighting 
and rescue 
services in 
the whole 
district 

Rampur
u 

Percentage 
of 
establishme
nt of 
Municipal 
Offices 

0% 30 percent 
phased- in 
constructio
n of 
Municipal 
offices 

Conduct 
Site 
establishm
ent 

15 
percent 
phased- 
in 
construc
tion of 
Municipa
l offices 

Advertise
ment and 
appointme
nt of serve 
provider 

Not 
achieve
d 
 
Tender 
due for 
re-advert 

8 075 
000.00 

10 075 
000.00 
 

0% Non 
respo
nsive 
bids 

Tend
er re-
adver
tised 

Site 
esta
blish
men

t 
Rep
orts 

s 
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Project 
No. 

Key 
perform
ance 
Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Ch
all
en
ge 

Corr
ecti
ve 
Mea
sure 

Mea
ns 
of 
verif
icati
on 

CMSD
-02 

Basic 
Services 
Delivery   

To 
ensure 
the 
provision 
of 
effective 
firefighti
ng and 
rescue 
services 
in the 
whole 
district 

Procure
ment of 
Be-Safe 
Mobile 
Unit 

Procurement 
of Be-Safe 
Mobile Unit 

CDM Number of 
Be-Safe 
Mobile Units 
procured 

New 
Indicator 

1 Be-Safe 
Mobile 
Units 
procured 

Target not 
revised 

No 
target for 
the 
quarter 

Target not 
revised 

No 
target for 
the 
quarter 

1000 
000.00 

3 700  
000.00 

0.00 None None Rep
orts 
and 
Deli
very 
note 

 

CMSD
-03 

Basic 
Services 
Delivery   

SANS 
and 
NFPA 
licenses 
(renewal
) 

SANS 
and 
NFPA 
licenses 
renewal 

CDM Number 
of 
licenses 
renewed
. 

2 license 
renewed 

2 license 
renewed 

2 license 
renewed 

Target not 
revised 

2 
licenses  

Target not 
revised 

Not 
achieve
d 
 
SANS 
could 
not give 
quotatio
n due to 
pending 
price 
escalatio
ns in 
April “16. 
NFPA 
gave 
quotatio
n of 
R41 439
.57 
which 
will be 
process
ed soon. 

73 
000.00 

73 000.00 0.00 Delay
s at 
SABS 

A 
follow 
up 
will 
be 
made 

2 
licen
ses 
rene
wed 
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Project 
No. 

Key 
perform
ance 
Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Ch
all
en
ge 

Corr
ecti
ve 
Mea
sure 

Mea
ns 
of 
verif
icati
on 

CMSD
-04 

Basic 
Services 
Delivery   

To  
ensure 
the 
provision 
of 
effective 
firefighti
ng and 
rescue 
services 
in the 
whole 
district 

Fire 
safety 
awarene
ss 
program
me  

Fire safety 
week  

CDM 
area 

Number of 
Fire safety 
awareness 
week events 
held. 

1 fire 
safety 
awarene
ss  event 
held 

1 fire 
safety 
awareness  
event held 

Target not 
revised 

No 
target for 
the 
quarter 

Target not 
revised 

No 
target for 
the 
quarter 

200 
000.00 

200 
000.00 
  

100 00
0.00 

None None Atte
nda
nce 

regis
ter/A
gen
da 
s 

CMSD
-05 

Good 
Governa
nce and 
Public 
participati
on 

To 
ensure 
the 
provision 
of 
effective 
firefighti
ng and 
rescue 
services 
in the 
whole 
district 

Fire 
services 
coordina
tion  

Coordination 
of fire 
services  

CDM  Number of 
fire services 
advisory 
forums held   

1 fire 
services 
advisory 
forums 
held   

1 fire 
services 
advisory 
forums 
held   

Target not 
revised 

1 fire 
services 
advisory 
forums 
held   

Target not 
revised 

Achieve
d 
 
1 
Advisory 
Forum 
Meeting  

Opex 
/Nil 

Opex /Nil None None None Atte
nda
nce 
Regi
ster 
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Project 
No. 

Key 
perform
ance 
Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Ch
all
en
ge 

Corr
ecti
ve 
Mea
sure 

Mea
ns 
of 
verif
icati
on 

CMSD
-6 

Basic 
Services 

To 
ensure 
the 
provision 
of 
effective 
firefighti
ng and 
rescue 
services 
in the 
whole 
district 
 
 
 
 

Procure
ment of 
firefightin
g foam 
and 
servicing 
of fire 
extinguis
hers 

Procurement 
of firefighting 
foam and 
servicing of 
fire 
extinguisher
s 

CDM Number of 
litres of 
firefighting 
foam 
procured 
and number 
of fire 
extinguisher
s serviced 

21 x 25 
litres 
drums of 
firefighti
ng foam 
procured 
and 120 
x 9kg of 
fire 
extinguis
hers 
serviced 

21 x 25 
litres 
drums of 
firefighting 
foam 
procured 
and 120 x 
9kg of fire 
extinguish
ers 
serviced 

Target not 
revised 

No 
target for 
the 
quarter 

Target not 
revised 

No 
target 
for the 
quarter 
 
 
 
 

R63 
000.00 

63 000.00 R53 
722 

None None Deli
very 
note
/Rep
orts 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

 DISASTER RISK  MANAGEMENT  

CMSD
-07 

Basic 
Services 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

To 
promote 
and 
sustain 
an 
integrate
d 
approac
h to 
disaster 
manage
ment 
continuu
m in 
CDM 

Non-
accredit
ed 
Worksh
op on 
Disaster 
manage
ment  
 
 

Conducting 
non-
accredited 
workshop on 
disaster 
management 
for People 
with 
disabilities 
and the 
aged. 

LMs Number of 
Disaster 
Management 
workshops 
conducted  

4 
disaster 
manage
ment 
worksho
ps  
conduct
ed   

4 disaster 
managem
ent 
workshops  
conducted   

Target not 
revised 

1disaste
r 
manage
ment 
worksho
p  
conduct
ed   

Target not 
revised 

Achieve
d 
1 
disaster 
manage
ment 
worksho
ps 
conduct
ed at 
Aganang 
LM for 
People 
with 
disabiliti
es and 
the 
aged.   

50 000.0
0 

150 000.0
0 

39 
420.00 

Non
e 

None Age
nda/
Atte
nda
nce 
regis
ter 
 
 
 
 
 
 
 
 

CMSD
-08 

Basic 
Services 

To 
promote 
and 
sustain 
an 
integrate
d 
approac
h to 
disaster 
manage
ment 
continuu
m in 
CDM 

Procure
ment of 
Disaster 
relief 
materials 
and 
shelters  

Procurement 
of disaster 
relief 
material  

CDM Number of 
Disaster 
relief 
material and 
shelters 
procured 

100 
tents, 70 
sleeping 
mats, 
100 
blankets, 
140 
lamps, 
and 100 
salvage 
sheets, 
15 
foldable 
shacks 
procured 

Procureme
nt of 100 
tents, 70 
sleeping 
mats, 100 
blankets, 
140 lamps, 
and 100 
salvage 
sheets, 15 
foldable 
shacks  

Procureme
nt of 20 
tents, 100 
sleeping 
mats, 500 
blankets, 
100 lamps, 
and 50 
salvage 
sheets, 5 
foldable 
shacks 

Procure
ment of 
50 tents, 
35 
sleeping 
mats, 50 
blankets, 
70 
lamps, 
and 50 
salvage 
sheets, 
5 
foldable 
shacks  

No target 
for the 
quarter 

No 
target for 
the 
quarter 

1 560 00
0.00 

760 000.0
0 

235 
200.00 

Non
e 

None  Disa
ster 
relief 
mat
erial 
and 
shelt
er 
repo
rts 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

CMSD
-09 

Local 
Economi
c 
Develop
ment 

To 
promote 
and 
sustain 
an 
integrate
d 
approac
h to 
disaster 
manage
ment 
continuu
m in 
CDM 

Recruitm
ent, 
engage
ment 
and 
registrati
on of 
disaster 
manage
ment 
voluntee
rs   

Recruitment, 
engagement 
and 
registration 
of disaster 
management 
volunteers   

CDM Number of 
Disaster 
management 
volunteers 
recruited, 
engaged and 
registered  

50  
Disaster 
manage
ment 
voluntee
rs 
recruited
, 
engaged 
and 
registere
d  

50  
Disaster 
managem
ent 
volunteers 
recruited, 
engaged 
and 
registered  

Target not 
revised 

50  
Disaster 
manage
ment 
voluntee
rs 
recruited
, 
engaged 
and 
registere
d 

No target 
for the 
quarter 

No 
target for 
the 
quarter 

200 000.
00 

250 000.0
0 

0.00 Non
e 

None  Disa
ster 
man
age
men
t 
volu
ntee
rs 
recr
uited
, 
eng
age
d 
and 
regis
tere
d 
Rep
orts 
 

CMSD
-10 

Good 
Governa
nce and 
Public 
Participat
ion 

To 
promote 
and 
sustain 
an 
integrate
d 
approac
h to 
disaster 
manage
ment 
continuu
m in 
CDM 
 

Disaster 
manage
ment 
coordina
tion 
services 
(Advisor
y Forum) 

Disaster 
management 
advisory 
forum 
meetings 
arranged  

CDM / 
LM 

Number of 
disaster 
management 
advisory 
forums 
coordinated  

20  
disaster 
manage
ment 
advisory 
forum 
meeting
s 
coordina
ted 

6 disaster 
managem
ent 
advisory 
forum 
meetings 
coordinate
d  

Target not 
revised 

1 
disaster 
manage
ment 
advisory 
forum 
meeting 
coordina
ted  

Target not 
revised 

Achieve
d 
1 
disaster 
manage
ment 
advisory 
forum 
meeting 
coordina
ted at 
Lepelle-
Nkumpi  

60 000.0
0 

60 000.00 12 173
.00 

Non
e 

None Atte
nda
nce 
regis
ter 
and 
Age
nda 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

CMSD
-11 

Basic 
Services 
Delivery   
 
 
 
 
 

To 
promote 
and 
sustain 
an 
integrate
d 
approac
h to 
disaster 
manage
ment 
continuu
m in 
CDM 

Disaster 
manage
ment 
awarene
ss 
services  

International 
day for 
disaster risk 
reduction 
(IDDRR) 

CDM Number of 
IDDRR 
awareness 
events held  

1 IDDRR 
awarene
ss event 
held 

1 IDDRR 
awareness 
event held  

Target not 
revised 

No 
target for 
the 
quarter 

Target not 
revised 

No 
target for 
the 
quarter 

200 000.
00 

300 000.0
0 

199 34
6.00 

Non
e 

None Atte
nda
nce 

regis
ter 
and 
conc
ept 

docu
men

t 
 

CMSD
-12 

Spatial 
rationale   

To 
promote 
and 
sustain 
an 
integrate
d 
approac
h to 
disaster 
manage
ment 
continuu
m in 
CDM 

Establish
ment of 
disaster 
manage
ment 
centre 

Designs, 
Fencing , 
Drilling of 
water and 
installation of 
water 
reservoir and 
Construction 
of DDMC 

CDM Number of  
portion of 
land  for 
district 
disaster 
management  
center 
procured  
and rezoned 

New 
Indicator 

1  portion 
of land  for 
district 
disaster 
managem
ent  center 
procured  
and 
rezoned 

Target not 
revised 

Rezonin
g 

No target 
for the 
quarter 

No 
target for 
the 
quarter 

5000 00
0.00 

0.00 0.00 Non
e 

None Ter
ms 
of 

refer
ence 
and 
app
oint
men

t 
lette

r 
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Business Unit COMMUNITY SERVICES –Vote 6 

Outcome 9:    Responsive, Accountable, Effective and Efficient Local Government System 

Outputs 5:   Improving access to basic services 

 Actions supportive of human settlement outcome 

Key Strategic Organisational Objectives:  • To provide sustainable basic services and infrastructure development 

MUNICIPAL HEALTH SERVICES  

 
Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

  

.CMS
D-13 

Basic 
Services 
Delivery 

To 
ensure 
provision 
of 
effective 
Municipa
l Health 
Services 
in the 
District 
that 
efficientl
y 
address 
all the 
felt 
needs 
and 
aspiratio
ns of 
local 
commun
ities 

Monitori
ng of 
food 
handling 
facilities 

Monitoring of 
Food 
handling 
facilities for 
compliance 
with food 
and water 
quality 
standards 

All LMs Number of 
reports on 
monitored 
food 
handling 
facilities 

12 
reports 
on food 
handling 
facilities 
monitore
d 

12 reports 
on food 
handling 
facilities 
monitored 

Target not 
revised 

3 reports 
on food 
handling 
facilities 
monitore
d 

Target not 
revised 

Achieve
d 
 
3 reports 
on food 
handling 
facilities 
monitore
d 

Opex/Nil Opex/Nil None Non
e 

None food 
han
dling 
facili
ties 

moni
tore

d 
Rep
orts 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

CMSD
-14 

Basic 
Services 
Delivery 

To 
ensure 
provision 
of 
effective 
Municipa
l Health 
Services 
in the 
District 
that 
efficientl
y 
address 
all the 
felt 
needs 
and 
aspiratio
ns of 
local 
commun
ities 

Water 
quality 
inspecte
d/tested 
at 
sources 

Monitoring of 
water 
sources 

All LMs Number of 
reports on 
water 
sources 
inspected 

12 
reports 
on water 
sources 
inspecte
d 

12 reports 
on water 
sources 
inspected 

Target not 
revised 

3 reports 
on water 
sources 
inspecte
d 

Target 
not 
revised 

Achieve
d 
3 reports 
on water 
sources 
inspecte
d 

Opex/Nil Opex/Nil None Non
e 

None Wat
er 

sour
ces 
insp
ecte

d 
repo
rts 

CMSD
-15 

Basic 
Services 

Procure
ment of 
food and 
water 
quality 
monitori
ng 
accessor
ies 

Procurement 
of 
accessories 
(Boxes of 
cleaning 
trace swabs  
(100/box),A
QT100 Aqua 
trace water 
devices 
(100/box), 
petrifilm 
E.coli/Colifor
m count 
(100/box) 
Rediswab 
Lethcin 
Broth (1 ml) 

CDM Number of 
food and 
water quality 
monitoring 
accessories 
procured 
 

19 
boxes of 
food and   
water 
quality 
monitori
ng 
accessor
ies 
procured 

17 boxes 
of food 
and   water 
quality 
monitoring 
accessorie
s procure 

Target not 
revised 

Adjudicat
ion and 
appointm
ent of 
tender 

Target not 
revised 

Not 
Achieve
d.  
Insufficie
nt 
budget 

85 000.0
0 

85000.00 0.00 Servi
ce 
provi
ders 
quot
ed 
high
er 
than 
the 
budg
et  

Quanti
ty of 

acces
sories 
reduc

ed 

Foo
d 

and 
wate

r 
quali

ty 
moni
torin

g 
acce
ssori
es 

repo
rts  
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

CMSD
-16 

Basic 
Services 

To 
ensure 
provision 
of 
effective 
Municipa
l Health 
Services 
in the 
District 
that 
efficientl
y 
address 
all the 
felt 
needs 
and 
aspiratio
ns of 
local 
commun
ities 

Procure
ment of 
Food 
and 
water 
quality 
monitori
ng 
equipme
nt 

Procurement 
of equipment 
( Blow 
torches, 
Blow torch 
cadridges 
(190g), 
Unillite NG 
System; 
Unillite NG 
Docking 
stations; 
Unillite NG 
Soft carrying 
Cases) 

CDM Number of  
food and 
water quality 
monitoring 
equipment 
procured 

5 
incubato
rs and 
20 
coolers 
boxes 
procured 

100 food 
and   water 
quality 
monitoring 
equipment 
procured 

Target not 
revised 

Adjudicat
ion and 
appointm
ent of 
tender 

Target not 
revised 

Not 
achieve
d. 
Service 
provider
s quoted 
higher 
than the 
budget 

342000.
00 

342000.00 0.00 Insuf
ficie
nt 
budg
et 

Quanti
ty 

reduc
ed 

and 
project 

re-
adverti

sed 

Foo
d 

and 
wate

r 
quali

ty 
moni
torin

g 
equi
pme
nts  

CSMD
-17 

Basic 
Services 

Food 
and 
water 
control 

Food and 
water 
sampling 

All LMs Number of 
reports on 
food and 
water 
sampling 

12 
reports 
on food 
and 
water 
sampling    

12 
reports on 
food and 
water 
sampling    

Target not 
revised  

3 
reports 
on food 
and 
water 
sampling 

Target not 
revised 

Achieve
d- 
3 
reports 
on food 
and 
water 
sampling    

85 
000.00 

150 
000.00 

0.00 No 
invoi
ces 
recei
ved 
from 
Polo
kwa
ne 
Labo
rator
y 

Sever
al 

follow 
ups 
were 
made 
to the 
munici
pality 

Foo
d 

and 
wate

r 
sam
pling 
repo
rts 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

CMSD
-18 

Basic 
Services 

 To 
ensure 
provision 
of 
effective 
Municipa
l Health 
Services 
in the 
District 
that 
efficientl
y 
address 
all the 
felt 
needs 
and 
aspiratio
ns of 
local 
commun
ities 

Planting 
of 
moorepa
ds 

Planting of 
Moore pads 
for cholera 
surveillance 

All LMs Number of  
analysis 
reports on 
Moore pads 
planted 

12 
analysis 
reports 
on 
Moore 
pads 
planted 

12 
analysis 
reports on 
Moore 
pads 
planted 

Target not 
revised 

3 
analysis 
reports 
on 
Moore 
pads 
planted 

Target not 
revised 

Achieve
d  
3- 
analysis 
report on 
Moore 
pads 
planted 
 
 

105 000.
00 

105 000.0
0 

0.00 Non
e 

None Rep
orts 
on 

moo
repa
ds 

CMSD
-19 

Basi 
Services 

Commun
icable 
disease 
monitori
ng and 
control  
 
 

Follow-up of 
reported  
communicab
le diseases 

All LMs Number of 
reports on 
communicab
le diseases 
cases 
followed up 
 

12 
reports 
on 
reported 
commun
icable 
diseases  
followed 
up 

12 reports 
on 
reported 
communic
able 
diseases  
followed 
up 

Target not 
revised 

3 reports 
on 
reported 
communi
cable 
diseases  
followed 
up 

Target not 
revised 

Achieve
d-  
3 reports 
on 
reported 
commun
icable 
diseases  
followed 
up 

Opex/Nil Opex/Nil None Non
e 

None Com
muni
cabl

e 
dise
ases 
follo
wed 
up 

repo
rts 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

CMSD
-20 

Basic 
Services 

To 
ensure 
provision 
of 
effective 
Municipa
l Health 
Services 
in the 
District 
that 
efficientl
y 
address 
all the 
felt 
needs 
and 
aspiratio
ns of 
local 
commun
ities 

Monitori
ng 
complian
ce with 
health 
legislatio
n of non-
food 
handling 
premises 

Monitoring of 
non-food 
handling 
premises 

All LMs Number of 
reports on 
non-food 
handling 
premises 
monitored 

12 
reports 
on non-
food 
handling 
premise
s 
monitore
d 

12 reports 
on non-
food 
handling 
premises 
monitored 

Target not 
revised 

3- 
reports 
on non-
food 
handling 
premises 
monitore
d   
 
 

Targets 
not revised 

Achieve
d  
3- 
reports 
on non-
food 
handling 
premise
s 
monitore
d   
 

Opex/Nil Opex/Nil None Non
e 

None Rep
orts 
on 

non-
food 
han
dling 
pre

mise
s 

moni
tore

d 

CMSD
-21 

Local 
Economi
c 
Develop
ment 

World 
Environ
mental 
Health 
Day 
Comme
moration 

Coordination 
and hosting 
of World 
Environment
al Health 
Day 
Commemora
tion 

CDM Number of 
World 
Environment
al Health 
Day 
coordinated 

New 
indicator 

1 World 
Environme
ntal Health 
Day 
coordinate
d 

Target not 
revised 

No target 
for the 
quarter 

Target not 
revised 

No 
target for 
the 
quarter 

120 000.
00 

0.00 120 00
0. 00 

Non
e 

None Worl
d 

Envi
ron
men
tal 

Heal
th 

Day 
repo

rt 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

CMSD
-22 

Good 
Governa
nce and 
Public 
Participat
ion 

To 
ensure 
coordina
tion of 
health 
and 
social 
services 

District 
Health 
Council 

District 
Health 
Council 
Coordination 

CDM Number of 
District 
Health 
Council 
Coordinated 

New 
Indicator  

4 District 
Health 
Councils 
coordinate
d 

Target not 
revised 

1 District 
Health 
Councils 
coordinat
ed 

Target not 
Revised 

Achieve
d 
 
Meeting 
held at 
Helena 
Franz 
Hospital  

Opex/Nil Opex/Nil None Non
e 

None Atte
nda
nce 

regis
ter 
and 
the 
Age
nda 

CMSD
-23 

Good 
Governa
nce and 
Public 
Participa
tion 

To 
ensure 
coordina
tion of 
health 
and 
social 
services 

District 
Anti-
Drug 
Action 
Committ
ee 

Coordinatio
n of District 
Anti-Drug 
action 
Committee 

CDM Number of 
District 
Anti-Drug 
Action 
Committee 

New 
Indicato
r 

4 District 
Anti-Drug 
Action 
Committe
e 

The 
project  is  
being 
implement
ed at local 
level  
 

1 
District 
Anti-
Drug 
Action 
Committ
ee 

The 
project  is  
being 
implement
ed at local 
level  
 

The 
project  
is  being 
impleme
nted at 
local 
level  
 

Opex 
/Nil 

Opex /Nil None The 
funct
ion 
belo
ngs 
to 
local
s  

The 
structu
re was 
adopt
ed by 
the 

Mayor’
s IGR 
to be 
imple
mente

d in 
the 

local 
munici
palitie

s 

Atte
nda
nce 
regi
ster 
and 
the 
Age
nda 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

CMSD
-24 

Good 
Governa
nce and 
Public 
Participat
ion 

To 
ensure 
coordina
tion of 
health 
and 
social 
services 

District 
Home 
Affairs 
Forums 

Coordination 
of District 
Home Affairs 
Forums 

CDM Number of 
District 
Home Affairs 
Forums 
Coordinated 

New 
Indicator 

4 District 
Home 
Affairs 
Forums 
Coordinate
d 

Target not 
revised  

1  
District 
Home 
Affairs 
Forum 
Coordina
ted 

Target not 
revised 

Achieve
d 
 
1  
District 
Home 
Affairs 
Forum 
Coordin
ated 

Opex 
/Nil 

Opex /Nil None Non
e 

None Age
nda 
and 
Atte
nda
nce 
Regi
ster 

 
 

Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

 SPORTS, RECREATION, ARTS AND CULTURE 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

CMSD
-25 

Good 
Governa
nce and 
Public 
Participat
ion 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

To 
ensure 
co-
ordinatio
n and 
promotio
n of 
sports 
and 
recreatio
n, arts 
and 
culture 
in 
Capricor
n District 
Municipa
lity 

Coordina
tion of 
Commun
ity 
Safety 
Forums   

Coordination 
of two 
community 
safety 
forums   

CDM  Number of 
Community 
safety 
forums 
coordinated    

2 
Commu
nity 
safety 
forums  
coordina
ted 

2 
Communit
y safety 
forums  
coordinate
d 

Target not 
revised 

No 
target for 
the 
quarter 

Target not 
revised 

No 
target for 
the 
quarter 

40 000.0
0 

200 000.0
0 

20 000
.00 

Non
e 

None Age
nda/
Atte
nda
nce 
Regi
ster 

CMSD 
-26 

Local 
Economi
c 
Develop
ment 

 Heritage 
event 
celebrati
on 

Celebration 
of one 
Heritage 
event 

Local 
Municipa
lities  

Number of 
heritage 
events 
celebrated 

1 
heritage 
event 
celebrat
ed 

1 heritage 
event 
celebrated 

Target not 
revised 

No 
target for 
the 
quarter  

Target not 
revised 

No 
target for 
the 
quarter 

115 000.
00 

117 000.0
0 

R117 
000.00 

Non
e 

None  Age
nda/
Atte
nda
nce 
Regi
ster 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

CMSD 
-27 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Municipal 
Transfor
mation 
and 
Institution
al 
Develop
ment 

To 
ensure 
coordina
tion and 
promotio
n of 
sports 
and 
recreatio
n, arts 
and 
culture 
in 
Capricor
n District 
Municipa
lity    

Refurbis
hment of 
communi
ty 
sport,rec
reation,a
rts and 
culture 
facilities 

Refurbishme
nt of 
identified 
community 
sport,recreati
on,arts and 
culture 
facilities in 
local 
municipalitie
s  

Local 
municipa
lities 

Number of 
community 
sport, 
recreation, 
arts and 
culture 
facilities 
refurbished  

1 
commun
ity sport, 
recreatio
n, arts 
and 
culture 
facility 
refurbish
ed.   

1 
community 
sport, 
recreation, 
arts and 
culture 
facility 
refurbishe
d 

Target not 
revised 

1 
commun
ity sport, 
recreatio
n, arts 
and 
culture 
facility 
refurbish
ed 

Target not 
revised 

Not 
Achieve
d  
 
Service 
provider 
was 
appointe
d but 
consequ
ently 
terminat
e 
appoint
ment  

215 000.
00 

215 000.0
0 

0.00 Servi
ce 
provi
der 
was 
appo
inted 
but 
cons
eque
ntly 
termi
nate 
appo
intm
ent 

The 
tender 
was 
re-

adverti
sed 

com
muni

ty 
spor

t, 
recr
eatio

n, 
arts 
and 
cultu

re 
facili
ties 
Rep
orts 
and 
pictu
res 

CMSD 
-28 

Basic 
service 
delivery  

 Sports, 
recreatio
n, arts 
and 
culture 
develop
ment 
program
me  

Organising 
sport, 
Recreation, 
arts and 
culture 
development 
events in 
collaboration 
with relevant 
stakeholders
. 

Local 
municipa
lities 

Number of 
sport, 
recreation, 
arts and 
culture 
development 
programmes 
organised 

1 sport 
and 
recreatio
n, arts 
and 
culture 
develop
ment 
program
mes 
organise
d 

1 sport. 
Recreation
, arts and 
culture 
developme
nt 
programm
es 
organised 

Target not 
revised 

No 
target for 
the 
quarter  

Target not 
revised 

No 
target for 
the 
quarter 

115 000.
00 

200 000.0
0 

0.00 Non
e 

none Spo
rts, 
Rec
reati
on, 
Arts 
and 
Cult
ure 
Dev
elop
men
t 
pro
gra
mm
e 
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Projec
t No. 

Key 
performa
nce Area  

Strategi
c 
Objectiv
es 

Project 
Name 

Project 
Description 
(major 
activities) 

Locatio
n 
 

Key 
performanc
e indicator 

Baselin
e 

2015/16 
Annual 
Targets 

Revised 
2015/16 
Annual 
Targets 

Quarter 
 3  

Targets 

Revised 
Quarter 

 3  
Targets 

Progres
s 

2015/16 
Annual 
Budget 

Revised 
2015/16 
Annual 
Budget 

Expen
diture 

Chal
leng
e 

Corre
ctive 
Meas
ure 

Mea
ns 
of 
verif
icati
on 

FD-08 Financial 
Viability 

To 
monitor 
departm
ental 
expendit
ure 

Acquisiti
on 
Manage
ment 

Compliance 
to the SCM 
regulations 

CDM Percentage 
of 
compliance 
to the SCM 
regulations 
that result in 
R nil 
irregular 
expenditure 

1 draft 
2015/16 
annual 
budget 
tabled 
as per 
Municipa
l 
Finance 
Manage
ment Act 
(MFMA) 
by 31 
March 

100 
percent of 
complianc
e to the 
SCM 
regulations 
that result 
in R nil 
irregular 
expenditur
e 
 
 

Target not 
revised 

100  
percent 
of 
complian
ce to the 
SCM 
regulatio
ns that 
result in 
R nil 
irregular 
expendit
ure 

Target not 
revised 

100  
percent 
of 
complian
ce to the 
SCM 
regulatio
ns that 
result in 
R nil 
irregular 
expendit
ure 

17 761 
001.00 

4 051 410 R896, 
861 

Non
e 

None Zero 
irreg
ular 
expe
nditu
re/ 
 
Pay
men
t 
Vou
cher
s 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


